

Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
3078	Develop E-commerce website	Task	New	Normal	Review requirements definition	Tomita Kenji	04/06/2024 10:56 AM
3077	Develop E-commerce website	Task	In Progress	Normal	Create requirements definition document	Mizuguchi Takashi	04/06/2024 10:56 AM
3076	Develop E-commerce website	Task	New	Normal	Create function list	Suenaga Aya	04/06/2024 10:56 AM
3075	Develop E-commerce website	Task	New	Normal	Create manual	Mizuguchi Takashi	04/06/2024 10:56 AM
3074	Develop E-commerce website	Task	New	Normal	Register master data	Tomita Kenji	04/06/2024 10:56 AM
3073	Develop E-commerce website	Task	New	Normal	Execute test	Yoneda Hinako	04/06/2024 10:56 AM
3072	Develop E-commerce website	Task	New	Normal	Create test spec	Mizuguchi Takashi	04/06/2024 10:56 AM
3071	Develop E-commerce website	Task	New	Normal	Create test point	Mizuguchi Takashi	04/06/2024 10:56 AM
3070	Develop E-commerce website	Task	New	Normal	Develop back end	Ohashi Hiroyuki	04/06/2024 10:56 AM
3069	Develop E-commerce website	Task	New	Normal	Setup server for staging environment	Tomita Kenji	04/06/2024 10:56 AM
3068	Develop E-commerce website	Task	New	Normal	Setup server for production environment	Tomita Kenji	04/06/2024 10:56 AM
3067	Develop E-commerce website	Task	New	Normal	Develop front end		04/06/2024 10:56 AM
3066	Develop E-commerce website	Task	New	Normal	Consider web design	Mizuguchi Takashi	04/06/2024 10:56 AM
3065	Develop E-commerce website	Task	New	Normal	Consider site names and domain names	Mizuguchi Takashi	04/06/2024 10:56 AM
3064	Develop E-commerce website	Task	New	Normal	Consider site summary		04/06/2024 11:16 AM
3062	Develop E-commerce website	Task	New	Normal	Create use case diagram	Mizuguchi Takashi	04/06/2024 10:56 AM
3061	Develop E-commerce website	Task	New	Normal	Consider payment function	Mizuguchi Takashi	04/06/2024 10:56 AM
3060	Develop E-commerce website	Task	New	Normal	Consider security requirements	Mizuguchi Takashi	04/06/2024 10:56 AM
3059	Develop E-commerce website	Task	New	Normal	Consider support devices	Mizuguchi Takashi	04/06/2024 10:56 AM
3058	Develop E-commerce website	Task	New	Normal	Consider functional requirements		04/06/2024 11:16 AM
3057	Develop E-commerce website	Task	New	Normal	Consider performance requirements	Mizuguchi Takashi	04/06/2024 10:56 AM
3056	Develop E-commerce website	Task	New	Normal	Consider demand forecast	Mizuguchi Takashi	04/06/2024 10:56 AM
3055	Develop E-commerce website	Task	New	Normal	Consider nonfunctional requirements		04/06/2024 11:16 AM
3054	Develop E-commerce website	Task	New	Normal	Design error log	Yasui Hisao	04/06/2024 10:56 AM
3053	Develop E-commerce website	Task	New	Normal	Design access log	Yasui Hisao	04/06/2024 10:56 AM
3052	Develop E-commerce website	Task	New	Normal	Design server detail		04/06/2024 11:16 AM
3051	Develop E-commerce website	Task	New	Normal	Create functional detail spec	Ohashi Hiroyuki	04/06/2024 10:56 AM
3050	Develop E-commerce website	Task	New	Normal	Create error messages list	Suenaga Aya	04/06/2024 10:56 AM
3049	Develop E-commerce website	Task	New	Normal	Create messages list	Suenaga Aya	04/06/2024 10:56 AM
3048	Develop E-commerce website	Task	New	Normal	Create screen parts list	Yoneda Hinako	04/06/2024 10:56 AM
3047	Develop E-commerce website	Task	New	Normal	Create screen parameter list	Ohashi Hiroyuki	04/06/2024 10:56 AM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
3046	Develop E-commerce website	Task	New	Normal	Design system log	Ohashi Hiroyuki	04/06/2024 10:56 AM
3045	Develop E-commerce website	Task	New	Normal	Create screen detail spec	Ohashi Hiroyuki	04/06/2024 10:56 AM
3044	Develop E-commerce website	Task	New	Normal	Design functional detail		04/06/2024 11:16 AM
3043	Develop E-commerce website	Task	New	Normal	Design database		04/06/2024 10:56 AM
3042	Develop E-commerce website	Task	New	Normal	Design infrastructure	Yasui Hisao	04/06/2024 10:56 AM
3041	Develop E-commerce website	Task	New	Normal	Design server	Yasui Hisao	04/06/2024 10:56 AM
3040	Develop E-commerce website	Task	New	Normal	Design architecture		04/06/2024 11:16 AM
3039	Develop E-commerce website	Task	New	Normal	Create screen spec	Suenaga Aya	04/06/2024 10:56 AM
3038	Develop E-commerce website	Task	New	Normal	Create screen transition diagram	Suenaga Aya	04/06/2024 10:56 AM
3037	Develop E-commerce website	Task	New	Normal	Design screen		04/06/2024 11:16 AM
3036	Manufacturing control	Support	In Progress	Normal	Support: A202103-XX9	Machine B □□	04/06/2024 10:55 AM
3035	Manufacturing control	Feature	In Progress	Normal	Feature: A202103-XX8	Machine B □□	04/06/2024 10:55 AM
3032	Manufacturing control	Support	In Progress	Normal	Support: A202103-XX5	Machine E □□	04/06/2024 10:55 AM
3030	Manufacturing control	Feature	New	Normal	Feature: A202103-XX3	Machine C □□	04/06/2024 10:55 AM
3029	Manufacturing control	Feature	In Progress	Normal	Feature: A202103-XX2	Machine B □□	04/06/2024 10:55 AM
3027	Manufacturing control	Bug	In Progress	Normal	Bug: A202103-XX0	Machine A □□	04/06/2024 10:55 AM
3026	SUB_PROJECT_01	Feature	New	Normal	10	Mizuguchi Takashi	04/06/2024 10:55 AM
3025	TEST02	Feature	New	Normal	9	Mizuguchi Takashi	04/06/2024 10:55 AM
3024	TEST02	Feature	New	Normal	8	Mizuguchi Takashi	04/06/2024 10:55 AM
3023	TEST02	Feature	New	Normal	7	Mizuguchi Takashi	04/06/2024 10:55 AM
3022	TEST02	Feature	New	Normal	6	Mizuguchi Takashi	04/06/2024 10:55 AM
3021	TEST02	Feature	New	Normal	5	Mizuguchi Takashi	04/06/2024 10:55 AM
3020	TEST02	Feature	New	Normal	4	Mizuguchi Takashi	04/06/2024 10:55 AM
3019	TEST02	Feature	New	Normal	3	Mizuguchi Takashi	04/06/2024 10:55 AM
3018	TEST02	Feature	New	Normal	2	Mizuguchi Takashi	04/06/2024 10:55 AM
3017	TEST02	Feature	New	Normal	1	Mizuguchi Takashi	04/06/2024 10:55 AM
3016	TEST01	Feature	New	Normal	10	Mizuguchi Takashi	04/06/2024 10:55 AM
3015	TEST01	Feature	New	Normal	9	Mizuguchi Takashi	04/06/2024 10:55 AM
3014	TEST01	Feature	New	Normal	8	Mizuguchi Takashi	04/06/2024 10:55 AM
3013	TEST01	Feature	New	Normal	7	Mizuguchi Takashi	04/06/2024 10:55 AM
3012	TEST01	Feature	New	Normal	6	Mizuguchi Takashi	04/06/2024 10:55 AM
3011	TEST01	Feature	New	Normal	5	Mizuguchi Takashi	04/06/2024 10:55 AM
3010	TEST01	Feature	New	Normal	4	Mizuguchi Takashi	04/06/2024 10:55 AM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
3009	TEST01	Feature	New	Normal	3	Mizuguchi Takashi	04/06/2024 10:55 AM
3008	TEST01	Feature	New	Normal	2	Mizuguchi Takashi	04/06/2024 10:55 AM
3007	TEST01	Feature	New	Normal	1	Mizuguchi Takashi	04/06/2024 10:55 AM
3006	WF Sample project	Feature	New	Normal	□□□□	Anzai Hiromitsu	04/06/2024 10:55 AM
3005	WF Sample project	Feature	New	Normal	□□□□□	Hayashi Mikoto	04/06/2024 10:55 AM
3004	WF Sample project	Feature	New	Normal	□□□□□	Miyamoto Kichinosuke	04/06/2024 10:55 AM
3003	WF Sample project	Feature	New	Normal	□□□□□	Yoneda Hinako	04/06/2024 10:55 AM
3002	WF Sample project	Feature	New	Normal	□□□□	Yasui Hisao	04/06/2024 10:55 AM
3001	WF Sample project	Feature	New	Normal	□□□□□□□□	Hayashi Mikoto	04/06/2024 10:55 AM
3000	WF Sample project	Feature	New	Normal	□□□□□□	Yasui Hisao	04/06/2024 10:55 AM
2999	WF Sample project	Feature	New	Normal	□□□□□□	Kawana Mari	04/06/2024 10:55 AM
2998	WF Sample project	Feature	New	Normal	DB□□□	Hiraoka Koukichi	04/06/2024 10:55 AM
2997	WF Sample project	Feature	New	Normal	□□□□□□□□□□	Ohashi Hiroyuki	04/06/2024 10:55 AM
2996	WF Sample project	Feature	New	Normal	□□□□□	Yasui Hisao	04/06/2024 10:55 AM
2995	WF Sample project	Feature	New	Normal	□□□□□□□□	Miyamoto Kichinosuke	04/06/2024 10:55 AM
2994	WF Sample project	Feature	New	Normal	□□□□	Yasui Hisao	04/06/2024 10:55 AM
2993	WF Sample project	Feature	New	Normal	□□□□□	Yoneda Hinako	04/06/2024 10:55 AM
2992	WF Sample project	Feature	New	Normal	□□□□	Yasui Hisao	04/06/2024 10:55 AM
2991	WF Sample project	Feature	New	Normal	DB□□	Ohashi Hiroyuki	04/06/2024 10:55 AM
2990	WF Sample project	Feature	New	Normal	UI□□	Hiraoka Koukichi	04/06/2024 10:55 AM
2989	WF Sample project	Feature	New	Normal	□□□□□□	Anzai Hiromitsu	04/06/2024 10:55 AM
2988	WF Sample project	Feature	New	Normal	□□□□	Yasui Hisao	04/06/2024 10:55 AM
2987	WF Sample project	Feature	New	Normal	□□□□□□□□	Suenaga Aya	04/06/2024 10:55 AM
2986	WF Sample project	Feature	New	Normal	□□□□□□□□□□	Mizuguchi Takashi	04/06/2024 10:55 AM
2985	WF Sample project	Feature	New	Normal	□□□□□□□	Anzai Hiromitsu	04/06/2024 10:55 AM
2984	WF Sample project	Feature	New	Normal	□□□□□□□□□□□□	Yasui Hisao	04/06/2024 10:55 AM
2983	WF Sample project	Feature	New	Normal	□□□□□□□□	Yasui Hisao	04/06/2024 10:55 AM
2982	WF Sample project	Feature	New	Normal	□□□□	Yoneda Hinako	04/06/2024 10:55 AM
2981	WF Template	Feature	New	Normal	□□□□	Miyamoto Kichinosuke	04/06/2024 10:55 AM
2980	WF Template	Feature	New	Normal	□□□□□	Suenaga Aya	04/06/2024 10:55 AM
2979	WF Template	Feature	New	Normal	□□□□□	Yoneda Hinako	04/06/2024 10:55 AM
2978	WF Template	Feature	New	Normal	□□□□□	Miyamoto Kichinosuke	04/06/2024 10:55 AM
2977	WF Template	Feature	New	Normal	□□□□□□	Yasui Hisao	04/06/2024 10:55 AM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
2976	WF Template	Feature	New	Normal	□□□□	Yasui Hisao	04/06/2024 10:55 AM
2975	WF Template	Feature	New	Normal	□□□□	Yasui Hisao	04/06/2024 10:55 AM
2974	WF Template	Feature	New	Normal	□□□□	Hayashi Mikoto	04/06/2024 10:55 AM
2972	Manufacturing control	Feature	In Progress	Normal	Manufacturing control_Tomita Kenji_29	Tomita Kenji	04/06/2024 10:55 AM
2970	Manufacturing control	Feature	In Progress	Normal	Manufacturing control_Kawana Mari_27	Kawana Mari	04/06/2024 10:55 AM
2966	Manufacturing control	Feature	In Progress	Normal	Manufacturing control_Kawana Mari_23	Kawana Mari	04/06/2024 10:55 AM
2964	Manufacturing control	Feature	In Progress	Normal	Manufacturing control_Tomita Kenji_21	Tomita Kenji	04/06/2024 10:55 AM
2962	Manufacturing control	Feature	In Progress	Normal	Manufacturing control_Ohashi Hiroyuki_19	Ohashi Hiroyuki	04/06/2024 10:55 AM
2960	Manufacturing control	Feature	In Progress	Normal	Manufacturing control_Suenaga Aya_17	Suenaga Aya	04/06/2024 10:55 AM
2958	Manufacturing control	Feature	In Progress	Normal	Manufacturing control_Anzai Hiromitsu_15	Anzai Hiromitsu	04/06/2024 10:55 AM
2957	Manufacturing control	Feature	In Progress	Normal	Manufacturing control_Tomita Kenji_14	Tomita Kenji	04/06/2024 10:55 AM
2952	Manufacturing control	Feature	In Progress	Normal	Manufacturing control_Hayashi Mikoto_9	Hayashi Mikoto	04/06/2024 10:55 AM
2951	Manufacturing control	Feature	In Progress	Normal	Manufacturing control_Hayashi Mikoto_8	Hayashi Mikoto	04/06/2024 10:55 AM
2950	Manufacturing control	Feature	In Progress	Normal	Manufacturing control_Miyamoto Kichinosuke_7	Miyamoto Kichinosuke	04/06/2024 10:55 AM
2947	Manufacturing control	Feature	In Progress	Normal	Manufacturing control_Hayashi Mikoto_4	Hayashi Mikoto	04/06/2024 10:55 AM
2944	Manufacturing control	Feature	In Progress	Normal	Manufacturing control_Hiraoka Koukichi_1	Hiraoka Koukichi	04/06/2024 10:55 AM
2943	SUB_PROJECT_01	Feature	In Progress	Normal	SUB_PROJECT_01_Kawana Mari_30	Kawana Mari	04/06/2024 10:55 AM
2941	SUB_PROJECT_01	Feature	In Progress	Normal	SUB_PROJECT_01_Ohashi Hiroyuki_28	Ohashi Hiroyuki	04/06/2024 10:55 AM
2939	SUB_PROJECT_01	Feature	In Progress	Normal	SUB_PROJECT_01_Tomita Kenji_26	Tomita Kenji	04/06/2024 10:55 AM
2934	SUB_PROJECT_01	Feature	In Progress	Normal	SUB_PROJECT_01_Mizuguchi Takashi_21	Mizuguchi Takashi	04/06/2024 10:55 AM
2933	SUB_PROJECT_01	Feature	In Progress	Normal	SUB_PROJECT_01_Mizuguchi Takashi_20	Mizuguchi Takashi	04/06/2024 10:55 AM
2932	SUB_PROJECT_01	Feature	In Progress	Normal	SUB_PROJECT_01_Anzai Hiromitsu_19	Anzai Hiromitsu	04/06/2024 10:55 AM
2930	SUB_PROJECT_01	Feature	In Progress	Normal	SUB_PROJECT_01_Kawana Mari_17	Kawana Mari	04/06/2024 10:55 AM
2929	SUB_PROJECT_01	Feature	In Progress	Normal	SUB_PROJECT_01_Mizuguchi Takashi_16	Mizuguchi Takashi	04/06/2024 10:55 AM
2927	SUB_PROJECT_01	Feature	In Progress	Normal	SUB_PROJECT_01_Miyamoto Kichinosuke_14	Miyamoto Kichinosuke	04/06/2024 10:55 AM
2926	SUB_PROJECT_01	Feature	In Progress	Normal	SUB_PROJECT_01_Yoneda Hinako_13	Yoneda Hinako	04/06/2024 10:55 AM
2924	SUB_PROJECT_01	Feature	In Progress	Normal	SUB_PROJECT_01_Hayashi Mikoto_11	Hayashi Mikoto	04/06/2024 10:55 AM
2922	SUB_PROJECT_01	Feature	In Progress	Normal	SUB_PROJECT_01_Miyamoto Kichinosuke_9	Miyamoto Kichinosuke	04/06/2024 10:55 AM
2919	SUB_PROJECT_01	Feature	In Progress	Normal	SUB_PROJECT_01_Yasui Hisao_6	Yasui Hisao	04/06/2024 10:55 AM
2918	SUB_PROJECT_01	Feature	In Progress	Normal	SUB_PROJECT_01_Hayashi Mikoto_5	Hayashi Mikoto	04/06/2024 10:55 AM
2917	SUB_PROJECT_01	Feature	In Progress	Normal	SUB_PROJECT_01_Yoneda Hinako_4	Yoneda Hinako	04/06/2024 10:55 AM
2916	SUB_PROJECT_01	Feature	In Progress	Normal	SUB_PROJECT_01_Yoneda Hinako_3	Yoneda Hinako	04/06/2024 10:55 AM
2915	SUB_PROJECT_01	Feature	In Progress	Normal	SUB_PROJECT_01_Suenaga Aya_2	Suenaga Aya	04/06/2024 10:55 AM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
2914	SUB_PROJECT_01	Feature	In Progress	Normal	SUB_PROJECT_01_Yoneda Hinako_1	Yoneda Hinako	04/06/2024 10:55 AM
2912	TEST02	Feature	In Progress	Normal	TEST02_Miyamoto Kichinosuke_29	Miyamoto Kichinosuke	04/06/2024 10:55 AM
2906	TEST02	Feature	In Progress	Normal	TEST02_Anzai Hiromitsu_23	Anzai Hiromitsu	04/06/2024 10:55 AM
2905	TEST02	Feature	In Progress	Normal	TEST02_Hayashi Mikoto_22	Hayashi Mikoto	04/06/2024 10:55 AM
2903	TEST02	Feature	In Progress	Normal	TEST02_Hiraoka Koukichi_20	Hiraoka Koukichi	04/06/2024 10:55 AM
2899	TEST02	Feature	In Progress	Normal	TEST02_Hayashi Mikoto_16	Hayashi Mikoto	04/06/2024 10:55 AM
2897	TEST02	Feature	In Progress	Normal	TEST02_Tomita Kenji_14	Tomita Kenji	04/06/2024 10:55 AM
2893	TEST02	Feature	In Progress	Normal	TEST02_Kawana Mari_10	Kawana Mari	04/06/2024 10:55 AM
2892	TEST02	Feature	In Progress	Normal	TEST02_Ohashi Hiroyuki_9	Ohashi Hiroyuki	04/06/2024 10:55 AM
2890	TEST02	Feature	In Progress	Normal	TEST02_Yoneda Hinako_7	Yoneda Hinako	04/06/2024 10:55 AM
2888	TEST02	Feature	In Progress	Normal	TEST02_Suenaga Aya_5	Suenaga Aya	04/06/2024 10:55 AM
2886	TEST02	Feature	In Progress	Normal	TEST02_Ohashi Hiroyuki_3	Ohashi Hiroyuki	04/06/2024 10:55 AM
2884	TEST02	Feature	In Progress	Normal	TEST02_Hayashi Mikoto_1	Hayashi Mikoto	04/06/2024 10:55 AM
2883	WF Sample project	Feature	In Progress	Normal	WF Sample project_Hayashi Mikoto_30	Hayashi Mikoto	04/06/2024 10:54 AM
2882	WF Sample project	Feature	In Progress	Normal	WF Sample project_Yasui Hisao_29	Yasui Hisao	04/06/2024 10:54 AM
2878	WF Sample project	Feature	In Progress	Normal	WF Sample project_Suenaga Aya_25	Suenaga Aya	04/06/2024 10:54 AM
2876	WF Sample project	Feature	In Progress	Normal	WF Sample project_Mizuguchi Takashi_23	Mizuguchi Takashi	04/06/2024 10:54 AM
2874	WF Sample project	Feature	In Progress	Normal	WF Sample project_Anzai Hiromitsu_21	Anzai Hiromitsu	04/06/2024 10:54 AM
2872	WF Sample project	Feature	In Progress	Normal	WF Sample project_Tomita Kenji_19	Tomita Kenji	04/06/2024 10:54 AM
2870	WF Sample project	Feature	In Progress	Normal	WF Sample project_Ohashi Hiroyuki_17	Ohashi Hiroyuki	04/06/2024 10:54 AM
2869	WF Sample project	Feature	In Progress	Normal	WF Sample project_Yoneda Hinako_16	Yoneda Hinako	04/06/2024 10:54 AM
2868	WF Sample project	Feature	In Progress	Normal	WF Sample project_Suenaga Aya_15	Suenaga Aya	04/06/2024 10:54 AM
2867	WF Sample project	Feature	In Progress	Normal	WF Sample project_Suenaga Aya_14	Suenaga Aya	04/06/2024 10:54 AM
2866	WF Sample project	Feature	In Progress	Normal	WF Sample project_Mizuguchi Takashi_13	Mizuguchi Takashi	04/06/2024 10:54 AM
2863	WF Sample project	Feature	In Progress	Normal	WF Sample project_Mizuguchi Takashi_10	Mizuguchi Takashi	04/06/2024 10:54 AM
2862	WF Sample project	Feature	In Progress	Normal	WF Sample project_Yasui Hisao_9	Yasui Hisao	04/06/2024 10:54 AM
2860	WF Sample project	Feature	In Progress	Normal	WF Sample project_Mizuguchi Takashi_7	Mizuguchi Takashi	04/06/2024 10:54 AM
2856	WF Sample project	Feature	In Progress	Normal	WF Sample project_Hayashi Mikoto_3	Hayashi Mikoto	04/06/2024 10:54 AM
2854	WF Sample project	Feature	In Progress	Normal	WF Sample project_Yoneda Hinako_1	Yoneda Hinako	04/06/2024 10:54 AM
2849	WF Template	Feature	In Progress	Normal	WF Template_Hiraoka Koukichi_26	Hiraoka Koukichi	04/06/2024 10:54 AM
2848	WF Template	Feature	In Progress	Normal	WF Template_Mizuguchi Takashi_25	Mizuguchi Takashi	04/06/2024 10:54 AM
2847	WF Template	Feature	In Progress	Normal	WF Template_Hayashi Mikoto_24	Hayashi Mikoto	04/06/2024 10:54 AM
2844	WF Template	Feature	In Progress	Normal	WF Template_Tomita Kenji_21	Tomita Kenji	04/06/2024 10:54 AM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
2843	WF Template	Feature	In Progress	Normal	WF Template_Anzai Hiromitsu_20	Anzai Hiromitsu	04/06/2024 10:54 AM
2842	WF Template	Feature	In Progress	Normal	WF Template_Hiraoka Koukichi_19	Hiraoka Koukichi	04/06/2024 10:54 AM
2841	WF Template	Feature	In Progress	Normal	WF Template_Yoneda Hinako_18	Yoneda Hinako	04/06/2024 10:54 AM
2840	WF Template	Feature	In Progress	Normal	WF Template_Anzai Hiromitsu_17	Anzai Hiromitsu	04/06/2024 10:54 AM
2839	WF Template	Feature	In Progress	Normal	WF Template_Hiraoka Koukichi_16	Hiraoka Koukichi	04/06/2024 10:54 AM
2837	WF Template	Feature	In Progress	Normal	WF Template_Ohashi Hiroyuki_14	Ohashi Hiroyuki	04/06/2024 10:54 AM
2834	WF Template	Feature	In Progress	Normal	WF Template_Ohashi Hiroyuki_11	Ohashi Hiroyuki	04/06/2024 10:54 AM
2833	WF Template	Feature	In Progress	Normal	WF Template_Ohashi Hiroyuki_10	Ohashi Hiroyuki	04/06/2024 10:54 AM
2832	WF Template	Feature	In Progress	Normal	WF Template_Anzai Hiromitsu_9	Anzai Hiromitsu	04/06/2024 10:54 AM
2831	WF Template	Feature	In Progress	Normal	WF Template_Hayashi Mikoto_8	Hayashi Mikoto	04/06/2024 10:54 AM
2830	WF Template	Feature	In Progress	Normal	WF Template_Hiraoka Koukichi_7	Hiraoka Koukichi	04/06/2024 10:54 AM
2821	TEST01	Feature	In Progress	Normal	TEST01_Ohashi Hiroyuki_28	Ohashi Hiroyuki	04/06/2024 10:54 AM
2820	TEST01	Feature	In Progress	Normal	TEST01_Ohashi Hiroyuki_27	Ohashi Hiroyuki	04/06/2024 10:54 AM
2815	TEST01	Feature	In Progress	Normal	TEST01_Tomita Kenji_22	Tomita Kenji	04/06/2024 10:54 AM
2814	TEST01	Feature	In Progress	Normal	TEST01_Anzai Hiromitsu_21	Anzai Hiromitsu	04/06/2024 10:54 AM
2813	TEST01	Feature	In Progress	Normal	TEST01_Hayashi Mikoto_20	Hayashi Mikoto	04/06/2024 10:54 AM
2811	TEST01	Feature	In Progress	Normal	TEST01_Suenaga Aya_18	Suenaga Aya	04/06/2024 10:54 AM
2809	TEST01	Feature	In Progress	Normal	TEST01_Hayashi Mikoto_16	Hayashi Mikoto	04/06/2024 10:54 AM
2808	TEST01	Feature	In Progress	Normal	TEST01_Mizuguchi Takashi_15	Mizuguchi Takashi	04/06/2024 10:54 AM
2807	TEST01	Feature	In Progress	Normal	TEST01_Anzai Hiromitsu_14	Anzai Hiromitsu	04/06/2024 10:54 AM
2805	TEST01	Feature	In Progress	Normal	TEST01_Suenaga Aya_12	Suenaga Aya	04/06/2024 10:54 AM
2804	TEST01	Feature	In Progress	Normal	TEST01_Kawana Mari_11	Kawana Mari	04/06/2024 10:54 AM
2803	TEST01	Feature	In Progress	Normal	TEST01_Tomita Kenji_10	Tomita Kenji	04/06/2024 10:54 AM
2802	TEST01	Feature	In Progress	Normal	TEST01_Kawana Mari_9	Kawana Mari	04/06/2024 10:54 AM
2797	TEST01	Feature	In Progress	Normal	TEST01_Kawana Mari_4	Kawana Mari	04/06/2024 10:54 AM
2795	TEST01	Feature	In Progress	Normal	TEST01_Anzai Hiromitsu_2	Anzai Hiromitsu	04/06/2024 10:54 AM
2793	Performance verification	Feature	In Progress	Normal	Performance verification_Yasui Hisao_30	Yasui Hisao	04/06/2024 10:53 AM
2792	Performance verification	Feature	In Progress	Normal	Performance verification_Yasui Hisao_29	Yasui Hisao	04/06/2024 10:53 AM
2791	Performance verification	Feature	In Progress	Normal	Performance verification_Anzai Hiromitsu_28	Anzai Hiromitsu	04/06/2024 10:53 AM
2789	Performance verification	Feature	In Progress	Normal	Performance verification_Hayashi Mikoto_26	Hayashi Mikoto	04/06/2024 10:53 AM
2788	Performance verification	Feature	In Progress	Normal	Performance verification_Tomita Kenji_25	Tomita Kenji	04/06/2024 10:53 AM
2787	Performance verification	Feature	In Progress	Normal	Performance verification_Ohashi Hiroyuki_24	Ohashi Hiroyuki	04/06/2024 10:53 AM
2786	Performance verification	Feature	In Progress	Normal	Performance verification_Mizuguchi Takashi_23	Mizuguchi Takashi	04/06/2024 10:53 AM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
2785	Performance verification	Feature	In Progress	Normal	Performance verification_Ohashi Hiroyuki_22	Ohashi Hiroyuki	04/06/2024 10:53 AM
2776	Performance verification	Feature	In Progress	Normal	Performance verification_Hiraoka Koukichi_13	Hiraoka Koukichi	04/06/2024 10:53 AM
2775	Performance verification	Feature	In Progress	Normal	Performance verification_Ohashi Hiroyuki_12	Ohashi Hiroyuki	04/06/2024 10:53 AM
2772	Performance verification	Feature	In Progress	Normal	Performance verification_Hiraoka Koukichi_9	Hiraoka Koukichi	04/06/2024 10:53 AM
2767	Performance verification	Feature	In Progress	Normal	Performance verification_Hiraoka Koukichi_4	Hiraoka Koukichi	04/06/2024 10:53 AM
2766	Performance verification	Feature	In Progress	Normal	Performance verification_Miyamoto Kichinosuke_3	Miyamoto Kichinosuke	04/06/2024 10:53 AM
2762	Compatibility Test	Feature	In Progress	Normal	Compatibility Test_Yasui Hisao_29	Yasui Hisao	04/06/2024 10:53 AM
2761	Compatibility Test	Feature	In Progress	Normal	Compatibility Test_Anzai Hiromitsu_28	Anzai Hiromitsu	04/06/2024 10:53 AM
2757	Compatibility Test	Feature	In Progress	Normal	Compatibility Test_Hayashi Mikoto_24	Hayashi Mikoto	04/06/2024 10:53 AM
2751	Compatibility Test	Feature	In Progress	Normal	Compatibility Test_Mizuguchi Takashi_18	Mizuguchi Takashi	04/06/2024 10:53 AM
2749	Compatibility Test	Feature	In Progress	Normal	Compatibility Test_Anzai Hiromitsu_16	Anzai Hiromitsu	04/06/2024 10:53 AM
2745	Compatibility Test	Feature	In Progress	Normal	Compatibility Test_Tomita Kenji_12	Tomita Kenji	04/06/2024 10:53 AM
2744	Compatibility Test	Feature	In Progress	Normal	Compatibility Test_Miyamoto Kichinosuke_11	Miyamoto Kichinosuke	04/06/2024 10:53 AM
2743	Compatibility Test	Feature	In Progress	Normal	Compatibility Test_Ohashi Hiroyuki_10	Ohashi Hiroyuki	04/06/2024 10:53 AM
2738	Compatibility Test	Feature	In Progress	Normal	Compatibility Test_Yoneda Hinako_5	Yoneda Hinako	04/06/2024 10:53 AM
2735	Compatibility Test	Feature	In Progress	Normal	Compatibility Test_Tomita Kenji_2	Tomita Kenji	04/06/2024 10:53 AM
2733	Customer hearing	Feature	In Progress	Normal	Customer hearing_Suenaga Aya_30	Suenaga Aya	04/06/2024 10:53 AM
2724	Customer hearing	Feature	In Progress	Normal	Customer hearing_Hayashi Mikoto_21	Hayashi Mikoto	04/06/2024 10:53 AM
2720	Customer hearing	Feature	In Progress	Normal	Customer hearing_Suenaga Aya_17	Suenaga Aya	04/06/2024 10:53 AM
2719	Customer hearing	Feature	In Progress	Normal	Customer hearing_Hayashi Mikoto_16	Hayashi Mikoto	04/06/2024 10:53 AM
2718	Customer hearing	Feature	In Progress	Normal	Customer hearing_Hayashi Mikoto_15	Hayashi Mikoto	04/06/2024 10:53 AM
2717	Customer hearing	Feature	In Progress	Normal	Customer hearing_Anzai Hiromitsu_14	Anzai Hiromitsu	04/06/2024 10:53 AM
2714	Customer hearing	Feature	In Progress	Normal	Customer hearing_Miyamoto Kichinosuke_11	Miyamoto Kichinosuke	04/06/2024 10:53 AM
2713	Customer hearing	Feature	In Progress	Normal	Customer hearing_Mizuguchi Takashi_10	Mizuguchi Takashi	04/06/2024 10:53 AM
2712	Customer hearing	Feature	In Progress	Normal	Customer hearing_Kawana Mari_9	Kawana Mari	04/06/2024 10:53 AM
2711	Customer hearing	Feature	In Progress	Normal	Customer hearing_Suenaga Aya_8	Suenaga Aya	04/06/2024 10:53 AM
2710	Customer hearing	Feature	In Progress	Normal	Customer hearing_Mizuguchi Takashi_7	Mizuguchi Takashi	04/06/2024 10:53 AM
2708	Customer hearing	Feature	In Progress	Normal	Customer hearing_Yasui Hisao_5	Yasui Hisao	04/06/2024 10:53 AM
2705	Customer hearing	Feature	In Progress	Normal	Customer hearing_Tomita Kenji_2	Tomita Kenji	04/06/2024 10:53 AM
2704	Customer hearing	Feature	In Progress	Normal	Customer hearing_Yasui Hisao_1	Yasui Hisao	04/06/2024 10:53 AM
2703	UI/UX Design	Feature	In Progress	Normal	UI/UX Design_Yoneda Hinako_30	Yoneda Hinako	04/06/2024 10:53 AM
2699	UI/UX Design	Feature	In Progress	Normal	UI/UX Design_Kawana Mari_26	Kawana Mari	04/06/2024 10:53 AM
2697	UI/UX Design	Feature	In Progress	Normal	UI/UX Design_Yasui Hisao_24	Yasui Hisao	04/06/2024 10:53 AM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
2694	UI/UX Design	Feature	In Progress	Normal	UI/UX Design_Hayashi Mikoto_21	Hayashi Mikoto	04/06/2024 10:53 AM
2693	UI/UX Design	Feature	In Progress	Normal	UI/UX Design_Ohashi Hiroyuki_20	Ohashi Hiroyuki	04/06/2024 10:53 AM
2692	UI/UX Design	Feature	In Progress	Normal	UI/UX Design_Kawana Mari_19	Kawana Mari	04/06/2024 10:53 AM
2691	UI/UX Design	Feature	In Progress	Normal	UI/UX Design_Mizuguchi Takashi_18	Mizuguchi Takashi	04/06/2024 10:53 AM
2689	UI/UX Design	Feature	In Progress	Normal	UI/UX Design_Yasui Hisao_16	Yasui Hisao	04/06/2024 10:53 AM
2688	UI/UX Design	Feature	In Progress	Normal	UI/UX Design_Tomita Kenji_15	Tomita Kenji	04/06/2024 10:53 AM
2687	UI/UX Design	Feature	In Progress	Normal	UI/UX Design_Kawana Mari_14	Kawana Mari	04/06/2024 10:53 AM
2686	UI/UX Design	Feature	In Progress	Normal	UI/UX Design_Hiraoka Koukichi_13	Hiraoka Koukichi	04/06/2024 10:53 AM
2684	UI/UX Design	Feature	In Progress	Normal	UI/UX Design_Hayashi Mikoto_11	Hayashi Mikoto	04/06/2024 10:53 AM
2678	UI/UX Design	Feature	In Progress	Normal	UI/UX Design_Hiraoka Koukichi_5	Hiraoka Koukichi	04/06/2024 10:53 AM
2676	UI/UX Design	Feature	In Progress	Normal	UI/UX Design_Yasui Hisao_3	Yasui Hisao	04/06/2024 10:53 AM
2674	UI/UX Design	Feature	In Progress	Normal	UI/UX Design_Hayashi Mikoto_1	Hayashi Mikoto	04/06/2024 10:53 AM
2669	Redmine Plugin development (LGC)	Feature	In Progress	Normal	Redmine Plugin development (LGC)_Kawana Mari_26	Kawana Mari	04/06/2024 10:52 AM
2668	Redmine Plugin development (LGC)	Feature	In Progress	Normal	Redmine Plugin development (LGC)_Suenaga Aya_25	Suenaga Aya	04/06/2024 10:52 AM
2666	Redmine Plugin development (LGC)	Feature	In Progress	Normal	Redmine Plugin development (LGC)_Yoneda Hinako_23	Yoneda Hinako	04/06/2024 10:52 AM
2664	Redmine Plugin development (LGC)	Feature	In Progress	Normal	Redmine Plugin development (LGC)_Anzai Hiromitsu_21	Anzai Hiromitsu	04/06/2024 10:52 AM
2663	Redmine Plugin development (LGC)	Feature	In Progress	Normal	Redmine Plugin development (LGC)_Miyamoto Kichinosuke_20	Miyamoto Kichinosuke	04/06/2024 10:52 AM
2662	Redmine Plugin development (LGC)	Feature	In Progress	Normal	Redmine Plugin development (LGC)_Kawana Mari_19	Kawana Mari	04/06/2024 10:52 AM
2661	Redmine Plugin development (LGC)	Feature	In Progress	Normal	Redmine Plugin development (LGC)_Hiraoka Koukichi_18	Hiraoka Koukichi	04/06/2024 10:52 AM
2659	Redmine Plugin development (LGC)	Feature	In Progress	Normal	Redmine Plugin development (LGC)_Yoneda Hinako_16	Yoneda Hinako	04/06/2024 10:52 AM
2658	Redmine Plugin development (LGC)	Feature	In Progress	Normal	Redmine Plugin development (LGC)_Ohashi Hiroyuki_15	Ohashi Hiroyuki	04/06/2024 10:52 AM
2654	Redmine Plugin development (LGC)	Feature	In Progress	Normal	Redmine Plugin development (LGC)_Tomita Kenji_11	Tomita Kenji	04/06/2024 10:52 AM
2653	Redmine Plugin development (LGC)	Feature	In Progress	Normal	Redmine Plugin development (LGC)_Hiraoka Koukichi_10	Hiraoka Koukichi	04/06/2024 10:52 AM
2652	Redmine Plugin development (LGC)	Feature	In Progress	Normal	Redmine Plugin development (LGC)_Yoneda Hinako_9	Yoneda Hinako	04/06/2024 10:52 AM
2651	Redmine Plugin development (LGC)	Feature	In Progress	Normal	Redmine Plugin development (LGC)_Yasui Hisao_8	Yasui Hisao	04/06/2024 10:52 AM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
2649	Redmine Plugin development (LGC)	Feature	In Progress	Normal	Redmine Plugin development (LGC)_Anzai Hiromitsu_6	Anzai Hiromitsu	04/06/2024 10:52 AM
2646	Redmine Plugin development (LGC)	Feature	In Progress	Normal	Redmine Plugin development (LGC)_Tomita Kenji_3	Tomita Kenji	04/06/2024 10:52 AM
2645	Redmine Plugin development (LGC)	Feature	In Progress	Normal	Redmine Plugin development (LGC)_Tomita Kenji_2	Tomita Kenji	04/06/2024 10:52 AM
2644	Redmine Plugin development (LGC)	Feature	In Progress	Normal	Redmine Plugin development (LGC)_Miyamoto Kichinosuke_1	Miyamoto Kichinosuke	04/06/2024 10:52 AM
2637	New development project (Issue Set)	Feature	In Progress	Normal	New development project (Issue Set)_Miyamoto Kichinosuke_24	Miyamoto Kichinosuke	04/06/2024 10:51 AM
2636	New development project (Issue Set)	Feature	In Progress	Normal	New development project (Issue Set)_Ohashi Hiroyuki_23	Ohashi Hiroyuki	04/06/2024 10:51 AM
2635	New development project (Issue Set)	Feature	In Progress	Normal	New development project (Issue Set)_Hayashi Mikoto_22	Hayashi Mikoto	04/06/2024 10:51 AM
2630	New development project (Issue Set)	Feature	In Progress	Normal	New development project (Issue Set)_Miyamoto Kichinosuke_17	Miyamoto Kichinosuke	04/06/2024 10:51 AM
2629	New development project (Issue Set)	Feature	In Progress	Normal	New development project (Issue Set)_Suenaga Aya_16	Suenaga Aya	04/06/2024 10:51 AM
2626	New development project (Issue Set)	Feature	In Progress	Normal	New development project (Issue Set)_Ohashi Hiroyuki_13	Ohashi Hiroyuki	04/06/2024 10:51 AM
2625	New development project (Issue Set)	Feature	In Progress	Normal	New development project (Issue Set)_Tomita Kenji_12	Tomita Kenji	04/06/2024 10:51 AM
2624	New development project (Issue Set)	Feature	In Progress	Normal	New development project (Issue Set)_Suenaga Aya_11	Suenaga Aya	04/06/2024 10:51 AM
2623	New development project (Issue Set)	Feature	In Progress	Normal	New development project (Issue Set)_Yoneda Hinako_10	Yoneda Hinako	04/06/2024 10:51 AM
2622	New development project (Issue Set)	Feature	In Progress	Normal	New development project (Issue Set)_Ohashi Hiroyuki_9	Ohashi Hiroyuki	04/06/2024 10:51 AM
2620	New development project (Issue Set)	Feature	In Progress	Normal	New development project (Issue Set)_Tomita Kenji_7	Tomita Kenji	04/06/2024 10:51 AM
2618	New development project (Issue Set)	Feature	In Progress	Normal	New development project (Issue Set)_Suenaga Aya_5	Suenaga Aya	04/06/2024 10:51 AM
2616	New development project (Issue Set)	Feature	In Progress	Normal	New development project (Issue Set)_Anzai Hiromitsu_3	Anzai Hiromitsu	04/06/2024 10:51 AM
2614	New development project (Issue Set)	Feature	In Progress	Normal	New development project (Issue Set)_Kawana Mari_1	Kawana Mari	04/06/2024 10:51 AM
2612	New business application (LRM1)	Feature	In Progress	Normal	New business application (LRM1)_Yoneda Hinako_29	Yoneda Hinako	04/06/2024 10:51 AM
2611	New business application (LRM1)	Feature	In Progress	Normal	New business application (LRM1)_Hayashi Mikoto_28	Hayashi Mikoto	04/06/2024 10:51 AM
2610	New business application (LRM1)	Feature	In Progress	Normal	New business application (LRM1)_Hiraoka Koukichi_27	Hiraoka Koukichi	04/06/2024 10:51 AM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
2608	New business application (LRM1)	Feature	In Progress	Normal	New business application (LRM1)_Miyamoto Kichinosuke_25	Miyamoto Kichinosuke	04/06/2024 10:51 AM
2607	New business application (LRM1)	Feature	In Progress	Normal	New business application (LRM1)_Ohashi Hiroyuki_24	Ohashi Hiroyuki	04/06/2024 10:51 AM
2605	New business application (LRM1)	Feature	In Progress	Normal	New business application (LRM1)_Miyamoto Kichinosuke_22	Miyamoto Kichinosuke	04/06/2024 10:51 AM
2597	New business application (LRM1)	Feature	In Progress	Normal	New business application (LRM1)_Yoneda Hinako_14	Yoneda Hinako	04/06/2024 10:51 AM
2595	New business application (LRM1)	Feature	In Progress	Normal	New business application (LRM1)_Yasui Hisao_12	Yasui Hisao	04/06/2024 10:51 AM
2588	New business application (LRM1)	Feature	In Progress	Normal	New business application (LRM1)_Anzai Hiromitsu_5	Anzai Hiromitsu	04/06/2024 10:51 AM
2587	New business application (LRM1)	Feature	In Progress	Normal	New business application (LRM1)_Kawana Mari_4	Kawana Mari	04/06/2024 10:51 AM
2584	New business application (LRM1)	Feature	In Progress	Normal	New business application (LRM1)_Mizuguchi Takashi_1	Mizuguchi Takashi	04/06/2024 10:51 AM
2580	Improvement administration portal site (LRM3)	Feature	In Progress	Normal	Improvement administration portal site (LRM3)_Hiraoka Koukichi_27	Hiraoka Koukichi	04/06/2024 10:51 AM
2578	Improvement administration portal site (LRM3)	Feature	In Progress	Normal	Improvement administration portal site (LRM3)_Hayashi Mikoto_25	Hayashi Mikoto	04/06/2024 10:51 AM
2577	Improvement administration portal site (LRM3)	Feature	In Progress	Normal	Improvement administration portal site (LRM3)_Hiraoka Koukichi_24	Hiraoka Koukichi	04/06/2024 10:51 AM
2574	Improvement administration portal site (LRM3)	Feature	In Progress	Normal	Improvement administration portal site (LRM3)_Anzai Hiromitsu_21	Anzai Hiromitsu	04/06/2024 10:51 AM
2573	Improvement administration portal site (LRM3)	Feature	In Progress	Normal	Improvement administration portal site (LRM3)_Suenaga Aya_20	Suenaga Aya	04/06/2024 10:51 AM
2572	Improvement administration portal site (LRM3)	Feature	In Progress	Normal	Improvement administration portal site (LRM3)_Hiraoka Koukichi_19	Hiraoka Koukichi	04/06/2024 10:51 AM
2570	Improvement administration portal site (LRM3)	Feature	In Progress	Normal	Improvement administration portal site (LRM3)_Yasui Hisao_17	Yasui Hisao	04/06/2024 10:51 AM
2568	Improvement administration portal site (LRM3)	Feature	In Progress	Normal	Improvement administration portal site (LRM3)_Hayashi Mikoto_15	Hayashi Mikoto	04/06/2024 10:51 AM
2567	Improvement administration portal site (LRM3)	Feature	In Progress	Normal	Improvement administration portal site (LRM3)_Anzai Hiromitsu_14	Anzai Hiromitsu	04/06/2024 10:51 AM
2566	Improvement administration portal site (LRM3)	Feature	In Progress	Normal	Improvement administration portal site (LRM3)_Miyamoto Kichinosuke_13	Miyamoto Kichinosuke	04/06/2024 10:51 AM
2565	Improvement administration portal site (LRM3)	Feature	In Progress	Normal	Improvement administration portal site (LRM3)_Yasui Hisao_12	Yasui Hisao	04/06/2024 10:51 AM
2561	Improvement administration portal site (LRM3)	Feature	In Progress	Normal	Improvement administration portal site (LRM3)_Hayashi Mikoto_8	Hayashi Mikoto	04/06/2024 10:51 AM
2558	Improvement administration portal site (LRM3)	Feature	In Progress	Normal	Improvement administration portal site (LRM3)_Mizuguchi Takashi_5	Mizuguchi Takashi	04/06/2024 10:51 AM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
2557	Improvement administration portal site (LRM3)	Feature	In Progress	Normal	Improvement administration portal site (LRM3)_Kawana Mari_4	Kawana Mari	04/06/2024 10:51 AM
2556	Improvement administration portal site (LRM3)	Feature	In Progress	Normal	Improvement administration portal site (LRM3)_Yasui Hisao_3	Yasui Hisao	04/06/2024 10:51 AM
2555	Improvement administration portal site (LRM3)	Feature	In Progress	Normal	Improvement administration portal site (LRM3)_Anzai Hiromitsu_2	Anzai Hiromitsu	04/06/2024 10:51 AM
2552	Game application for mobile (LRM2)	Feature	In Progress	Normal	Game application for mobile (LRM2)_Hayashi Mikoto_29	Hayashi Mikoto	04/06/2024 10:50 AM
2551	Game application for mobile (LRM2)	Feature	In Progress	Normal	Game application for mobile (LRM2)_Tomita Kenji_28	Tomita Kenji	04/06/2024 10:50 AM
2548	Game application for mobile (LRM2)	Feature	In Progress	Normal	Game application for mobile (LRM2)_Miyamoto Kichinosuke_25	Miyamoto Kichinosuke	04/06/2024 10:50 AM
2547	Game application for mobile (LRM2)	Feature	In Progress	Normal	Game application for mobile (LRM2)_Ohashi Hiroyuki_24	Ohashi Hiroyuki	04/06/2024 10:50 AM
2543	Game application for mobile (LRM2)	Feature	In Progress	Normal	Game application for mobile (LRM2)_Hiraoka Koukichi_20	Hiraoka Koukichi	04/06/2024 10:50 AM
2542	Game application for mobile (LRM2)	Feature	In Progress	Normal	Game application for mobile (LRM2)_Ohashi Hiroyuki_19	Ohashi Hiroyuki	04/06/2024 10:50 AM
2541	Game application for mobile (LRM2)	Feature	In Progress	Normal	Game application for mobile (LRM2)_Ohashi Hiroyuki_18	Ohashi Hiroyuki	04/06/2024 10:50 AM
2540	Game application for mobile (LRM2)	Feature	In Progress	Normal	Game application for mobile (LRM2)_Suenaga Aya_17	Suenaga Aya	04/06/2024 10:50 AM
2539	Game application for mobile (LRM2)	Feature	In Progress	Normal	Game application for mobile (LRM2)_Tomita Kenji_16	Tomita Kenji	04/06/2024 10:50 AM
2538	Game application for mobile (LRM2)	Feature	In Progress	Normal	Game application for mobile (LRM2)_Suenaga Aya_15	Suenaga Aya	04/06/2024 10:50 AM
2535	Game application for mobile (LRM2)	Feature	In Progress	Normal	Game application for mobile (LRM2)_Suenaga Aya_12	Suenaga Aya	04/06/2024 10:50 AM
2531	Game application for mobile (LRM2)	Feature	In Progress	Normal	Game application for mobile (LRM2)_Yasui Hisao_8	Yasui Hisao	04/06/2024 10:50 AM
2530	Game application for mobile (LRM2)	Feature	In Progress	Normal	Game application for mobile (LRM2)_Mizuguchi Takashi_7	Mizuguchi Takashi	04/06/2024 10:50 AM
2529	Game application for mobile (LRM2)	Feature	In Progress	Normal	Game application for mobile (LRM2)_Hiraoka Koukichi_6	Hiraoka Koukichi	04/06/2024 10:50 AM
2528	Game application for mobile (LRM2)	Feature	In Progress	Normal	Game application for mobile (LRM2)_Suenaga Aya_5	Suenaga Aya	04/06/2024 10:50 AM
2521	Administrative application development (Critical Path)	Feature	In Progress	Normal	Administrative application development (Critical Path)_Yoneda Hinako_28	Yoneda Hinako	04/06/2024 10:49 AM
2520	Administrative application development (Critical Path)	Feature	In Progress	Normal	Administrative application development (Critical Path)_Mizuguchi Takashi_27	Mizuguchi Takashi	04/06/2024 10:49 AM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
2519	Administrative application development (Critical Path)	Feature	In Progress	Normal	Administrative application development (Critical Path)_Yoneda Hinako_26	Yoneda Hinako	04/06/2024 10:49 AM
2517	Administrative application development (Critical Path)	Feature	In Progress	Normal	Administrative application development (Critical Path)_Suenaga Aya_24	Suenaga Aya	04/06/2024 10:49 AM
2515	Administrative application development (Critical Path)	Feature	In Progress	Normal	Administrative application development (Critical Path)_Yoneda Hinako_22	Yoneda Hinako	04/06/2024 10:49 AM
2514	Administrative application development (Critical Path)	Feature	In Progress	Normal	Administrative application development (Critical Path)_Yasui Hisao_21	Yasui Hisao	04/06/2024 10:49 AM
2513	Administrative application development (Critical Path)	Feature	In Progress	Normal	Administrative application development (Critical Path)_Hiraoka Koukichi_20	Hiraoka Koukichi	04/06/2024 10:49 AM
2512	Administrative application development (Critical Path)	Feature	In Progress	Normal	Administrative application development (Critical Path)_Anzai Hiromitsu_19	Anzai Hiromitsu	04/06/2024 10:49 AM
2511	Administrative application development (Critical Path)	Feature	In Progress	Normal	Administrative application development (Critical Path)_Hiraoka Koukichi_18	Hiraoka Koukichi	04/06/2024 10:49 AM
2510	Administrative application development (Critical Path)	Feature	In Progress	Normal	Administrative application development (Critical Path)_Miyamoto Kichinosuke_17	Miyamoto Kichinosuke	04/06/2024 10:49 AM
2508	Administrative application development (Critical Path)	Feature	In Progress	Normal	Administrative application development (Critical Path)_Miyamoto Kichinosuke_15	Miyamoto Kichinosuke	04/06/2024 10:49 AM
2507	Administrative application development (Critical Path)	Feature	In Progress	Normal	Administrative application development (Critical Path)_Anzai Hiromitsu_14	Anzai Hiromitsu	04/06/2024 10:49 AM
2506	Administrative application development (Critical Path)	Feature	In Progress	Normal	Administrative application development (Critical Path)_Hayashi Mikoto_13	Hayashi Mikoto	04/06/2024 10:49 AM
2505	Administrative application development (Critical Path)	Feature	In Progress	Normal	Administrative application development (Critical Path)_Ohashi Hiroyuki_12	Ohashi Hiroyuki	04/06/2024 10:49 AM
2499	Administrative application development (Critical Path)	Feature	In Progress	Normal	Administrative application development (Critical Path)_Mizuguchi Takashi_6	Mizuguchi Takashi	04/06/2024 10:49 AM
2498	Administrative application development (Critical Path)	Feature	In Progress	Normal	Administrative application development (Critical Path)_Hiraoka Koukichi_5	Hiraoka Koukichi	04/06/2024 10:49 AM
2493	Product management system (Kanban)	Feature	New	Normal	□□□□	Miyamoto Kichinosuke	04/06/2024 10:47 AM
2492	Product management system (Kanban)	Feature	New	Normal	□□□□□□□□	Miyamoto Kichinosuke	04/06/2024 10:47 AM
2491	Product management system (Kanban)	Bug	New	Normal	□□□□□□□□□□	Anzai Hiromitsu	04/06/2024 10:47 AM
2490	Product management system (Kanban)	Feature	New	Normal	□□□□□□	Tomita Kenji	04/06/2024 10:47 AM
2489	Product management system (Kanban)	Feature	New	Normal	□□□□□□□□□□	Ohashi Hiroyuki	04/06/2024 10:47 AM
2488	Product management system (Kanban)	Bug	New	Normal	□□□□□□	Anzai Hiromitsu	04/06/2024 10:47 AM
2487	Product management system (Kanban)	Support	New	Normal	□□□□□□Redmine□□	Hiraoka Koukichi	04/06/2024 10:47 AM
2486	Product management system (Kanban)	Feature	New	Normal	□□□□□□□□	Miyamoto Kichinosuke	04/06/2024 10:47 AM
2485	Product management system (Kanban)	Task	New	Normal	□□□□□□□□□□	Hiraoka Koukichi	04/06/2024 10:47 AM
2484	Product management system (Kanban)	QA	New	Normal	□□□□□□□□□□	Kawana Mari	04/06/2024 10:47 AM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
2483	Product management system (Kanban)	Feature	New	Normal	Rails5		04/06/2024 10:47 AM
2482	Product management system (Kanban)	Feature	New	Normal		Anzai Hiromitsu	04/06/2024 10:47 AM
2481	Product management system (Kanban)	Support	New	Normal	Rails5		04/06/2024 10:47 AM
2480	Product management system (Kanban)	Task	New	Normal			04/06/2024 10:47 AM
2479	Product management system (Kanban)	QA	New	Normal			04/06/2024 10:47 AM
2478	Product management system (Kanban)	QA	New	Normal			04/06/2024 10:47 AM
2477	Product management system (Kanban)	Feature	New	Normal		Tomita Kenji	04/06/2024 10:47 AM
2476	Product management system (Kanban)	Support	In Progress	Normal		Hiraoka Koukichi	04/06/2024 10:47 AM
2475	Product management system (Kanban)	Support	In Progress	Normal	Ruby	Hiraoka Koukichi	04/06/2024 10:47 AM
2474	Product management system (Kanban)	Support	In Progress	Normal	DB	Hiraoka Koukichi	04/06/2024 10:47 AM
2472	Product management system (Kanban)	QA	In Progress	Normal		Kawana Mari	04/06/2024 10:47 AM
2471	Product management system (Kanban)	QA	In Progress	Normal	Lychee Gantt Chart	Kawana Mari	04/06/2024 10:47 AM
2465	Product management system (Kanban)	Feature	Feedback	Normal		Ohashi Hiroyuki	04/06/2024 10:47 AM
2464	Product management system (Kanban)	Feature	New	Normal			04/06/2024 10:47 AM
2463	Product management system (Kanban)	Feature	New	Normal	Redmine 3.3		04/06/2024 10:47 AM
2462	Product management system (Kanban)	Feature	New	Normal			04/06/2024 10:47 AM
2461	Product management system (Kanban)	Bug	New	Normal			04/06/2024 10:47 AM
2460	Product management system (Kanban)	Bug	New	Normal	OSS		04/06/2024 10:47 AM
2459	Product management system (Kanban)	Feature	New	Normal			04/06/2024 10:47 AM
2458	Product management system (Kanban)	Bug	New	Normal		Mizuguchi Takashi	04/06/2024 10:47 AM
2457	Product management system (Kanban)	Feature	New	Normal	API	Mizuguchi Takashi	04/06/2024 10:47 AM
2456	Product management system (Kanban)	Feature	New	Normal	Docker	Mizuguchi Takashi	04/06/2024 10:47 AM
2455	Product management system (Kanban)	Bug	New	Normal		Miyamoto Kichinosuke	04/06/2024 10:47 AM
2454	Product management system (Kanban)	Feature	New	Normal	CI	Miyamoto Kichinosuke	04/06/2024 10:47 AM
2453	Product management system (Kanban)	Feature	New	Normal		Miyamoto Kichinosuke	04/06/2024 10:47 AM
2452	Product management system (Kanban)	Feature	In Progress	Normal		Miyamoto Kichinosuke	04/06/2024 10:47 AM
2451	Product management system (Kanban)	Feature	In Progress	Normal		Tomita Kenji	04/06/2024 10:47 AM
2450	Product management system (Kanban)	Feature	In Progress	Normal		Ohashi Hiroyuki	04/06/2024 10:47 AM
2449	Product management system (Kanban)	Feature	In Progress	Normal		Anzai Hiromitsu	04/06/2024 10:47 AM
2448	Product management system (Kanban)	Feature	In Progress	Normal		Tomita Kenji	04/06/2024 10:47 AM
2447	Product management system (Kanban)	Bug	In Progress	Normal		Mizuguchi Takashi	04/06/2024 10:47 AM
2446	Product management system (Kanban)	Feature	In Progress	Normal	webpack	Mizuguchi Takashi	04/06/2024 10:47 AM
2445	Product management system (Kanban)	Feature	In Progress	Normal		Mizuguchi Takashi	04/06/2024 10:47 AM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
2444	Product management system (Kanban)	Feature	In Progress	Normal	□□□□□□□□	Miyamoto Kichinosuke	04/06/2024 10:47 AM
2443	Product management system (Kanban)	Feature	In Progress	Normal	□□□□□□□□□□	Miyamoto Kichinosuke	04/06/2024 10:47 AM
2442	Product management system (Kanban)	Feature	In Progress	Normal	□□□□□□□□	Miyamoto Kichinosuke	04/06/2024 10:47 AM
2437	Compatibility Test	Feature	New	Normal	Check if other Lychee series are affected	Yoneda Hinako	04/06/2024 10:47 AM
2436	Compatibility Test	Support	New	Normal	Operation check of Ruby 2.3.1	Yoneda Hinako	04/06/2024 10:47 AM
2435	Compatibility Test	Feature	New	Normal	Operation check of Redmine 2.5	Hiraoka Koukichi	04/06/2024 10:47 AM
2434	Customer hearing	Feature	New	Normal	Support windows server	Hayashi Mikoto	04/06/2024 10:47 AM
2433	Customer hearing	Support	New	Normal	Questionnaire requests for new features	Anzai Hiromitsu	04/06/2024 10:47 AM
2432	Customer hearing	Bug	New	Normal	Improvement display speed	Yoneda Hinako	04/06/2024 10:47 AM
2431	UI/UX Design	Feature	New	Normal	Comment wrapping function	Ohashi Hiroyuki	04/06/2024 10:47 AM
2430	UI/UX Design	Feature	New	Normal	Add item to tooltip	Suenaga Aya	04/06/2024 10:47 AM
2429	UI/UX Design	Support	New	Normal	Modify button design	Kawana Mari	04/06/2024 10:47 AM
2428	Redmine Plugin development (LGC)	Function	New	Normal	Develop Plugin 3rd Phase Task	Mizuguchi Takashi	04/06/2024 10:47 AM
2427	Redmine Plugin development (LGC)	Feature	New	Normal	Develop Plugin 3rd Phase related task	Mizuguchi Takashi	04/06/2024 10:47 AM
2426	Redmine Plugin development (LGC)	Support	New	Normal	Develop Plugin 3rd Phase related task	Yoneda Hinako	04/06/2024 10:47 AM
2425	Redmine Plugin development (LGC)	QA	New	Normal	Develop Plugin 3rd Phase related task	Hayashi Mikoto	04/06/2024 10:47 AM
2424	Redmine Plugin development (LGC)	Support	New	Normal	Develop Plugin 3rd Phase Task	Yasui Hisao	04/06/2024 11:14 AM
2422	Redmine Plugin development (LGC)	Function	New	Normal	Develop Plugin 3rd Phase related task	Hayashi Mikoto	04/06/2024 10:47 AM
2421	Redmine Plugin development (LGC)	Task	New	Normal	Develop Plugin 3rd Phase related task	Miyamoto Kichinosuke	04/06/2024 10:47 AM
2420	Redmine Plugin development (LGC)	Task	New	Normal	Develop Plugin 3rd Phase related task	Tomita Kenji	04/06/2024 10:47 AM
2419	Redmine Plugin development (LGC)	QA	New	Normal	Develop Plugin 3rd Phase followed task	Miyamoto Kichinosuke	04/06/2024 10:47 AM
2418	Redmine Plugin development (LGC)	QA	New	Normal	Develop Plugin 3rd Phase Task	Yoneda Hinako	04/06/2024 10:47 AM
2416	Redmine Plugin development (LGC)	QA	New	Normal	Develop Plugin 3rd Phase Task	Suenaga Aya	04/06/2024 10:47 AM
2415	Redmine Plugin development (LGC)	QA	New	Normal	Develop Plugin 3rd Phase Task	Kawana Mari	04/06/2024 11:14 AM
2414	Redmine Plugin development (LGC)	QA	New	Normal	Develop Plugin 3rd Phase Task	Kawana Mari	04/06/2024 11:14 AM
2413	Redmine Plugin development (LGC)	Task	New	Normal	Develop Plugin 3rd Phase Task	Miyamoto Kichinosuke	04/06/2024 10:47 AM
2412	Redmine Plugin development (LGC)	Task	New	Normal	Develop Plugin 3rd Phase followed task	Mizuguchi Takashi	04/06/2024 10:47 AM
2411	Redmine Plugin development (LGC)	Support	New	Normal	Develop Plugin 3rd Phase related task	Kawana Mari	04/06/2024 10:47 AM
2410	Redmine Plugin development (LGC)	QA	New	Normal	Develop Plugin 3rd Phase Task	Yoneda Hinako	04/06/2024 11:14 AM
2409	Redmine Plugin development (LGC)	Bug	In Progress	Normal	Develop Plugin 3rd Phase Task	Tomita Kenji	04/06/2024 10:47 AM
2408	Redmine Plugin development (LGC)	QA	In Progress	Normal	Develop Plugin 3rd Phase Task	Tomita Kenji	04/06/2024 10:47 AM
2406	Redmine Plugin development (LGC)	Task	In Progress	Normal	Develop Plugin 3rd Phase Task	Tomita Kenji	04/06/2024 10:47 AM
2403	Redmine Plugin development (LGC)	QA	In Progress	Normal	Develop Plugin 3rd Phase Task	Mizuguchi Takashi	04/06/2024 10:47 AM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
2400	Redmine Plugin development (LGC)	Support	In Progress	Normal	Develop Plugin 3rd Phase Task	Hiraoka Koukichi	04/06/2024 10:47 AM
2399	Redmine Plugin development (LGC)	Task	In Progress	Normal	Develop Plugin 3rd Phase Task	Anzai Hiromitsu	04/06/2024 10:47 AM
2396	Redmine Plugin development (LGC)	QA	New	Normal	Develop Plugin 3rd Phase followed task	Kawana Mari	04/06/2024 10:47 AM
2395	Redmine Plugin development (LGC)	QA	New	Normal	Develop Plugin 3rd Phase Task	Kawana Mari	04/06/2024 10:47 AM
2394	Redmine Plugin development (LGC)	Support	New	Normal	Develop Plugin 3rd Phase Task	Yasui Hisao	04/06/2024 11:14 AM
2393	Redmine Plugin development (LGC)	Bug	New	Normal	Develop Plugin 3rd Phase followed task	Anzai Hiromitsu	04/06/2024 10:47 AM
2392	Redmine Plugin development (LGC)	QA	New	Normal	Develop Plugin 3rd Phase followed task	Miyamoto Kichinosuke	04/06/2024 10:47 AM
2391	Redmine Plugin development (LGC)	Function	New	Normal	Develop Plugin 3rd Phase Task	Mizuguchi Takashi	04/06/2024 11:14 AM
2390	Redmine Plugin development (LGC)	QA	In Progress	Normal	Develop Plugin 3rd Phase Task	Yasui Hisao	04/06/2024 10:47 AM
2389	Redmine Plugin development (LGC)	Feature	In Progress	Normal	Develop Plugin 3rd Phase Task	Anzai Hiromitsu	04/06/2024 10:47 AM
2387	Redmine Plugin development (LGC)	Feature	New	Normal	Develop Plugin 3rd Phase related task	Yoneda Hinako	04/06/2024 10:47 AM
2386	Redmine Plugin development (LGC)	Support	New	Normal	Develop Plugin 3rd Phase related task	Tomita Kenji	04/06/2024 10:47 AM
2385	Redmine Plugin development (LGC)	Support	New	Normal	Develop Plugin 3rd Phase related task	Mizuguchi Takashi	04/06/2024 10:47 AM
2384	Redmine Plugin development (LGC)	Feature	New	Normal	Develop Plugin 3rd Phase Task	Hayashi Mikoto	04/06/2024 10:47 AM
2383	Redmine Plugin development (LGC)	Function	New	Normal	Develop Plugin 3rd Phase Task	Suenaga Aya	04/06/2024 11:14 AM
2382	Redmine Plugin development (LGC)	Bug	In Progress	Normal	Develop Plugin 3rd Phase Task	Tomita Kenji	04/06/2024 10:47 AM
2381	Redmine Plugin development (LGC)	Bug	In Progress	Normal	Develop Plugin 3rd Phase Task	Tomita Kenji	04/06/2024 10:47 AM
2380	Redmine Plugin development (LGC)	QA	In Progress	Normal	Develop Plugin 3rd Phase Task	Tomita Kenji	04/06/2024 10:47 AM
2379	Redmine Plugin development (LGC)	Support	New	Normal	Develop Plugin 3rd Phase related task	Mizuguchi Takashi	04/06/2024 10:47 AM
2378	Redmine Plugin development (LGC)	Bug	New	Normal	Develop Plugin 3rd Phase followed task	Miyamoto Kichinosuke	04/06/2024 10:47 AM
2377	Redmine Plugin development (LGC)	Bug	New	Normal	Develop Plugin 3rd Phase related task	Tomita Kenji	04/06/2024 10:47 AM
2376	Redmine Plugin development (LGC)	Bug	New	Normal	Develop Plugin 3rd Phase Task	Hiraoka Koukichi	04/06/2024 10:47 AM
2374	Redmine Plugin development (LGC)	Bug	In Progress	Normal	Develop Plugin 3rd Phase Task	Tomita Kenji	04/06/2024 10:47 AM
2373	Redmine Plugin development (LGC)	Function	New	Normal	Develop Plugin 3rd Phase related task	Miyamoto Kichinosuke	04/06/2024 10:47 AM
2372	Redmine Plugin development (LGC)	QA	New	Normal	Develop Plugin 3rd Phase followed task	Hayashi Mikoto	04/06/2024 10:47 AM
2371	Redmine Plugin development (LGC)	Support	New	Normal	Develop Plugin 3rd Phase related task	Yasui Hisao	04/06/2024 10:47 AM
2370	Redmine Plugin development (LGC)	Feature	New	Normal	Develop Plugin 3rd Phase followed task	Mizuguchi Takashi	04/06/2024 10:47 AM
2369	Redmine Plugin development (LGC)	Task	New	Normal	Develop Plugin 3rd Phase Task	Tomita Kenji	04/06/2024 10:47 AM
2367	Redmine Plugin development (LGC)	Bug	In Progress	Normal	Develop Plugin 2nd Phase Task	Hayashi Mikoto	04/06/2024 10:47 AM
2365	Redmine Plugin development (LGC)	Function	In Progress	Normal	Develop Plugin 2nd Phase Task	Tomita Kenji	04/06/2024 10:47 AM
2363	Redmine Plugin development (LGC)	Support	In Progress	Normal	Develop Plugin 2nd Phase Task	Tomita Kenji	04/06/2024 10:47 AM
2361	Redmine Plugin development (LGC)	Function	In Progress	Normal	Develop Plugin 2nd Phase Task	Tomita Kenji	04/06/2024 10:47 AM
2358	Redmine Plugin development (LGC)	Function	New	Normal	Develop Plugin 2nd Phase related task	Tomita Kenji	04/06/2024 10:47 AM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
2357	Redmine Plugin development (LGC)	Function	New	Normal	Develop Plugin 2nd Phase followed task	Ohashi Hiroyuki	04/06/2024 10:47 AM
2356	Redmine Plugin development (LGC)	Function	New	Normal	Develop Plugin 2nd Phase Task	Miyamoto Kichinosuke	04/06/2024 10:47 AM
2355	Redmine Plugin development (LGC)	QA	New	Normal	Develop Plugin 2nd Phase Task	Mizuguchi Takashi	04/06/2024 11:14 AM
2354	Redmine Plugin development (LGC)	QA	New	Normal	Develop Plugin 2nd Phase Task	Kawana Mari	04/06/2024 11:14 AM
2353	Redmine Plugin development (LGC)	Function	New	Normal	Develop Plugin 2nd Phase related task	Kawana Mari	04/06/2024 10:47 AM
2352	Redmine Plugin development (LGC)	Feature	New	Normal	Develop Plugin 2nd Phase related task	Tomita Kenji	04/06/2024 10:47 AM
2351	Redmine Plugin development (LGC)	Bug	New	Normal	Develop Plugin 2nd Phase followed task	Tomita Kenji	04/06/2024 10:47 AM
2350	Redmine Plugin development (LGC)	Feature	New	Normal	Develop Plugin 2nd Phase Task	Ohashi Hiroyuki	04/06/2024 10:47 AM
2349	Redmine Plugin development (LGC)	Feature	New	Normal	Develop Plugin 2nd Phase Task	Miyamoto Kichinosuke	04/06/2024 11:14 AM
2348	Redmine Plugin development (LGC)	QA	New	Normal	Develop Plugin 2nd Phase followed task	Suenaga Aya	04/06/2024 10:47 AM
2347	Redmine Plugin development (LGC)	Support	New	Normal	Develop Plugin 2nd Phase related task	Kawana Mari	04/06/2024 10:47 AM
2346	Redmine Plugin development (LGC)	Support	New	Normal	Develop Plugin 2nd Phase Task	Yoneda Hinako	04/06/2024 10:47 AM
2345	Redmine Plugin development (LGC)	Task	New	Normal	Develop Plugin 2nd Phase followed task	Hayashi Mikoto	04/06/2024 10:47 AM
2344	Redmine Plugin development (LGC)	Support	New	Normal	Develop Plugin 2nd Phase Task	Mizuguchi Takashi	04/06/2024 11:14 AM
2342	Redmine Plugin development (LGC)	Feature	In Progress	Normal	Develop Plugin 2nd Phase Task	Miyamoto Kichinosuke	04/06/2024 10:47 AM
2334	Redmine Plugin development (LGC)	Function	In Progress	Normal	Develop Plugin 2nd Phase Task	Yoneda Hinako	04/06/2024 10:47 AM
2332	Redmine Plugin development (LGC)	Feature	New	Normal	Develop Plugin 2nd Phase related task	Tomita Kenji	04/06/2024 10:47 AM
2331	Redmine Plugin development (LGC)	QA	New	Normal	Develop Plugin 2nd Phase Task	Hiraoka Koukichi	04/06/2024 10:47 AM
2330	Redmine Plugin development (LGC)	Feature	New	Normal	Develop Plugin 2nd Phase Task	Ohashi Hiroyuki	04/06/2024 11:14 AM
2329	Redmine Plugin development (LGC)	Function	New	Normal	Develop Plugin 2nd Phase Task	Suenaga Aya	04/06/2024 11:14 AM
2328	Redmine Plugin development (LGC)	Feature	New	Normal	Develop Plugin 2nd Phase related task	Suenaga Aya	04/06/2024 10:47 AM
2327	Redmine Plugin development (LGC)	Bug	New	Normal	Develop Plugin 2nd Phase Task	Anzai Hiromitsu	04/06/2024 11:14 AM
2326	Redmine Plugin development (LGC)	Task	New	Normal	Develop Plugin 2nd Phase related task	Hiraoka Koukichi	04/06/2024 10:47 AM
2325	Redmine Plugin development (LGC)	Feature	New	Normal	Develop Plugin 2nd Phase related task	Yoneda Hinako	04/06/2024 10:47 AM
2324	Redmine Plugin development (LGC)	Task	New	Normal	Develop Plugin 2nd Phase Task	Mizuguchi Takashi	04/06/2024 10:47 AM
2323	Redmine Plugin development (LGC)	Task	New	Normal	Develop Plugin 2nd Phase followed task	Mizuguchi Takashi	04/06/2024 10:47 AM
2322	Redmine Plugin development (LGC)	Function	New	Normal	Develop Plugin 2nd Phase Task	Suenaga Aya	04/06/2024 11:14 AM
2321	Redmine Plugin development (LGC)	Feature	In Progress	Normal	Develop Plugin 2nd Phase Task	Anzai Hiromitsu	04/06/2024 10:47 AM
2319	Redmine Plugin development (LGC)	Function	In Progress	Normal	Develop Plugin 2nd Phase Task	Hayashi Mikoto	04/06/2024 10:47 AM
2318	Redmine Plugin development (LGC)	Support	New	Normal	Develop Plugin 2nd Phase Task	Suenaga Aya	04/06/2024 10:47 AM
2317	Redmine Plugin development (LGC)	Bug	New	Normal	Develop Plugin 2nd Phase Task	Yoneda Hinako	04/06/2024 11:14 AM
2316	Redmine Plugin development (LGC)	Support	New	Normal	Develop Plugin 2nd Phase Task	Ohashi Hiroyuki	04/06/2024 11:14 AM
2315	Redmine Plugin development (LGC)	QA	New	Normal	Develop Plugin 2nd Phase Task	Ohashi Hiroyuki	04/06/2024 10:47 AM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
2314	Redmine Plugin development (LGC)	Bug	New	Normal	Develop Plugin 2nd Phase Task	Hiraoka Koukichi	04/06/2024 11:14 AM
2313	Redmine Plugin development (LGC)	Bug	New	Normal	Develop Plugin 2nd Phase Task	Yasui Hisao	04/06/2024 11:14 AM
2312	Redmine Plugin development (LGC)	Support	New	Normal	Develop Plugin 2nd Phase Task	Mizuguchi Takashi	04/06/2024 11:14 AM
2311	Redmine Plugin development (LGC)	Feature	In Progress	Normal	Preceding release	Miyamoto Kichinosuke	04/06/2024 10:47 AM
2310	Redmine Plugin development (LGC)	Feature	In Progress	Normal	Integration test for first release	Anzai Hiromitsu	04/06/2024 10:47 AM
2309	Redmine Plugin development (LGC)	Feature	New	Normal	Execute integration test	Tomita Kenji	04/06/2024 10:47 AM
2308	Redmine Plugin development (LGC)	Feature	New	Normal	Create test spec document	Suenaga Aya	04/06/2024 10:47 AM
2307	Redmine Plugin development (LGC)	Feature	In Progress	Normal	Integration test tooltip	Kawana Mari	04/06/2024 11:14 AM
2306	Redmine Plugin development (LGC)	Feature	New	Normal	Execute unit test	Hiraoka Koukichi	04/06/2024 10:47 AM
2305	Redmine Plugin development (LGC)	Feature	New	Normal	Create test spec document	Yasui Hisao	04/06/2024 10:47 AM
2304	Redmine Plugin development (LGC)	Feature	In Progress	Normal	Unit test tooltip	Yoneda Hinako	04/06/2024 11:14 AM
2303	Redmine Plugin development (LGC)	Feature	In Progress	Normal	Implement tooltip	Mizuguchi Takashi	04/06/2024 10:47 AM
2302	Redmine Plugin development (LGC)	Feature	In Progress	Normal	Design tooltip detail	Suenaga Aya	04/06/2024 10:47 AM
2301	Redmine Plugin development (LGC)	Feature	New	Normal	Execute integration test	Hiraoka Koukichi	04/06/2024 10:47 AM
2300	Redmine Plugin development (LGC)	Feature	New	Normal	Create test spec document	Yoneda Hinako	04/06/2024 10:47 AM
2299	Redmine Plugin development (LGC)	Feature	In Progress	Normal	Integration test ticket delete	Tomita Kenji	04/06/2024 11:14 AM
2298	Redmine Plugin development (LGC)	Feature	New	Normal	Execute unit test	Suenaga Aya	04/06/2024 10:47 AM
2297	Redmine Plugin development (LGC)	Feature	New	Normal	Create test spec document	Ohashi Hiroyuki	04/06/2024 10:47 AM
2296	Redmine Plugin development (LGC)	Feature	In Progress	Normal	Unit test ticket delete	Tomita Kenji	04/06/2024 11:14 AM
2295	Redmine Plugin development (LGC)	Feature	In Progress	Normal	Implement ticket delete	Ohashi Hiroyuki	04/06/2024 10:47 AM
2294	Redmine Plugin development (LGC)	Feature	In Progress	Normal	Design ticket delete	Anzai Hiromitsu	04/06/2024 10:47 AM
2293	Redmine Plugin development (LGC)	Feature	New	Normal	Execute integration test	Tomita Kenji	04/06/2024 10:47 AM
2292	Redmine Plugin development (LGC)	Feature	New	Normal	Create test spec document	Suenaga Aya	04/06/2024 10:47 AM
2291	Redmine Plugin development (LGC)	Feature	In Progress	Normal	Integration test ticket update	Hiraoka Koukichi	04/06/2024 11:14 AM
2290	Redmine Plugin development (LGC)	Feature	New	Normal	Execute unit test	Kawana Mari	04/06/2024 10:47 AM
2289	Redmine Plugin development (LGC)	Feature	New	Normal	Create test spec document	Anzai Hiromitsu	04/06/2024 10:47 AM
2288	Redmine Plugin development (LGC)	Feature	In Progress	Normal	Unit test ticket update	Yoneda Hinako	04/06/2024 11:14 AM
2287	Redmine Plugin development (LGC)	Feature	In Progress	Normal	Implement ticket update	Hayashi Mikoto	04/06/2024 10:47 AM

...