

## Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
3118	Tests for E-commerce website	Support	New	Normal	Lychee	Hayashi Mikoto	04/26/2024 07:48 AM
3117	Tests for E-commerce website	Bug	New	Normal	Ruby 2.3.1	Tomita Kenji	04/26/2024 07:48 AM
3116	Tests for E-commerce website	Support	New	Normal	Redmine2.5	Suenaga Aya	04/26/2024 07:48 AM
3115	UI/UX Design for E-commerce website	Support	New	Normal		Ohashi Hiroyuki	04/26/2024 07:48 AM
3114	UI/UX Design for E-commerce website	Support	New	Normal		Tomita Kenji	04/26/2024 07:48 AM
3113	UI/UX Design for E-commerce website	Feature	New	Normal		Tomita Kenji	04/26/2024 07:48 AM
3109	Develop E-commerce website	Task	New	Normal	Create manual	Mizuguchi Takashi	04/26/2024 07:48 AM
3108	Develop E-commerce website	Task	New	Normal	Register master data	Tomita Kenji	04/26/2024 07:48 AM
3107	Develop E-commerce website	Task	New	Normal	Execute test	Yoneda Hinako	04/26/2024 07:48 AM
3106	Develop E-commerce website	Task	New	Normal	Create test spec	Mizuguchi Takashi	04/26/2024 07:48 AM
3105	Develop E-commerce website	Task	New	Normal	Create test point	Mizuguchi Takashi	04/26/2024 07:48 AM
3104	Develop E-commerce website	Task	New	Normal	Develop back end	Ohashi Hiroyuki	04/26/2024 07:48 AM
3103	Develop E-commerce website	Task	New	Normal	Setup server for staging environment	Tomita Kenji	04/26/2024 07:48 AM
3102	Develop E-commerce website	Task	New	Normal	Setup server for production environment	Tomita Kenji	04/26/2024 07:48 AM
3101	Develop E-commerce website	Task	New	Normal	Develop front end		04/26/2024 07:48 AM
3088	Develop E-commerce website	Task	New	Normal	Design error log	Yasui Hisao	04/26/2024 07:48 AM
3087	Develop E-commerce website	Task	New	Normal	Design access log	Yasui Hisao	04/26/2024 07:48 AM
3086	Develop E-commerce website	Task	New	Normal	Design server detail		04/26/2024 08:09 AM
3085	Develop E-commerce website	Task	New	Normal	Create functional detail spec	Ohashi Hiroyuki	04/26/2024 07:48 AM
3084	Develop E-commerce website	Task	New	Normal	Create error messages list	Suenaga Aya	04/26/2024 07:48 AM
3083	Develop E-commerce website	Task	New	Normal	Create messages list	Suenaga Aya	04/26/2024 07:48 AM
3082	Develop E-commerce website	Task	New	Normal	Create screen parts list	Yoneda Hinako	04/26/2024 07:48 AM
3081	Develop E-commerce website	Task	New	Normal	Create screen parameter list	Ohashi Hiroyuki	04/26/2024 07:48 AM
3080	Develop E-commerce website	Task	New	Normal	Design system log	Ohashi Hiroyuki	04/26/2024 07:48 AM
3079	Develop E-commerce website	Task	New	Normal	Create screen detail spec	Ohashi Hiroyuki	04/26/2024 07:48 AM
3078	Develop E-commerce website	Task	New	Normal	Design functional detail		04/26/2024 08:09 AM
3070	Manufacturing control	Bug	In Progress	Normal	Bug: A202103-XX9	Machine A	04/26/2024 07:48 AM
3066	Manufacturing control	Feature	In Progress	Normal	Feature: A202103-XX5	Machine A	04/26/2024 07:48 AM
3065	Manufacturing control	Support	New	Normal	Support: A202103-XX4	Machine C	04/26/2024 07:48 AM
3064	Manufacturing control	Bug	In Progress	Normal	Bug: A202103-XX3	Machine B	04/26/2024 07:48 AM
3063	Manufacturing control	Feature	In Progress	Normal	Feature: A202103-XX2	Machine D	04/26/2024 07:48 AM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
3062	Manufacturing control	Feature	New	Normal	Feature: A202103-XX1	Machine D □□	04/26/2024 07:48 AM
3061	Manufacturing control	Feature	In Progress	Normal	Feature: A202103-XX0	Machine E □□	04/26/2024 07:48 AM
3060	SUB_PROJECT_01	Feature	New	Normal	10	Mizuguchi Takashi	04/26/2024 07:48 AM
3059	TEST02	Feature	New	Normal	9	Mizuguchi Takashi	04/26/2024 07:48 AM
3058	TEST02	Feature	New	Normal	8	Mizuguchi Takashi	04/26/2024 07:48 AM
3057	TEST02	Feature	New	Normal	7	Mizuguchi Takashi	04/26/2024 07:48 AM
3056	TEST02	Feature	New	Normal	6	Mizuguchi Takashi	04/26/2024 07:48 AM
3055	TEST02	Feature	New	Normal	5	Mizuguchi Takashi	04/26/2024 07:48 AM
3054	TEST02	Feature	New	Normal	4	Mizuguchi Takashi	04/26/2024 07:48 AM
3053	TEST02	Feature	New	Normal	3	Mizuguchi Takashi	04/26/2024 07:48 AM
3052	TEST02	Feature	New	Normal	2	Mizuguchi Takashi	04/26/2024 07:48 AM
3051	TEST02	Feature	New	Normal	1	Mizuguchi Takashi	04/26/2024 07:48 AM
3050	TEST01	Feature	New	Normal	10	Mizuguchi Takashi	04/26/2024 07:48 AM
3049	TEST01	Feature	New	Normal	9	Mizuguchi Takashi	04/26/2024 07:48 AM
3048	TEST01	Feature	New	Normal	8	Mizuguchi Takashi	04/26/2024 07:48 AM
3047	TEST01	Feature	New	Normal	7	Mizuguchi Takashi	04/26/2024 07:48 AM
3046	TEST01	Feature	New	Normal	6	Mizuguchi Takashi	04/26/2024 07:48 AM
3045	TEST01	Feature	New	Normal	5	Mizuguchi Takashi	04/26/2024 07:48 AM
3044	TEST01	Feature	New	Normal	4	Mizuguchi Takashi	04/26/2024 07:48 AM
3043	TEST01	Feature	New	Normal	3	Mizuguchi Takashi	04/26/2024 07:48 AM
3042	TEST01	Feature	New	Normal	2	Mizuguchi Takashi	04/26/2024 07:48 AM
3041	TEST01	Feature	New	Normal	1	Mizuguchi Takashi	04/26/2024 07:48 AM
3040	WF Sample project	Feature	New	Normal	□□□□	Kawana Mari	04/26/2024 07:48 AM
3039	WF Sample project	Feature	New	Normal	□□□□□	Yasui Hisao	04/26/2024 07:48 AM
3038	WF Sample project	Feature	New	Normal	□□□□□	Tomita Kenji	04/26/2024 07:48 AM
3037	WF Sample project	Feature	New	Normal	□□□□□	Hiraoka Koukichi	04/26/2024 07:48 AM
3036	WF Sample project	Feature	New	Normal	□□□□	Yoneda Hinako	04/26/2024 07:48 AM
3035	WF Sample project	Feature	New	Normal	□□□□□□□□	Anzai Hiromitsu	04/26/2024 07:48 AM
3034	WF Sample project	Feature	New	Normal	□□□□□□	Tomita Kenji	04/26/2024 07:48 AM
3033	WF Sample project	Feature	New	Normal	□□□□□□	Yoneda Hinako	04/26/2024 07:48 AM
3032	WF Sample project	Feature	New	Normal	DB□□□	Miyamoto Kichinosuke	04/26/2024 07:48 AM
3031	WF Sample project	Feature	New	Normal	□□□□□□□□□□	Tomita Kenji	04/26/2024 07:48 AM
3030	WF Sample project	Feature	New	Normal	□□□□□	Suenaga Aya	04/26/2024 07:48 AM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
3029	WF Sample project	Feature	New	Normal	□□□□□□□□	Mizuguchi Takashi	04/26/2024 07:48 AM
3028	WF Sample project	Feature	New	Normal	□□□□	Mizuguchi Takashi	04/26/2024 07:48 AM
3027	WF Sample project	Feature	New	Normal	□□□□□	Miyamoto Kichinosuke	04/26/2024 07:48 AM
3026	WF Sample project	Feature	New	Normal	□□□□	Kawana Mari	04/26/2024 07:48 AM
3025	WF Sample project	Feature	New	Normal	DB□□	Mizuguchi Takashi	04/26/2024 07:48 AM
3024	WF Sample project	Feature	New	Normal	UI□□	Tomita Kenji	04/26/2024 07:48 AM
3023	WF Sample project	Feature	New	Normal	□□□□□□	Kawana Mari	04/26/2024 07:48 AM
3022	WF Sample project	Feature	New	Normal	□□□□	Yoneda Hinako	04/26/2024 07:48 AM
3021	WF Sample project	Feature	New	Normal	□□□□□□□□	Hiraoka Koukichi	04/26/2024 07:48 AM
3020	WF Sample project	Feature	New	Normal	□□□□□□□□□□	Suenaga Aya	04/26/2024 07:48 AM
3019	WF Sample project	Feature	New	Normal	□□□□□□□	Ohashi Hiroyuki	04/26/2024 07:48 AM
3018	WF Sample project	Feature	New	Normal	□□□□□□□□□□□□	Tomita Kenji	04/26/2024 07:48 AM
3017	WF Sample project	Feature	New	Normal	□□□□□□□□	Yoneda Hinako	04/26/2024 07:48 AM
3016	WF Sample project	Feature	New	Normal	□□□□	Suenaga Aya	04/26/2024 07:48 AM
3015	WF Template	Feature	New	Normal	□□□□	Mizuguchi Takashi	04/26/2024 07:48 AM
3014	WF Template	Feature	New	Normal	□□□□□	Tomita Kenji	04/26/2024 07:48 AM
3013	WF Template	Feature	New	Normal	□□□□□	Yoneda Hinako	04/26/2024 07:48 AM
3012	WF Template	Feature	New	Normal	□□□□□	Yoneda Hinako	04/26/2024 07:48 AM
3011	WF Template	Feature	New	Normal	□□□□□□	Anzai Hiromitsu	04/26/2024 07:48 AM
3010	WF Template	Feature	New	Normal	□□□□	Mizuguchi Takashi	04/26/2024 07:48 AM
3009	WF Template	Feature	New	Normal	□□□□	Tomita Kenji	04/26/2024 07:48 AM
3008	WF Template	Feature	New	Normal	□□□□	Miyamoto Kichinosuke	04/26/2024 07:48 AM
3005	Manufacturing control	Feature	In Progress	Normal	Manufacturing control_Hayashi Mikoto_28	Hayashi Mikoto	04/26/2024 07:47 AM
3002	Manufacturing control	Feature	In Progress	Normal	Manufacturing control_Mizuguchi Takashi_25	Mizuguchi Takashi	04/26/2024 07:47 AM
3001	Manufacturing control	Feature	In Progress	Normal	Manufacturing control_Kawana Mari_24	Kawana Mari	04/26/2024 07:47 AM
2999	Manufacturing control	Feature	In Progress	Normal	Manufacturing control_Kawana Mari_22	Kawana Mari	04/26/2024 07:47 AM
2998	Manufacturing control	Feature	In Progress	Normal	Manufacturing control_Miyamoto Kichinosuke_21	Miyamoto Kichinosuke	04/26/2024 07:47 AM
2992	Manufacturing control	Feature	In Progress	Normal	Manufacturing control_Ohashi Hiroyuki_15	Ohashi Hiroyuki	04/26/2024 07:47 AM
2990	Manufacturing control	Feature	In Progress	Normal	Manufacturing control_Miyamoto Kichinosuke_13	Miyamoto Kichinosuke	04/26/2024 07:47 AM
2985	Manufacturing control	Feature	In Progress	Normal	Manufacturing control_Hiraoka Koukichi_8	Hiraoka Koukichi	04/26/2024 07:47 AM
2984	Manufacturing control	Feature	In Progress	Normal	Manufacturing control_Hayashi Mikoto_7	Hayashi Mikoto	04/26/2024 07:47 AM
2983	Manufacturing control	Feature	In Progress	Normal	Manufacturing control_Anzai Hiromitsu_6	Anzai Hiromitsu	04/26/2024 07:47 AM
2982	Manufacturing control	Feature	In Progress	Normal	Manufacturing control_Hayashi Mikoto_5	Hayashi Mikoto	04/26/2024 07:47 AM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
2981	Manufacturing control	Feature	In Progress	Normal	Manufacturing control_Suenaga Aya_4	Suenaga Aya	04/26/2024 07:47 AM
2980	Manufacturing control	Feature	In Progress	Normal	Manufacturing control_Yasui Hisao_3	Yasui Hisao	04/26/2024 07:47 AM
2978	Manufacturing control	Feature	In Progress	Normal	Manufacturing control_Mizuguchi Takashi_1	Mizuguchi Takashi	04/26/2024 07:47 AM
2972	SUB_PROJECT_01	Feature	In Progress	Normal	SUB_PROJECT_01_Tomita Kenji_25	Tomita Kenji	04/26/2024 07:47 AM
2971	SUB_PROJECT_01	Feature	In Progress	Normal	SUB_PROJECT_01_Tomita Kenji_24	Tomita Kenji	04/26/2024 07:47 AM
2970	SUB_PROJECT_01	Feature	In Progress	Normal	SUB_PROJECT_01_Ohashi Hiroyuki_23	Ohashi Hiroyuki	04/26/2024 07:47 AM
2969	SUB_PROJECT_01	Feature	In Progress	Normal	SUB_PROJECT_01_Hayashi Mikoto_22	Hayashi Mikoto	04/26/2024 07:47 AM
2968	SUB_PROJECT_01	Feature	In Progress	Normal	SUB_PROJECT_01_Hiraoka Koukichi_21	Hiraoka Koukichi	04/26/2024 07:47 AM
2965	SUB_PROJECT_01	Feature	In Progress	Normal	SUB_PROJECT_01_Mizuguchi Takashi_18	Mizuguchi Takashi	04/26/2024 07:47 AM
2964	SUB_PROJECT_01	Feature	In Progress	Normal	SUB_PROJECT_01_Yasui Hisao_17	Yasui Hisao	04/26/2024 07:47 AM
2962	SUB_PROJECT_01	Feature	In Progress	Normal	SUB_PROJECT_01_Miyamoto Kichinosuke_15	Miyamoto Kichinosuke	04/26/2024 07:47 AM
2961	SUB_PROJECT_01	Feature	In Progress	Normal	SUB_PROJECT_01_Yasui Hisao_14	Yasui Hisao	04/26/2024 07:47 AM
2958	SUB_PROJECT_01	Feature	In Progress	Normal	SUB_PROJECT_01_Tomita Kenji_11	Tomita Kenji	04/26/2024 07:47 AM
2954	SUB_PROJECT_01	Feature	In Progress	Normal	SUB_PROJECT_01_Tomita Kenji_7	Tomita Kenji	04/26/2024 07:47 AM
2953	SUB_PROJECT_01	Feature	In Progress	Normal	SUB_PROJECT_01_Kawana Mari_6	Kawana Mari	04/26/2024 07:47 AM
2950	SUB_PROJECT_01	Feature	In Progress	Normal	SUB_PROJECT_01_Kawana Mari_3	Kawana Mari	04/26/2024 07:47 AM
2948	SUB_PROJECT_01	Feature	In Progress	Normal	SUB_PROJECT_01_Yasui Hisao_1	Yasui Hisao	04/26/2024 07:47 AM
2947	TEST02	Feature	In Progress	Normal	TEST02_Kawana Mari_30	Kawana Mari	04/26/2024 07:47 AM
2946	TEST02	Feature	In Progress	Normal	TEST02_Kawana Mari_29	Kawana Mari	04/26/2024 07:47 AM
2944	TEST02	Feature	In Progress	Normal	TEST02_Mizuguchi Takashi_27	Mizuguchi Takashi	04/26/2024 07:47 AM
2941	TEST02	Feature	In Progress	Normal	TEST02_Ohashi Hiroyuki_24	Ohashi Hiroyuki	04/26/2024 07:47 AM
2940	TEST02	Feature	In Progress	Normal	TEST02_Hayashi Mikoto_23	Hayashi Mikoto	04/26/2024 07:47 AM
2938	TEST02	Feature	In Progress	Normal	TEST02_Tomita Kenji_21	Tomita Kenji	04/26/2024 07:47 AM
2937	TEST02	Feature	In Progress	Normal	TEST02_Hayashi Mikoto_20	Hayashi Mikoto	04/26/2024 07:47 AM
2936	TEST02	Feature	In Progress	Normal	TEST02_Anzai Hiromitsu_19	Anzai Hiromitsu	04/26/2024 07:47 AM
2935	TEST02	Feature	In Progress	Normal	TEST02_Mizuguchi Takashi_18	Mizuguchi Takashi	04/26/2024 07:47 AM
2934	TEST02	Feature	In Progress	Normal	TEST02_Kawana Mari_17	Kawana Mari	04/26/2024 07:47 AM
2933	TEST02	Feature	In Progress	Normal	TEST02_Yoneda Hinako_16	Yoneda Hinako	04/26/2024 07:47 AM
2930	TEST02	Feature	In Progress	Normal	TEST02_Yasui Hisao_13	Yasui Hisao	04/26/2024 07:47 AM
2929	TEST02	Feature	In Progress	Normal	TEST02_Hayashi Mikoto_12	Hayashi Mikoto	04/26/2024 07:47 AM
2926	TEST02	Feature	In Progress	Normal	TEST02_Suenaga Aya_9	Suenaga Aya	04/26/2024 07:47 AM
2924	TEST02	Feature	In Progress	Normal	TEST02_Miyamoto Kichinosuke_7	Miyamoto Kichinosuke	04/26/2024 07:47 AM
2923	TEST02	Feature	In Progress	Normal	TEST02_Miyamoto Kichinosuke_6	Miyamoto Kichinosuke	04/26/2024 07:47 AM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
2918	TEST02	Feature	In Progress	Normal	TEST02_Yoneda Hinako_1	Yoneda Hinako	04/26/2024 07:47 AM
2915	WF Sample project	Feature	In Progress	Normal	WF Sample project_Miyamoto Kichinosuke_28	Miyamoto Kichinosuke	04/26/2024 07:47 AM
2913	WF Sample project	Feature	In Progress	Normal	WF Sample project_Yasui Hisao_26	Yasui Hisao	04/26/2024 07:47 AM
2911	WF Sample project	Feature	In Progress	Normal	WF Sample project_Tomita Kenji_24	Tomita Kenji	04/26/2024 07:47 AM
2910	WF Sample project	Feature	In Progress	Normal	WF Sample project_Tomita Kenji_23	Tomita Kenji	04/26/2024 07:47 AM
2909	WF Sample project	Feature	In Progress	Normal	WF Sample project_Anzai Hiromitsu_22	Anzai Hiromitsu	04/26/2024 07:47 AM
2906	WF Sample project	Feature	In Progress	Normal	WF Sample project_Yasui Hisao_19	Yasui Hisao	04/26/2024 07:47 AM
2903	WF Sample project	Feature	In Progress	Normal	WF Sample project_Yasui Hisao_16	Yasui Hisao	04/26/2024 07:46 AM
2899	WF Sample project	Feature	In Progress	Normal	WF Sample project_Hayashi Mikoto_12	Hayashi Mikoto	04/26/2024 07:46 AM
2898	WF Sample project	Feature	In Progress	Normal	WF Sample project_Hayashi Mikoto_11	Hayashi Mikoto	04/26/2024 07:46 AM
2895	WF Sample project	Feature	In Progress	Normal	WF Sample project_Hayashi Mikoto_8	Hayashi Mikoto	04/26/2024 07:46 AM
2894	WF Sample project	Feature	In Progress	Normal	WF Sample project_Yasui Hisao_7	Yasui Hisao	04/26/2024 07:46 AM
2890	WF Sample project	Feature	In Progress	Normal	WF Sample project_Suenaga Aya_3	Suenaga Aya	04/26/2024 07:46 AM
2888	WF Sample project	Feature	In Progress	Normal	WF Sample project_Mizuguchi Takashi_1	Mizuguchi Takashi	04/26/2024 07:46 AM
2886	WF Template	Feature	In Progress	Normal	WF Template_Suenaga Aya_29	Suenaga Aya	04/26/2024 07:46 AM
2885	WF Template	Feature	In Progress	Normal	WF Template_Yoneda Hinako_28	Yoneda Hinako	04/26/2024 07:46 AM
2883	WF Template	Feature	In Progress	Normal	WF Template_Anzai Hiromitsu_26	Anzai Hiromitsu	04/26/2024 07:46 AM
2882	WF Template	Feature	In Progress	Normal	WF Template_Yoneda Hinako_25	Yoneda Hinako	04/26/2024 07:46 AM
2881	WF Template	Feature	In Progress	Normal	WF Template_Hayashi Mikoto_24	Hayashi Mikoto	04/26/2024 07:46 AM
2879	WF Template	Feature	In Progress	Normal	WF Template_Suenaga Aya_22	Suenaga Aya	04/26/2024 07:46 AM
2877	WF Template	Feature	In Progress	Normal	WF Template_Tomita Kenji_20	Tomita Kenji	04/26/2024 07:46 AM
2876	WF Template	Feature	In Progress	Normal	WF Template_Yasui Hisao_19	Yasui Hisao	04/26/2024 07:46 AM
2873	WF Template	Feature	In Progress	Normal	WF Template_Suenaga Aya_16	Suenaga Aya	04/26/2024 07:46 AM
2870	WF Template	Feature	In Progress	Normal	WF Template_Miyamoto Kichinosuke_13	Miyamoto Kichinosuke	04/26/2024 07:46 AM
2867	WF Template	Feature	In Progress	Normal	WF Template_Yoneda Hinako_10	Yoneda Hinako	04/26/2024 07:46 AM
2865	WF Template	Feature	In Progress	Normal	WF Template_Hayashi Mikoto_8	Hayashi Mikoto	04/26/2024 07:46 AM
2864	WF Template	Feature	In Progress	Normal	WF Template_Miyamoto Kichinosuke_7	Miyamoto Kichinosuke	04/26/2024 07:46 AM
2862	WF Template	Feature	In Progress	Normal	WF Template_Yoneda Hinako_5	Yoneda Hinako	04/26/2024 07:46 AM
2859	WF Template	Feature	In Progress	Normal	WF Template_Yoneda Hinako_2	Yoneda Hinako	04/26/2024 07:46 AM
2858	WF Template	Feature	In Progress	Normal	WF Template_Suenaga Aya_1	Suenaga Aya	04/26/2024 07:46 AM
2855	TEST01	Feature	In Progress	Normal	TEST01_Hiraoka Koukichi_28	Hiraoka Koukichi	04/26/2024 07:46 AM
2854	TEST01	Feature	In Progress	Normal	TEST01_Tomita Kenji_27	Tomita Kenji	04/26/2024 07:46 AM
2851	TEST01	Feature	In Progress	Normal	TEST01_Tomita Kenji_24	Tomita Kenji	04/26/2024 07:46 AM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
2846	TEST01	Feature	In Progress	Normal	TEST01_Miyamoto Kichinosuke_19	Miyamoto Kichinosuke	04/26/2024 07:46 AM
2845	TEST01	Feature	In Progress	Normal	TEST01_Hiraoka Koukichi_18	Hiraoka Koukichi	04/26/2024 07:46 AM
2844	TEST01	Feature	In Progress	Normal	TEST01_Yoneda Hinako_17	Yoneda Hinako	04/26/2024 07:46 AM
2842	TEST01	Feature	In Progress	Normal	TEST01_Hiraoka Koukichi_15	Hiraoka Koukichi	04/26/2024 07:46 AM
2839	TEST01	Feature	In Progress	Normal	TEST01_Mizuguchi Takashi_12	Mizuguchi Takashi	04/26/2024 07:46 AM
2836	TEST01	Feature	In Progress	Normal	TEST01_Anzai Hiromitsu_9	Anzai Hiromitsu	04/26/2024 07:46 AM
2834	TEST01	Feature	In Progress	Normal	TEST01_Hiraoka Koukichi_7	Hiraoka Koukichi	04/26/2024 07:46 AM
2831	TEST01	Feature	In Progress	Normal	TEST01_Anzai Hiromitsu_4	Anzai Hiromitsu	04/26/2024 07:46 AM
2830	TEST01	Feature	In Progress	Normal	TEST01_Mizuguchi Takashi_3	Mizuguchi Takashi	04/26/2024 07:46 AM
2828	TEST01	Feature	In Progress	Normal	TEST01_Hayashi Mikoto_1	Hayashi Mikoto	04/26/2024 07:46 AM
2825	Performance verification	Feature	In Progress	Normal	Performance verification_Suenaga Aya_28	Suenaga Aya	04/26/2024 07:46 AM
2824	Performance verification	Feature	In Progress	Normal	Performance verification_Tomita Kenji_27	Tomita Kenji	04/26/2024 07:46 AM
2822	Performance verification	Feature	In Progress	Normal	Performance verification_Kawana Mari_25	Kawana Mari	04/26/2024 07:46 AM
2818	Performance verification	Feature	In Progress	Normal	Performance verification_Mizuguchi Takashi_21	Mizuguchi Takashi	04/26/2024 07:46 AM
2817	Performance verification	Feature	In Progress	Normal	Performance verification_Hiraoka Koukichi_20	Hiraoka Koukichi	04/26/2024 07:46 AM
2816	Performance verification	Feature	In Progress	Normal	Performance verification_Hayashi Mikoto_19	Hayashi Mikoto	04/26/2024 07:46 AM
2813	Performance verification	Feature	In Progress	Normal	Performance verification_Tomita Kenji_16	Tomita Kenji	04/26/2024 07:46 AM
2811	Performance verification	Feature	In Progress	Normal	Performance verification_Hayashi Mikoto_14	Hayashi Mikoto	04/26/2024 07:46 AM
2809	Performance verification	Feature	In Progress	Normal	Performance verification_Hayashi Mikoto_12	Hayashi Mikoto	04/26/2024 07:46 AM
2808	Performance verification	Feature	In Progress	Normal	Performance verification_Mizuguchi Takashi_11	Mizuguchi Takashi	04/26/2024 07:46 AM
2806	Performance verification	Feature	In Progress	Normal	Performance verification_Yasui Hisao_9	Yasui Hisao	04/26/2024 07:46 AM
2805	Performance verification	Feature	In Progress	Normal	Performance verification_Ohashi Hiroyuki_8	Ohashi Hiroyuki	04/26/2024 07:46 AM
2804	Performance verification	Feature	In Progress	Normal	Performance verification_Ohashi Hiroyuki_7	Ohashi Hiroyuki	04/26/2024 07:46 AM
2797	Compatibility Test	Feature	In Progress	Normal	Compatibility Test_Yasui Hisao_30	Yasui Hisao	04/26/2024 07:45 AM
2796	Compatibility Test	Feature	In Progress	Normal	Compatibility Test_Miyamoto Kichinosuke_29	Miyamoto Kichinosuke	04/26/2024 07:45 AM
2794	Compatibility Test	Feature	In Progress	Normal	Compatibility Test_Suenaga Aya_27	Suenaga Aya	04/26/2024 07:45 AM
2793	Compatibility Test	Feature	In Progress	Normal	Compatibility Test_Hiraoka Koukichi_26	Hiraoka Koukichi	04/26/2024 07:45 AM
2790	Compatibility Test	Feature	In Progress	Normal	Compatibility Test_Anzai Hiromitsu_23	Anzai Hiromitsu	04/26/2024 07:45 AM
2788	Compatibility Test	Feature	In Progress	Normal	Compatibility Test_Ohashi Hiroyuki_21	Ohashi Hiroyuki	04/26/2024 07:45 AM
2786	Compatibility Test	Feature	In Progress	Normal	Compatibility Test_Hayashi Mikoto_19	Hayashi Mikoto	04/26/2024 07:45 AM
2785	Compatibility Test	Feature	In Progress	Normal	Compatibility Test_Anzai Hiromitsu_18	Anzai Hiromitsu	04/26/2024 07:45 AM
2784	Compatibility Test	Feature	In Progress	Normal	Compatibility Test_Miyamoto Kichinosuke_17	Miyamoto Kichinosuke	04/26/2024 07:45 AM
2778	Compatibility Test	Feature	In Progress	Normal	Compatibility Test_Tomita Kenji_11	Tomita Kenji	04/26/2024 07:45 AM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
2777	Compatibility Test	Feature	In Progress	Normal	Compatibility Test_Yoneda Hinako_10	Yoneda Hinako	04/26/2024 07:45 AM
2775	Compatibility Test	Feature	In Progress	Normal	Compatibility Test_Tomita Kenji_8	Tomita Kenji	04/26/2024 07:45 AM
2774	Compatibility Test	Feature	In Progress	Normal	Compatibility Test_Hayashi Mikoto_7	Hayashi Mikoto	04/26/2024 07:45 AM
2773	Compatibility Test	Feature	In Progress	Normal	Compatibility Test_Ohashi Hiroyuki_6	Ohashi Hiroyuki	04/26/2024 07:45 AM
2771	Compatibility Test	Feature	In Progress	Normal	Compatibility Test_Mizuguchi Takashi_4	Mizuguchi Takashi	04/26/2024 07:45 AM
2770	Compatibility Test	Feature	In Progress	Normal	Compatibility Test_Miyamoto Kichinosuke_3	Miyamoto Kichinosuke	04/26/2024 07:45 AM
2767	Customer hearing	Feature	In Progress	Normal	Customer hearing_Suenaga Aya_30	Suenaga Aya	04/26/2024 07:45 AM
2765	Customer hearing	Feature	In Progress	Normal	Customer hearing_Miyamoto Kichinosuke_28	Miyamoto Kichinosuke	04/26/2024 07:45 AM
2761	Customer hearing	Feature	In Progress	Normal	Customer hearing_Hiraoka Koukichi_24	Hiraoka Koukichi	04/26/2024 07:45 AM
2760	Customer hearing	Feature	In Progress	Normal	Customer hearing_Hayashi Mikoto_23	Hayashi Mikoto	04/26/2024 07:45 AM
2756	Customer hearing	Feature	In Progress	Normal	Customer hearing_Ohashi Hiroyuki_19	Ohashi Hiroyuki	04/26/2024 07:45 AM
2755	Customer hearing	Feature	In Progress	Normal	Customer hearing_Tomita Kenji_18	Tomita Kenji	04/26/2024 07:45 AM
2754	Customer hearing	Feature	In Progress	Normal	Customer hearing_Kawana Mari_17	Kawana Mari	04/26/2024 07:45 AM
2753	Customer hearing	Feature	In Progress	Normal	Customer hearing_Anzai Hiromitsu_16	Anzai Hiromitsu	04/26/2024 07:45 AM
2752	Customer hearing	Feature	In Progress	Normal	Customer hearing_Ohashi Hiroyuki_15	Ohashi Hiroyuki	04/26/2024 07:45 AM
2751	Customer hearing	Feature	In Progress	Normal	Customer hearing_Tomita Kenji_14	Tomita Kenji	04/26/2024 07:45 AM
2749	Customer hearing	Feature	In Progress	Normal	Customer hearing_Miyamoto Kichinosuke_12	Miyamoto Kichinosuke	04/26/2024 07:45 AM
2748	Customer hearing	Feature	In Progress	Normal	Customer hearing_Tomita Kenji_11	Tomita Kenji	04/26/2024 07:45 AM
2743	Customer hearing	Feature	In Progress	Normal	Customer hearing_Ohashi Hiroyuki_6	Ohashi Hiroyuki	04/26/2024 07:45 AM
2742	Customer hearing	Feature	In Progress	Normal	Customer hearing_Miyamoto Kichinosuke_5	Miyamoto Kichinosuke	04/26/2024 07:45 AM
2741	Customer hearing	Feature	In Progress	Normal	Customer hearing_Hayashi Mikoto_4	Hayashi Mikoto	04/26/2024 07:45 AM
2737	UI/UX Design	Feature	In Progress	Normal	UI/UX Design_Ohashi Hiroyuki_30	Ohashi Hiroyuki	04/26/2024 07:45 AM
2733	UI/UX Design	Feature	In Progress	Normal	UI/UX Design_Suenaga Aya_26	Suenaga Aya	04/26/2024 07:45 AM
2731	UI/UX Design	Feature	In Progress	Normal	UI/UX Design_Suenaga Aya_24	Suenaga Aya	04/26/2024 07:45 AM
2730	UI/UX Design	Feature	In Progress	Normal	UI/UX Design_Suenaga Aya_23	Suenaga Aya	04/26/2024 07:45 AM
2728	UI/UX Design	Feature	In Progress	Normal	UI/UX Design_Kawana Mari_21	Kawana Mari	04/26/2024 07:45 AM
2726	UI/UX Design	Feature	In Progress	Normal	UI/UX Design_Tomita Kenji_19	Tomita Kenji	04/26/2024 07:45 AM
2723	UI/UX Design	Feature	In Progress	Normal	UI/UX Design_Hayashi Mikoto_16	Hayashi Mikoto	04/26/2024 07:45 AM
2718	UI/UX Design	Feature	In Progress	Normal	UI/UX Design_Kawana Mari_11	Kawana Mari	04/26/2024 07:45 AM
2717	UI/UX Design	Feature	In Progress	Normal	UI/UX Design_Hiraoka Koukichi_10	Hiraoka Koukichi	04/26/2024 07:45 AM
2715	UI/UX Design	Feature	In Progress	Normal	UI/UX Design_Tomita Kenji_8	Tomita Kenji	04/26/2024 07:45 AM
2713	UI/UX Design	Feature	In Progress	Normal	UI/UX Design_Anzai Hiromitsu_6	Anzai Hiromitsu	04/26/2024 07:45 AM
2712	UI/UX Design	Feature	In Progress	Normal	UI/UX Design_Hayashi Mikoto_5	Hayashi Mikoto	04/26/2024 07:45 AM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
2711	UI/UX Design	Feature	In Progress	Normal	UI/UX Design_Ohashi Hiroyuki_4	Ohashi Hiroyuki	04/26/2024 07:45 AM
2710	UI/UX Design	Feature	In Progress	Normal	UI/UX Design_Anzai Hiromitsu_3	Anzai Hiromitsu	04/26/2024 07:45 AM
2709	UI/UX Design	Feature	In Progress	Normal	UI/UX Design_Yasui Hisao_2	Yasui Hisao	04/26/2024 07:45 AM
2708	UI/UX Design	Feature	In Progress	Normal	UI/UX Design_Hiraoka Koukichi_1	Hiraoka Koukichi	04/26/2024 07:45 AM
2706	Redmine Plugin development (LGC)	Feature	In Progress	Normal	Redmine Plugin development (LGC)_Ohashi Hiroyuki_29	Ohashi Hiroyuki	04/26/2024 07:44 AM
2704	Redmine Plugin development (LGC)	Feature	In Progress	Normal	Redmine Plugin development (LGC)_Yoneda Hinako_27	Yoneda Hinako	04/26/2024 07:44 AM
2703	Redmine Plugin development (LGC)	Feature	In Progress	Normal	Redmine Plugin development (LGC)_Yasui Hisao_26	Yasui Hisao	04/26/2024 07:44 AM
2701	Redmine Plugin development (LGC)	Feature	In Progress	Normal	Redmine Plugin development (LGC)_Tomita Kenji_24	Tomita Kenji	04/26/2024 07:44 AM
2700	Redmine Plugin development (LGC)	Feature	In Progress	Normal	Redmine Plugin development (LGC)_Ohashi Hiroyuki_23	Ohashi Hiroyuki	04/26/2024 07:44 AM
2699	Redmine Plugin development (LGC)	Feature	In Progress	Normal	Redmine Plugin development (LGC)_Yasui Hisao_22	Yasui Hisao	04/26/2024 07:44 AM
2697	Redmine Plugin development (LGC)	Feature	In Progress	Normal	Redmine Plugin development (LGC)_Tomita Kenji_20	Tomita Kenji	04/26/2024 07:44 AM
2696	Redmine Plugin development (LGC)	Feature	In Progress	Normal	Redmine Plugin development (LGC)_Mizuguchi Takashi_19	Mizuguchi Takashi	04/26/2024 07:44 AM
2694	Redmine Plugin development (LGC)	Feature	In Progress	Normal	Redmine Plugin development (LGC)_Ohashi Hiroyuki_17	Ohashi Hiroyuki	04/26/2024 07:44 AM
2687	Redmine Plugin development (LGC)	Feature	In Progress	Normal	Redmine Plugin development (LGC)_Yasui Hisao_10	Yasui Hisao	04/26/2024 07:44 AM
2685	Redmine Plugin development (LGC)	Feature	In Progress	Normal	Redmine Plugin development (LGC)_Kawana Mari_8	Kawana Mari	04/26/2024 07:44 AM
2682	Redmine Plugin development (LGC)	Feature	In Progress	Normal	Redmine Plugin development (LGC)_Hiraoka Koukichi_5	Hiraoka Koukichi	04/26/2024 07:44 AM
2680	Redmine Plugin development (LGC)	Feature	In Progress	Normal	Redmine Plugin development (LGC)_Hiraoka Koukichi_3	Hiraoka Koukichi	04/26/2024 07:44 AM
2677	New development project (Issue Set)	Feature	In Progress	Normal	New development project (Issue Set)_Tomita Kenji_30	Tomita Kenji	04/26/2024 07:43 AM
2676	New development project (Issue Set)	Feature	In Progress	Normal	New development project (Issue Set)_Kawana Mari_29	Kawana Mari	04/26/2024 07:43 AM
2674	New development project (Issue Set)	Feature	In Progress	Normal	New development project (Issue Set)_Miyamoto Kichinosuke_27	Miyamoto Kichinosuke	04/26/2024 07:43 AM
2673	New development project (Issue Set)	Feature	In Progress	Normal	New development project (Issue Set)_Suenaga Aya_26	Suenaga Aya	04/26/2024 07:43 AM
2670	New development project (Issue Set)	Feature	In Progress	Normal	New development project (Issue Set)_Tomita Kenji_23	Tomita Kenji	04/26/2024 07:43 AM
2669	New development project (Issue Set)	Feature	In Progress	Normal	New development project (Issue Set)_Yoneda Hinako_22	Yoneda Hinako	04/26/2024 07:43 AM
2668	New development project (Issue Set)	Feature	In Progress	Normal	New development project (Issue Set)_Suenaga Aya_21	Suenaga Aya	04/26/2024 07:43 AM



#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
2667	New development project (Issue Set)	Feature	In Progress	Normal	New development project (Issue Set)_Anzai Hiromitsu_20	Anzai Hiromitsu	04/26/2024 07:43 AM
2664	New development project (Issue Set)	Feature	In Progress	Normal	New development project (Issue Set)_Anzai Hiromitsu_17	Anzai Hiromitsu	04/26/2024 07:43 AM
2663	New development project (Issue Set)	Feature	In Progress	Normal	New development project (Issue Set)_Hiraoka Koukichi_16	Hiraoka Koukichi	04/26/2024 07:43 AM
2662	New development project (Issue Set)	Feature	In Progress	Normal	New development project (Issue Set)_Mizuguchi Takashi_15	Mizuguchi Takashi	04/26/2024 07:43 AM
2649	New development project (Issue Set)	Feature	In Progress	Normal	New development project (Issue Set)_Anzai Hiromitsu_2	Anzai Hiromitsu	04/26/2024 07:43 AM
2648	New development project (Issue Set)	Feature	In Progress	Normal	New development project (Issue Set)_Yasui Hisao_1	Yasui Hisao	04/26/2024 07:43 AM
2647	New business application (LRM1)	Feature	In Progress	Normal	New business application (LRM1)_Suenaga Aya_30	Suenaga Aya	04/26/2024 07:43 AM
2644	New business application (LRM1)	Feature	In Progress	Normal	New business application (LRM1)_Anzai Hiromitsu_27	Anzai Hiromitsu	04/26/2024 07:43 AM
2640	New business application (LRM1)	Feature	In Progress	Normal	New business application (LRM1)_Kawana Mari_23	Kawana Mari	04/26/2024 07:43 AM
2639	New business application (LRM1)	Feature	In Progress	Normal	New business application (LRM1)_Tomita Kenji_22	Tomita Kenji	04/26/2024 07:43 AM
2638	New business application (LRM1)	Feature	In Progress	Normal	New business application (LRM1)_Miyamoto Kichinosuke_21	Miyamoto Kichinosuke	04/26/2024 07:43 AM
2636	New business application (LRM1)	Feature	In Progress	Normal	New business application (LRM1)_Suenaga Aya_19	Suenaga Aya	04/26/2024 07:43 AM
2635	New business application (LRM1)	Feature	In Progress	Normal	New business application (LRM1)_Hayashi Mikoto_18	Hayashi Mikoto	04/26/2024 07:43 AM
2630	New business application (LRM1)	Feature	In Progress	Normal	New business application (LRM1)_Kawana Mari_13	Kawana Mari	04/26/2024 07:43 AM
2628	New business application (LRM1)	Feature	In Progress	Normal	New business application (LRM1)_Mizuguchi Takashi_11	Mizuguchi Takashi	04/26/2024 07:43 AM
2627	New business application (LRM1)	Feature	In Progress	Normal	New business application (LRM1)_Anzai Hiromitsu_10	Anzai Hiromitsu	04/26/2024 07:43 AM
2626	New business application (LRM1)	Feature	In Progress	Normal	New business application (LRM1)_Ohashi Hiroyuki_9	Ohashi Hiroyuki	04/26/2024 07:43 AM
2625	New business application (LRM1)	Feature	In Progress	Normal	New business application (LRM1)_Mizuguchi Takashi_8	Mizuguchi Takashi	04/26/2024 07:43 AM
2621	New business application (LRM1)	Feature	In Progress	Normal	New business application (LRM1)_Miyamoto Kichinosuke_4	Miyamoto Kichinosuke	04/26/2024 07:43 AM
2620	New business application (LRM1)	Feature	In Progress	Normal	New business application (LRM1)_Mizuguchi Takashi_3	Mizuguchi Takashi	04/26/2024 07:43 AM
2619	New business application (LRM1)	Feature	In Progress	Normal	New business application (LRM1)_Mizuguchi Takashi_2	Mizuguchi Takashi	04/26/2024 07:43 AM
2618	New business application (LRM1)	Feature	In Progress	Normal	New business application (LRM1)_Tomita Kenji_1	Tomita Kenji	04/26/2024 07:43 AM
2614	Improvement administration portal site (LRM3)	Feature	In Progress	Normal	Improvement administration portal site (LRM3)_Kawana Mari_27	Kawana Mari	04/26/2024 07:43 AM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
2608	Improvement administration portal site (LRM3)	Feature	In Progress	Normal	Improvement administration portal site (LRM3)_Yoneda Hinako_21	Yoneda Hinako	04/26/2024 07:43 AM
2607	Improvement administration portal site (LRM3)	Feature	In Progress	Normal	Improvement administration portal site (LRM3)_Tomita Kenji_20	Tomita Kenji	04/26/2024 07:43 AM
2606	Improvement administration portal site (LRM3)	Feature	In Progress	Normal	Improvement administration portal site (LRM3)_Ohashi Hiroyuki_19	Ohashi Hiroyuki	04/26/2024 07:43 AM
2604	Improvement administration portal site (LRM3)	Feature	In Progress	Normal	Improvement administration portal site (LRM3)_Hiraoka Koukichi_17	Hiraoka Koukichi	04/26/2024 07:43 AM
2600	Improvement administration portal site (LRM3)	Feature	In Progress	Normal	Improvement administration portal site (LRM3)_Miyamoto Kichinosuke_13	Miyamoto Kichinosuke	04/26/2024 07:43 AM
2595	Improvement administration portal site (LRM3)	Feature	In Progress	Normal	Improvement administration portal site (LRM3)_Tomita Kenji_8	Tomita Kenji	04/26/2024 07:43 AM
2594	Improvement administration portal site (LRM3)	Feature	In Progress	Normal	Improvement administration portal site (LRM3)_Hiraoka Koukichi_7	Hiraoka Koukichi	04/26/2024 07:43 AM
2593	Improvement administration portal site (LRM3)	Feature	In Progress	Normal	Improvement administration portal site (LRM3)_Yasui Hisao_6	Yasui Hisao	04/26/2024 07:43 AM
2591	Improvement administration portal site (LRM3)	Feature	In Progress	Normal	Improvement administration portal site (LRM3)_Ohashi Hiroyuki_4	Ohashi Hiroyuki	04/26/2024 07:43 AM
2590	Improvement administration portal site (LRM3)	Feature	In Progress	Normal	Improvement administration portal site (LRM3)_Yasui Hisao_3	Yasui Hisao	04/26/2024 07:43 AM
2589	Improvement administration portal site (LRM3)	Feature	In Progress	Normal	Improvement administration portal site (LRM3)_Suenaga Aya_2	Suenaga Aya	04/26/2024 07:43 AM
2588	Improvement administration portal site (LRM3)	Feature	In Progress	Normal	Improvement administration portal site (LRM3)_Hayashi Mikoto_1	Hayashi Mikoto	04/26/2024 07:43 AM
2586	Game application for mobile (LRM2)	Feature	In Progress	Normal	Game application for mobile (LRM2)_Tomita Kenji_29	Tomita Kenji	04/26/2024 07:42 AM
2585	Game application for mobile (LRM2)	Feature	In Progress	Normal	Game application for mobile (LRM2)_Hiraoka Koukichi_28	Hiraoka Koukichi	04/26/2024 07:42 AM
2584	Game application for mobile (LRM2)	Feature	In Progress	Normal	Game application for mobile (LRM2)_Anzai Hiromitsu_27	Anzai Hiromitsu	04/26/2024 07:42 AM
2582	Game application for mobile (LRM2)	Feature	In Progress	Normal	Game application for mobile (LRM2)_Hayashi Mikoto_25	Hayashi Mikoto	04/26/2024 07:42 AM
2581	Game application for mobile (LRM2)	Feature	In Progress	Normal	Game application for mobile (LRM2)_Suenaga Aya_24	Suenaga Aya	04/26/2024 07:42 AM
2579	Game application for mobile (LRM2)	Feature	In Progress	Normal	Game application for mobile (LRM2)_Hayashi Mikoto_22	Hayashi Mikoto	04/26/2024 07:42 AM
2578	Game application for mobile (LRM2)	Feature	In Progress	Normal	Game application for mobile (LRM2)_Tomita Kenji_21	Tomita Kenji	04/26/2024 07:42 AM
2575	Game application for mobile (LRM2)	Feature	In Progress	Normal	Game application for mobile (LRM2)_Miyamoto Kichinosuke_18	Miyamoto Kichinosuke	04/26/2024 07:42 AM
2574	Game application for mobile (LRM2)	Feature	In Progress	Normal	Game application for mobile (LRM2)_Ohashi Hiroyuki_17	Ohashi Hiroyuki	04/26/2024 07:42 AM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
2570	Game application for mobile (LRM2)	Feature	In Progress	Normal	Game application for mobile (LRM2)_Hiraoka Koukichi_13	Hiraoka Koukichi	04/26/2024 07:42 AM
2569	Game application for mobile (LRM2)	Feature	In Progress	Normal	Game application for mobile (LRM2)_Ohashi Hiroyuki_12	Ohashi Hiroyuki	04/26/2024 07:42 AM
2568	Game application for mobile (LRM2)	Feature	In Progress	Normal	Game application for mobile (LRM2)_Ohashi Hiroyuki_11	Ohashi Hiroyuki	04/26/2024 07:42 AM
2567	Game application for mobile (LRM2)	Feature	In Progress	Normal	Game application for mobile (LRM2)_Suenaga Aya_10	Suenaga Aya	04/26/2024 07:42 AM
2566	Game application for mobile (LRM2)	Feature	In Progress	Normal	Game application for mobile (LRM2)_Tomita Kenji_9	Tomita Kenji	04/26/2024 07:42 AM
2565	Game application for mobile (LRM2)	Feature	In Progress	Normal	Game application for mobile (LRM2)_Suenaga Aya_8	Suenaga Aya	04/26/2024 07:42 AM
2560	Game application for mobile (LRM2)	Feature	In Progress	Normal	Game application for mobile (LRM2)_Hayashi Mikoto_3	Hayashi Mikoto	04/26/2024 07:42 AM
2558	Game application for mobile (LRM2)	Feature	In Progress	Normal	Game application for mobile (LRM2)_Yasui Hisao_1	Yasui Hisao	04/26/2024 07:42 AM
2555	Administrative application development (Critical Path)	Feature	In Progress	Normal	Administrative application development (Critical Path)_Yoneda Hinako_28	Yoneda Hinako	04/26/2024 07:42 AM
2554	Administrative application development (Critical Path)	Feature	In Progress	Normal	Administrative application development (Critical Path)_Mizuguchi Takashi_27	Mizuguchi Takashi	04/26/2024 07:42 AM
2553	Administrative application development (Critical Path)	Feature	In Progress	Normal	Administrative application development (Critical Path)_Yoneda Hinako_26	Yoneda Hinako	04/26/2024 07:42 AM
2551	Administrative application development (Critical Path)	Feature	In Progress	Normal	Administrative application development (Critical Path)_Suenaga Aya_24	Suenaga Aya	04/26/2024 07:42 AM
2549	Administrative application development (Critical Path)	Feature	In Progress	Normal	Administrative application development (Critical Path)_Yoneda Hinako_22	Yoneda Hinako	04/26/2024 07:42 AM
2548	Administrative application development (Critical Path)	Feature	In Progress	Normal	Administrative application development (Critical Path)_Yasui Hisao_21	Yasui Hisao	04/26/2024 07:42 AM
2547	Administrative application development (Critical Path)	Feature	In Progress	Normal	Administrative application development (Critical Path)_Hiraoka Koukichi_20	Hiraoka Koukichi	04/26/2024 07:42 AM
2546	Administrative application development (Critical Path)	Feature	In Progress	Normal	Administrative application development (Critical Path)_Anzai Hiromitsu_19	Anzai Hiromitsu	04/26/2024 07:42 AM
2545	Administrative application development (Critical Path)	Feature	In Progress	Normal	Administrative application development (Critical Path)_Hiraoka Koukichi_18	Hiraoka Koukichi	04/26/2024 07:42 AM
2544	Administrative application development (Critical Path)	Feature	In Progress	Normal	Administrative application development (Critical Path)_Miyamoto Kichinosuke_17	Miyamoto Kichinosuke	04/26/2024 07:42 AM
2542	Administrative application development (Critical Path)	Feature	In Progress	Normal	Administrative application development (Critical Path)_Miyamoto Kichinosuke_15	Miyamoto Kichinosuke	04/26/2024 07:42 AM
2541	Administrative application development (Critical Path)	Feature	In Progress	Normal	Administrative application development (Critical Path)_Anzai Hiromitsu_14	Anzai Hiromitsu	04/26/2024 07:42 AM
2540	Administrative application development (Critical Path)	Feature	In Progress	Normal	Administrative application development (Critical Path)_Hayashi Mikoto_13	Hayashi Mikoto	04/26/2024 07:42 AM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
2539	Administrative application development (Critical Path)	Feature	In Progress	Normal	Administrative application development (Critical Path)_Ohashi Hiroyuki_12	Ohashi Hiroyuki	04/26/2024 07:42 AM
2533	Administrative application development (Critical Path)	Feature	In Progress	Normal	Administrative application development (Critical Path)_Mizuguchi Takashi_6	Mizuguchi Takashi	04/26/2024 07:42 AM
2532	Administrative application development (Critical Path)	Feature	In Progress	Normal	Administrative application development (Critical Path)_Hiraoka Koukichi_5	Hiraoka Koukichi	04/26/2024 07:42 AM
2530	Administrative application development (Critical Path)	Feature	In Progress	Normal	Administrative application development (Critical Path)_Yoneda Hinako_3	Yoneda Hinako	04/26/2024 07:42 AM
2527	Product management system (Kanban)	Feature	New	Normal	□□□□	Miyamoto Kichinosuke	04/26/2024 07:39 AM
2526	Product management system (Kanban)	Feature	New	Normal	□□□□□□□□	Miyamoto Kichinosuke	04/26/2024 07:39 AM
2525	Product management system (Kanban)	Bug	New	Normal	□□□□□□□□□□	Anzai Hiromitsu	04/26/2024 07:39 AM
2524	Product management system (Kanban)	Feature	New	Normal	□□□□□□	Tomita Kenji	04/26/2024 07:39 AM
2523	Product management system (Kanban)	Feature	New	Normal	□□□□□□□□□□	Ohashi Hiroyuki	04/26/2024 07:39 AM
2522	Product management system (Kanban)	Bug	New	Normal	□□□□□□	Anzai Hiromitsu	04/26/2024 07:39 AM
2521	Product management system (Kanban)	Support	New	Normal	□□□□□□Redmine□□	Hiraoka Koukichi	04/26/2024 07:39 AM
2520	Product management system (Kanban)	Feature	New	Normal	□□□□□□□	Miyamoto Kichinosuke	04/26/2024 07:39 AM
2519	Product management system (Kanban)	Task	New	Normal	□□□□□□□□□□	Hiraoka Koukichi	04/26/2024 07:39 AM
2518	Product management system (Kanban)	QA	New	Normal	□□□□□□□□	Kawana Mari	04/26/2024 07:39 AM
2517	Product management system (Kanban)	Feature	New	Normal	Rails5□□□□		04/26/2024 07:39 AM
2516	Product management system (Kanban)	Feature	New	Normal	□□□□□□□□□□	Anzai Hiromitsu	04/26/2024 07:39 AM
2515	Product management system (Kanban)	Support	New	Normal	Rails5□□□□		04/26/2024 07:39 AM
2514	Product management system (Kanban)	Task	New	Normal	□□□□□□□		04/26/2024 07:39 AM
2513	Product management system (Kanban)	QA	New	Normal	□□□□□□		04/26/2024 07:39 AM
2512	Product management system (Kanban)	QA	New	Normal	□□□□□□□□□□□□		04/26/2024 07:39 AM
2511	Product management system (Kanban)	Feature	New	Normal	□□□□□□□□	Tomita Kenji	04/26/2024 07:39 AM
2510	Product management system (Kanban)	Support	In Progress	Normal	□□□□□□□	Hiraoka Koukichi	04/26/2024 07:39 AM
2509	Product management system (Kanban)	Support	In Progress	Normal	Ruby□□□□□□□□	Hiraoka Koukichi	04/26/2024 07:39 AM
2508	Product management system (Kanban)	Support	In Progress	Normal	DB□□□□	Hiraoka Koukichi	04/26/2024 07:39 AM
2506	Product management system (Kanban)	QA	In Progress	Normal	□□□□□□□□	Kawana Mari	04/26/2024 07:39 AM
2505	Product management system (Kanban)	QA	In Progress	Normal	Lychee Gantt Chart□□□	Kawana Mari	04/26/2024 07:39 AM
2499	Product management system (Kanban)	Feature	Feedback	Normal	□□□□	Ohashi Hiroyuki	04/26/2024 07:39 AM
2498	Product management system (Kanban)	Feature	New	Normal	□□□□□□□□□□		04/26/2024 07:39 AM
2497	Product management system (Kanban)	Feature	New	Normal	Redmine 3.3□□		04/26/2024 07:39 AM
2496	Product management system (Kanban)	Feature	New	Normal	□□□□□□□		04/26/2024 07:39 AM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
2495	Product management system (Kanban)	Bug	New	Normal	□□□□□□□□		04/26/2024 07:39 AM
2494	Product management system (Kanban)	Bug	New	Normal	OSS□□□□□□□□		04/26/2024 07:39 AM
2493	Product management system (Kanban)	Feature	New	Normal	□□□□□□		04/26/2024 07:39 AM
2492	Product management system (Kanban)	Bug	New	Normal	□□□□□□□□□□	Mizuguchi Takashi	04/26/2024 07:39 AM
2491	Product management system (Kanban)	Feature	New	Normal	□□□□API□□□□	Mizuguchi Takashi	04/26/2024 07:39 AM
2490	Product management system (Kanban)	Feature	New	Normal	□□□□□□Docker□	Mizuguchi Takashi	04/26/2024 07:39 AM
2489	Product management system (Kanban)	Bug	New	Normal	□□□□□□□□□□	Miyamoto Kichinosuke	04/26/2024 07:39 AM
2488	Product management system (Kanban)	Feature	New	Normal	C□□□□□□□	Miyamoto Kichinosuke	04/26/2024 07:39 AM
2487	Product management system (Kanban)	Feature	New	Normal	□□□□□□	Miyamoto Kichinosuke	04/26/2024 07:39 AM
2486	Product management system (Kanban)	Feature	In Progress	Normal	□□□□□□□□□□	Miyamoto Kichinosuke	04/26/2024 07:39 AM
2485	Product management system (Kanban)	Feature	In Progress	Normal	□□□□□□□	Tomita Kenji	04/26/2024 07:39 AM
2484	Product management system (Kanban)	Feature	In Progress	Normal	□□□□□	Ohashi Hiroyuki	04/26/2024 07:39 AM
2483	Product management system (Kanban)	Feature	In Progress	Normal	□□□□□□□	Anzai Hiromitsu	04/26/2024 07:39 AM
2482	Product management system (Kanban)	Feature	In Progress	Normal	□□□□□□□	Tomita Kenji	04/26/2024 07:39 AM
2481	Product management system (Kanban)	Bug	In Progress	Normal	□□□□□□□□□□	Mizuguchi Takashi	04/26/2024 07:39 AM
2462	Redmine Plugin development (LGC)	Support	In Progress	Normal	Develop Plugin 3rd Phase Task	Yasui Hisao	04/26/2024 07:39 AM
2461	Redmine Plugin development (LGC)	Bug	In Progress	Normal	Develop Plugin 3rd Phase Task	Mizuguchi Takashi	04/26/2024 07:39 AM
2459	Redmine Plugin development (LGC)	Task	In Progress	Normal	Develop Plugin 3rd Phase Task	Hiraoka Koukichi	04/26/2024 07:39 AM
2458	Redmine Plugin development (LGC)	Bug	In Progress	Normal	Develop Plugin 3rd Phase Task	Tomita Kenji	04/26/2024 07:39 AM
2457	Redmine Plugin development (LGC)	Feature	In Progress	Normal	Develop Plugin 3rd Phase Task	Yoneda Hinako	04/26/2024 07:39 AM
2455	Redmine Plugin development (LGC)	Task	In Progress	Normal	Develop Plugin 3rd Phase Task	Hiraoka Koukichi	04/26/2024 07:39 AM
2454	Redmine Plugin development (LGC)	Feature	In Progress	Normal	Develop Plugin 3rd Phase Task	Kawana Mari	04/26/2024 07:39 AM
2452	Redmine Plugin development (LGC)	Bug	In Progress	Normal	Develop Plugin 3rd Phase Task	Tomita Kenji	04/26/2024 07:39 AM
2450	Redmine Plugin development (LGC)	Task	New	Normal	Develop Plugin 3rd Phase related task	Kawana Mari	04/26/2024 07:39 AM
2449	Redmine Plugin development (LGC)	QA	New	Normal	Develop Plugin 3rd Phase related task	Tomita Kenji	04/26/2024 07:39 AM
2448	Redmine Plugin development (LGC)	QA	New	Normal	Develop Plugin 3rd Phase related task	Suenaga Aya	04/26/2024 07:39 AM
2447	Redmine Plugin development (LGC)	Feature	New	Normal	Develop Plugin 3rd Phase Task	Miyamoto Kichinosuke	04/26/2024 07:39 AM
2446	Redmine Plugin development (LGC)	Task	In Progress	Normal	Develop Plugin 3rd Phase Task	Miyamoto Kichinosuke	04/26/2024 07:39 AM
2444	Redmine Plugin development (LGC)	Feature	New	Normal	Develop Plugin 3rd Phase related task	Mizuguchi Takashi	04/26/2024 07:39 AM
2443	Redmine Plugin development (LGC)	Support	New	Normal	Develop Plugin 3rd Phase related task	Hayashi Mikoto	04/26/2024 07:39 AM
2442	Redmine Plugin development (LGC)	Feature	New	Normal	Develop Plugin 3rd Phase followed task	Mizuguchi Takashi	04/26/2024 07:39 AM
2441	Redmine Plugin development (LGC)	Bug	New	Normal	Develop Plugin 3rd Phase related task	Ohashi Hiroyuki	04/26/2024 07:39 AM
2440	Redmine Plugin development (LGC)	QA	New	Normal	Develop Plugin 3rd Phase Task	Tomita Kenji	04/26/2024 07:39 AM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
2439	Redmine Plugin development (LGC)	Support	New	Normal	Develop Plugin 3rd Phase Task	Yoneda Hinako	04/26/2024 07:39 AM
2438	Redmine Plugin development (LGC)	Feature	New	Normal	Develop Plugin 3rd Phase Task	Ohashi Hiroyuki	04/26/2024 08:07 AM
2437	Redmine Plugin development (LGC)	Bug	New	Normal	Develop Plugin 3rd Phase related task	Mizuguchi Takashi	04/26/2024 07:39 AM
2436	Redmine Plugin development (LGC)	Bug	New	Normal	Develop Plugin 3rd Phase followed task	Tomita Kenji	04/26/2024 07:39 AM
2435	Redmine Plugin development (LGC)	Support	New	Normal	Develop Plugin 3rd Phase Task	Anzai Hiromitsu	04/26/2024 07:39 AM
2434	Redmine Plugin development (LGC)	QA	New	Normal	Develop Plugin 3rd Phase Task	Kawana Mari	04/26/2024 08:07 AM
2433	Redmine Plugin development (LGC)	Support	New	Normal	Develop Plugin 3rd Phase Task	Miyamoto Kichinosuke	04/26/2024 08:07 AM
2432	Redmine Plugin development (LGC)	Bug	New	Normal	Develop Plugin 3rd Phase related task	Mizuguchi Takashi	04/26/2024 07:39 AM
2431	Redmine Plugin development (LGC)	Support	New	Normal	Develop Plugin 3rd Phase followed task	Hiraoka Koukichi	04/26/2024 07:39 AM
2430	Redmine Plugin development (LGC)	Task	New	Normal	Develop Plugin 3rd Phase followed task	Miyamoto Kichinosuke	04/26/2024 07:39 AM
2429	Redmine Plugin development (LGC)	Bug	New	Normal	Develop Plugin 3rd Phase related task	Miyamoto Kichinosuke	04/26/2024 07:39 AM
2428	Redmine Plugin development (LGC)	Feature	New	Normal	Develop Plugin 3rd Phase Task	Tomita Kenji	04/26/2024 07:39 AM
2427	Redmine Plugin development (LGC)	QA	New	Normal	Develop Plugin 3rd Phase Task	Miyamoto Kichinosuke	04/26/2024 07:39 AM
2426	Redmine Plugin development (LGC)	Feature	New	Normal	Develop Plugin 3rd Phase Task	Suenaga Aya	04/26/2024 08:07 AM
2425	Redmine Plugin development (LGC)	Bug	New	Normal	Develop Plugin 3rd Phase followed task	Hiraoka Koukichi	04/26/2024 07:39 AM
2424	Redmine Plugin development (LGC)	Feature	New	Normal	Develop Plugin 3rd Phase related task	Anzai Hiromitsu	04/26/2024 07:39 AM
2423	Redmine Plugin development (LGC)	Support	New	Normal	Develop Plugin 3rd Phase followed task	Ohashi Hiroyuki	04/26/2024 07:39 AM
2422	Redmine Plugin development (LGC)	Task	New	Normal	Develop Plugin 3rd Phase Task	Kawana Mari	04/26/2024 08:07 AM
2420	Redmine Plugin development (LGC)	Feature	New	Normal	Develop Plugin 3rd Phase related task	Mizuguchi Takashi	04/26/2024 07:39 AM
2419	Redmine Plugin development (LGC)	Support	New	Normal	Develop Plugin 3rd Phase related task	Ohashi Hiroyuki	04/26/2024 07:39 AM
2418	Redmine Plugin development (LGC)	Bug	New	Normal	Develop Plugin 3rd Phase Task	Suenaga Aya	04/26/2024 07:39 AM
2417	Redmine Plugin development (LGC)	QA	New	Normal	Develop Plugin 3rd Phase related task	Yoneda Hinako	04/26/2024 07:39 AM
2416	Redmine Plugin development (LGC)	QA	New	Normal	Develop Plugin 3rd Phase Task	Hiraoka Koukichi	04/26/2024 08:07 AM
2415	Redmine Plugin development (LGC)	Bug	New	Normal	Develop Plugin 3rd Phase Task	Hiraoka Koukichi	04/26/2024 07:39 AM
2414	Redmine Plugin development (LGC)	Feature	New	Normal	Develop Plugin 3rd Phase Task	Ohashi Hiroyuki	04/26/2024 08:07 AM
2413	Redmine Plugin development (LGC)	Feature	New	Normal	Develop Plugin 3rd Phase Task	Anzai Hiromitsu	04/26/2024 08:07 AM
2412	Redmine Plugin development (LGC)	Support	New	Normal	Develop Plugin 3rd Phase related task	Hiraoka Koukichi	04/26/2024 07:39 AM
2411	Redmine Plugin development (LGC)	Feature	New	Normal	Develop Plugin 3rd Phase followed task	Anzai Hiromitsu	04/26/2024 07:39 AM
2410	Redmine Plugin development (LGC)	Feature	New	Normal	Develop Plugin 3rd Phase Task	Yasui Hisao	04/26/2024 08:07 AM
2407	Redmine Plugin development (LGC)	Support	New	Normal	Develop Plugin 3rd Phase related task	Suenaga Aya	04/26/2024 07:39 AM
2406	Redmine Plugin development (LGC)	Bug	New	Normal	Develop Plugin 3rd Phase followed task	Miyamoto Kichinosuke	04/26/2024 07:39 AM
2405	Redmine Plugin development (LGC)	Bug	New	Normal	Develop Plugin 3rd Phase Task	Hayashi Mikoto	04/26/2024 07:39 AM
2404	Redmine Plugin development (LGC)	Bug	New	Normal	Develop Plugin 3rd Phase Task	Tomita Kenji	04/26/2024 08:07 AM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
2403	Redmine Plugin development (LGC)	Bug	New	Normal	Develop Plugin 3rd Phase Task	Yasui Hisao	04/26/2024 08:07 AM
2402	Redmine Plugin development (LGC)	Support	In Progress	Normal	Develop Plugin 3rd Phase Task	Anzai Hiromitsu	04/26/2024 07:39 AM
2399	Redmine Plugin development (LGC)	Bug	New	Normal	Develop Plugin 3rd Phase followed task	Kawana Mari	04/26/2024 07:39 AM
2398	Redmine Plugin development (LGC)	Support	New	Normal	Develop Plugin 3rd Phase followed task	Yoneda Hinako	04/26/2024 07:39 AM
2397	Redmine Plugin development (LGC)	Bug	New	Normal	Develop Plugin 3rd Phase followed task	Yasui Hisao	04/26/2024 07:39 AM
2396	Redmine Plugin development (LGC)	Feature	New	Normal	Develop Plugin 3rd Phase Task	Ohashi Hiroyuki	04/26/2024 07:39 AM
2395	Redmine Plugin development (LGC)	Support	New	Normal	Develop Plugin 3rd Phase Task	Suenaga Aya	04/26/2024 08:07 AM
2392	Redmine Plugin development (LGC)	Support	New	Normal	Develop Plugin 2nd Phase followed task	Hiraoka Koukichi	04/26/2024 07:39 AM
2391	Redmine Plugin development (LGC)	Bug	New	Normal	Develop Plugin 2nd Phase followed task	Mizuguchi Takashi	04/26/2024 07:39 AM
2390	Redmine Plugin development (LGC)	Support	New	Normal	Develop Plugin 2nd Phase Task	Suenaga Aya	04/26/2024 07:39 AM
2389	Redmine Plugin development (LGC)	Task	New	Normal	Develop Plugin 2nd Phase Task	Hayashi Mikoto	04/26/2024 08:07 AM
2388	Redmine Plugin development (LGC)	Task	New	Normal	Develop Plugin 2nd Phase Task	Kawana Mari	04/26/2024 08:07 AM
2387	Redmine Plugin development (LGC)	Feature	New	Normal	Develop Plugin 2nd Phase followed task	Miyamoto Kichinosuke	04/26/2024 07:39 AM
2386	Redmine Plugin development (LGC)	QA	New	Normal	Develop Plugin 2nd Phase Task	Yoneda Hinako	04/26/2024 08:07 AM
2385	Redmine Plugin development (LGC)	QA	In Progress	Normal	Develop Plugin 2nd Phase Task	Mizuguchi Takashi	04/26/2024 07:39 AM
2384	Redmine Plugin development (LGC)	Support	New	Normal	Develop Plugin 2nd Phase followed task	Yoneda Hinako	04/26/2024 07:39 AM
2383	Redmine Plugin development (LGC)	Support	New	Normal	Develop Plugin 2nd Phase followed task	Hayashi Mikoto	04/26/2024 07:39 AM
2382	Redmine Plugin development (LGC)	Bug	New	Normal	Develop Plugin 2nd Phase followed task	Hiraoka Koukichi	04/26/2024 07:39 AM
2381	Redmine Plugin development (LGC)	Feature	New	Normal	Develop Plugin 2nd Phase Task	Anzai Hiromitsu	04/26/2024 07:39 AM
2380	Redmine Plugin development (LGC)	Bug	New	Normal	Develop Plugin 2nd Phase Task	Miyamoto Kichinosuke	04/26/2024 08:07 AM
2379	Redmine Plugin development (LGC)	QA	In Progress	Normal	Develop Plugin 2nd Phase Task	Hiraoka Koukichi	04/26/2024 07:39 AM
2378	Redmine Plugin development (LGC)	QA	New	Normal	Develop Plugin 2nd Phase Task	Ohashi Hiroyuki	04/26/2024 07:39 AM
2377	Redmine Plugin development (LGC)	QA	New	Normal	Develop Plugin 2nd Phase Task	Yasui Hisao	04/26/2024 08:07 AM
2376	Redmine Plugin development (LGC)	Support	New	Normal	Develop Plugin 2nd Phase followed task	Tomita Kenji	04/26/2024 07:39 AM
2375	Redmine Plugin development (LGC)	Support	New	Normal	Develop Plugin 2nd Phase related task	Yoneda Hinako	04/26/2024 07:39 AM
2374	Redmine Plugin development (LGC)	Bug	New	Normal	Develop Plugin 2nd Phase Task	Kawana Mari	04/26/2024 08:07 AM
2372	Redmine Plugin development (LGC)	QA	New	Normal	Develop Plugin 2nd Phase Task	Suenaga Aya	04/26/2024 07:39 AM
2371	Redmine Plugin development (LGC)	QA	New	Normal	Develop Plugin 2nd Phase Task	Kawana Mari	04/26/2024 08:07 AM
2370	Redmine Plugin development (LGC)	QA	New	Normal	Develop Plugin 2nd Phase Task	Kawana Mari	04/26/2024 08:07 AM
2369	Redmine Plugin development (LGC)	Task	New	Normal	Develop Plugin 2nd Phase Task	Miyamoto Kichinosuke	04/26/2024 07:39 AM
2368	Redmine Plugin development (LGC)	Task	New	Normal	Develop Plugin 2nd Phase followed task	Mizuguchi Takashi	04/26/2024 07:39 AM
2367	Redmine Plugin development (LGC)	Support	New	Normal	Develop Plugin 2nd Phase related task	Kawana Mari	04/26/2024 07:39 AM
2366	Redmine Plugin development (LGC)	QA	New	Normal	Develop Plugin 2nd Phase Task	Yoneda Hinako	04/26/2024 08:07 AM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
2360	Redmine Plugin development (LGC)	QA	In Progress	Normal	Develop Plugin 2nd Phase Task	Mizuguchi Takashi	04/26/2024 07:39 AM
2357	Redmine Plugin development (LGC)	Support	In Progress	Normal	Develop Plugin 2nd Phase Task	Hiraoka Koukichi	04/26/2024 07:39 AM
2356	Redmine Plugin development (LGC)	Task	New	Normal	Develop Plugin 2nd Phase Task	Yoneda Hinako	04/26/2024 07:39 AM
2355	Redmine Plugin development (LGC)	QA	New	Normal	Develop Plugin 2nd Phase Task	Kawana Mari	04/26/2024 08:07 AM
2354	Redmine Plugin development (LGC)	Support	New	Normal	Develop Plugin 2nd Phase Task	Suenaga Aya	04/26/2024 07:39 AM
2353	Redmine Plugin development (LGC)	Feature	New	Normal	Develop Plugin 2nd Phase Task	Ohashi Hiroyuki	04/26/2024 07:39 AM
2352	Redmine Plugin development (LGC)	Feature	New	Normal	Develop Plugin 2nd Phase Task	Ohashi Hiroyuki	04/26/2024 08:07 AM
2351	Redmine Plugin development (LGC)	Bug	New	Normal	Develop Plugin 2nd Phase Task	Hayashi Mikoto	04/26/2024 08:07 AM
2350	Redmine Plugin development (LGC)	Feature	New	Normal	Develop Plugin 2nd Phase followed task	Anzai Hiromitsu	04/26/2024 07:39 AM
2349	Redmine Plugin development (LGC)	Support	New	Normal	Develop Plugin 2nd Phase Task	Miyamoto Kichinosuke	04/26/2024 08:07 AM
2348	Redmine Plugin development (LGC)	QA	In Progress	Normal	Develop Plugin 2nd Phase Task	Yasui Hisao	04/26/2024 07:39 AM
2347	Redmine Plugin development (LGC)	Feature	New	Normal	Develop Plugin 2nd Phase followed task	Anzai Hiromitsu	04/26/2024 07:39 AM
2346	Redmine Plugin development (LGC)	Bug	New	Normal	Develop Plugin 2nd Phase related task	Kawana Mari	04/26/2024 07:39 AM
2345	Redmine Plugin development (LGC)	Feature	New	Normal	Develop Plugin 2nd Phase related task	Yasui Hisao	04/26/2024 07:39 AM
2344	Redmine Plugin development (LGC)	Support	New	Normal	Develop Plugin 2nd Phase Task	Tomita Kenji	04/26/2024 07:39 AM
2343	Redmine Plugin development (LGC)	Support	New	Normal	Develop Plugin 2nd Phase Task	Mizuguchi Takashi	04/26/2024 08:07 AM
2342	Redmine Plugin development (LGC)	Feature	In Progress	Normal	Develop Plugin 2nd Phase Task	Yoneda Hinako	04/26/2024 07:39 AM
2340	Redmine Plugin development (LGC)	QA	In Progress	Normal	Develop Plugin 2nd Phase Task	Hayashi Mikoto	04/26/2024 07:39 AM
2336	Redmine Plugin development (LGC)	QA	In Progress	Normal	Develop Plugin 2nd Phase Task	Suenaga Aya	04/26/2024 07:39 AM
2335	Redmine Plugin development (LGC)	Task	New	Normal	Develop Plugin 2nd Phase related task	Kawana Mari	04/26/2024 07:39 AM
2334	Redmine Plugin development (LGC)	Bug	New	Normal	Develop Plugin 2nd Phase Task	Suenaga Aya	04/26/2024 07:39 AM
2333	Redmine Plugin development (LGC)	Bug	New	Normal	Develop Plugin 2nd Phase Task	Mizuguchi Takashi	04/26/2024 08:07 AM
2332	Redmine Plugin development (LGC)	Bug	New	Normal	Develop Plugin 2nd Phase Task	Ohashi Hiroyuki	04/26/2024 08:07 AM
2331	Redmine Plugin development (LGC)	Support	New	Normal	Develop Plugin 2nd Phase Task	Anzai Hiromitsu	04/26/2024 07:39 AM
2330	Redmine Plugin development (LGC)	Bug	New	Normal	Develop Plugin 2nd Phase followed task	Ohashi Hiroyuki	04/26/2024 07:39 AM
2329	Redmine Plugin development (LGC)	QA	New	Normal	Develop Plugin 2nd Phase Task	Hiraoka Koukichi	04/26/2024 08:07 AM
2327	Redmine Plugin development (LGC)	Support	In Progress	Normal	Develop Plugin 2nd Phase Task	Ohashi Hiroyuki	04/26/2024 07:39 AM
2326	Redmine Plugin development (LGC)	Feature	In Progress	Normal	Preceding release	Hayashi Mikoto	04/26/2024 07:39 AM
2325	Redmine Plugin development (LGC)	Feature	In Progress	Normal	Integration test for first release	Anzai Hiromitsu	04/26/2024 07:39 AM
2324	Redmine Plugin development (LGC)	Feature	New	Normal	Execute integration test	Yasui Hisao	04/26/2024 07:39 AM
2323	Redmine Plugin development (LGC)	Feature	New	Normal	Create test spec document	Yoneda Hinako	04/26/2024 07:39 AM
2322	Redmine Plugin development (LGC)	Feature	In Progress	Normal	Integration test tooltip	Anzai Hiromitsu	04/26/2024 08:07 AM
2321	Redmine Plugin development (LGC)	Feature	New	Normal	Execute unit test	Suenaga Aya	04/26/2024 07:39 AM



#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
2320	Redmine Plugin development (LGC)	Feature	New	Normal	Create test spec document	Mizuguchi Takashi	04/26/2024 07:39 AM
2319	Redmine Plugin development (LGC)	Feature	In Progress	Normal	Unit test tooltip	Hayashi Mikoto	04/26/2024 08:07 AM
2318	Redmine Plugin development (LGC)	Feature	In Progress	Normal	Implement tooltip	Ohashi Hiroyuki	04/26/2024 07:39 AM
2317	Redmine Plugin development (LGC)	Feature	In Progress	Normal	Design tooltip detail	Yoneda Hinako	04/26/2024 07:39 AM
2316	Redmine Plugin development (LGC)	Feature	New	Normal	Execute integration test	Kawana Mari	04/26/2024 07:39 AM
2315	Redmine Plugin development (LGC)	Feature	New	Normal	Create test spec document	Kawana Mari	04/26/2024 07:39 AM
2314	Redmine Plugin development (LGC)	Feature	In Progress	Normal	Integration test ticket delete	Yoneda Hinako	04/26/2024 08:07 AM
2313	Redmine Plugin development (LGC)	Feature	New	Normal	Execute unit test	Anzai Hiromitsu	04/26/2024 07:39 AM
2312	Redmine Plugin development (LGC)	Feature	New	Normal	Create test spec document	Kawana Mari	04/26/2024 07:39 AM
2311	Redmine Plugin development (LGC)	Feature	In Progress	Normal	Unit test ticket delete	Tomita Kenji	04/26/2024 08:07 AM
2310	Redmine Plugin development (LGC)	Feature	In Progress	Normal	Implement ticket delete	Hayashi Mikoto	04/26/2024 07:39 AM
2309	Redmine Plugin development (LGC)	Feature	In Progress	Normal	Design ticket delete	Miyamoto Kichinosuke	04/26/2024 07:39 AM
2308	Redmine Plugin development (LGC)	Feature	New	Normal	Execute integration test	Miyamoto Kichinosuke	04/26/2024 07:39 AM
2307	Redmine Plugin development (LGC)	Feature	New	Normal	Create test spec document	Yasui Hisao	04/26/2024 07:39 AM
2306	Redmine Plugin development (LGC)	Feature	In Progress	Normal	Integration test ticket update	Anzai Hiromitsu	04/26/2024 08:07 AM
2305	Redmine Plugin development (LGC)	Feature	New	Normal	Execute unit test	Tomita Kenji	04/26/2024 07:39 AM
2304	Redmine Plugin development (LGC)	Feature	New	Normal	Create test spec document	Yoneda Hinako	04/26/2024 07:39 AM
2303	Redmine Plugin development (LGC)	Feature	In Progress	Normal	Unit test ticket update	Kawana Mari	04/26/2024 08:07 AM
2302	Redmine Plugin development (LGC)	Feature	In Progress	Normal	Implement ticket update	Hiraoka Koukichi	04/26/2024 07:39 AM
2301	Redmine Plugin development (LGC)	Feature	In Progress	Normal	Design ticket update	Hiraoka Koukichi	04/26/2024 07:39 AM

...