
Issues

# Project Tracker Status Priority Subject Assignee Updated

3078 Develop E-commerce website Task New Normal Review requirements definition Tomita Kenji 04/06/2024 10:56 AM

3077 Develop E-commerce website Task In Progress Normal Create requirements definition document Mizuguchi Takashi 04/06/2024 10:56 AM

3076 Develop E-commerce website Task New Normal Create function list Suenaga Aya 04/06/2024 10:56 AM

3075 Develop E-commerce website Task New Normal Create manual Mizuguchi Takashi 04/06/2024 10:56 AM

3074 Develop E-commerce website Task New Normal Register master data Tomita Kenji 04/06/2024 10:56 AM

3073 Develop E-commerce website Task New Normal Execute test Yoneda Hinako 04/06/2024 10:56 AM

3072 Develop E-commerce website Task New Normal Create test spec Mizuguchi Takashi 04/06/2024 10:56 AM

3071 Develop E-commerce website Task New Normal Create test point Mizuguchi Takashi 04/06/2024 10:56 AM

3070 Develop E-commerce website Task New Normal Develop back end Ohashi Hiroyuki 04/06/2024 10:56 AM

3069 Develop E-commerce website Task New Normal Setup server for staging environment Tomita Kenji 04/06/2024 10:56 AM

3068 Develop E-commerce website Task New Normal Setup server for production environment Tomita Kenji 04/06/2024 10:56 AM

3067 Develop E-commerce website Task New Normal Develop front end  04/06/2024 10:56 AM

3066 Develop E-commerce website Task New Normal Consider web design Mizuguchi Takashi 04/06/2024 10:56 AM

3065 Develop E-commerce website Task New Normal Consider site names and domain names Mizuguchi Takashi 04/06/2024 10:56 AM

3064 Develop E-commerce website Task New Normal Consider site summary  04/06/2024 11:16 AM

3062 Develop E-commerce website Task New Normal Create use case diagram Mizuguchi Takashi 04/06/2024 10:56 AM

3061 Develop E-commerce website Task New Normal Consider payment function Mizuguchi Takashi 04/06/2024 10:56 AM

3060 Develop E-commerce website Task New Normal Consider security requirements Mizuguchi Takashi 04/06/2024 10:56 AM

3059 Develop E-commerce website Task New Normal Consider support devices Mizuguchi Takashi 04/06/2024 10:56 AM

3058 Develop E-commerce website Task New Normal Consider functional requirements  04/06/2024 11:16 AM

3057 Develop E-commerce website Task New Normal Consider performance requirements Mizuguchi Takashi 04/06/2024 10:56 AM

3056 Develop E-commerce website Task New Normal Consider demand forecast Mizuguchi Takashi 04/06/2024 10:56 AM

3055 Develop E-commerce website Task New Normal Consider nonfunctional requirements  04/06/2024 11:16 AM

3054 Develop E-commerce website Task New Normal Design error log Yasui Hisao 04/06/2024 10:56 AM

3053 Develop E-commerce website Task New Normal Design access log Yasui Hisao 04/06/2024 10:56 AM

3052 Develop E-commerce website Task New Normal Design server detail  04/06/2024 11:16 AM

3051 Develop E-commerce website Task New Normal Create functional detail spec Ohashi Hiroyuki 04/06/2024 10:56 AM

3050 Develop E-commerce website Task New Normal Create error messages list Suenaga Aya 04/06/2024 10:56 AM

3049 Develop E-commerce website Task New Normal Create messages list Suenaga Aya 04/06/2024 10:56 AM

3048 Develop E-commerce website Task New Normal Create screen parts list Yoneda Hinako 04/06/2024 10:56 AM

3047 Develop E-commerce website Task New Normal Create screen parameter list Ohashi Hiroyuki 04/06/2024 10:56 AM
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3046 Develop E-commerce website Task New Normal Design system log Ohashi Hiroyuki 04/06/2024 10:56 AM

3045 Develop E-commerce website Task New Normal Create screen detail spec Ohashi Hiroyuki 04/06/2024 10:56 AM

3044 Develop E-commerce website Task New Normal Design functional detail  04/06/2024 11:16 AM

3043 Develop E-commerce website Task New Normal Design database  04/06/2024 10:56 AM

3042 Develop E-commerce website Task New Normal Design infrastructure Yasui Hisao 04/06/2024 10:56 AM

3041 Develop E-commerce website Task New Normal Design server Yasui Hisao 04/06/2024 10:56 AM

3040 Develop E-commerce website Task New Normal Design architecture  04/06/2024 11:16 AM

3039 Develop E-commerce website Task New Normal Create screen spec Suenaga Aya 04/06/2024 10:56 AM

3038 Develop E-commerce website Task New Normal Create screen transition diagram Suenaga Aya 04/06/2024 10:56 AM

3037 Develop E-commerce website Task New Normal Design screen  04/06/2024 11:16 AM

3036 Manufacturing control Support In Progress Normal Support: A202103-XX9 Machine B 機械 04/06/2024 10:55 AM

3035 Manufacturing control Feature In Progress Normal Feature: A202103-XX8 Machine B 機械 04/06/2024 10:55 AM

3032 Manufacturing control Support In Progress Normal Support: A202103-XX5 Machine E 機械 04/06/2024 10:55 AM

3030 Manufacturing control Feature New Normal Feature: A202103-XX3 Machine C 機械 04/06/2024 10:55 AM

3029 Manufacturing control Feature In Progress Normal Feature: A202103-XX2 Machine B 機械 04/06/2024 10:55 AM

3027 Manufacturing control Bug In Progress Normal Bug: A202103-XX0 Machine A 機械 04/06/2024 10:55 AM

3026 SUB_PROJECT_01 Feature New Normal 10 Mizuguchi Takashi 04/06/2024 10:55 AM

3025 TEST02 Feature New Normal 9 Mizuguchi Takashi 04/06/2024 10:55 AM

3024 TEST02 Feature New Normal 8 Mizuguchi Takashi 04/06/2024 10:55 AM

3023 TEST02 Feature New Normal 7 Mizuguchi Takashi 04/06/2024 10:55 AM

3022 TEST02 Feature New Normal 6 Mizuguchi Takashi 04/06/2024 10:55 AM

3021 TEST02 Feature New Normal 5 Mizuguchi Takashi 04/06/2024 10:55 AM

3020 TEST02 Feature New Normal 4 Mizuguchi Takashi 04/06/2024 10:55 AM

3019 TEST02 Feature New Normal 3 Mizuguchi Takashi 04/06/2024 10:55 AM

3018 TEST02 Feature New Normal 2 Mizuguchi Takashi 04/06/2024 10:55 AM

3017 TEST02 Feature New Normal 1 Mizuguchi Takashi 04/06/2024 10:55 AM

3016 TEST01 Feature New Normal 10 Mizuguchi Takashi 04/06/2024 10:55 AM

3015 TEST01 Feature New Normal 9 Mizuguchi Takashi 04/06/2024 10:55 AM

3014 TEST01 Feature New Normal 8 Mizuguchi Takashi 04/06/2024 10:55 AM

3013 TEST01 Feature New Normal 7 Mizuguchi Takashi 04/06/2024 10:55 AM

3012 TEST01 Feature New Normal 6 Mizuguchi Takashi 04/06/2024 10:55 AM

3011 TEST01 Feature New Normal 5 Mizuguchi Takashi 04/06/2024 10:55 AM

3010 TEST01 Feature New Normal 4 Mizuguchi Takashi 04/06/2024 10:55 AM
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3009 TEST01 Feature New Normal 3 Mizuguchi Takashi 04/06/2024 10:55 AM

3008 TEST01 Feature New Normal 2 Mizuguchi Takashi 04/06/2024 10:55 AM

3007 TEST01 Feature New Normal 1 Mizuguchi Takashi 04/06/2024 10:55 AM

3006 WF Sample project Feature New Normal リリース Anzai Hiromitsu 04/06/2024 10:55 AM

3005 WF Sample project Feature New Normal 運用テスト Hayashi Mikoto 04/06/2024 10:55 AM

3004 WF Sample project Feature New Normal 結合テスト Miyamoto Kichinosuke 04/06/2024 10:55 AM

3003 WF Sample project Feature New Normal 単体テスト Yoneda Hinako 04/06/2024 10:55 AM

3002 WF Sample project Feature New Normal 機能開発 Yasui Hisao 04/06/2024 10:55 AM

3001 WF Sample project Feature New Normal 共通モジュール開発 Hayashi Mikoto 04/06/2024 10:55 AM

3000 WF Sample project Feature New Normal 製造（開発） Yasui Hisao 04/06/2024 10:55 AM

2999 WF Sample project Feature New Normal テスト仕様書 Kawana Mari 04/06/2024 10:55 AM

2998 WF Sample project Feature New Normal DB仕様書 Hiraoka Koukichi 04/06/2024 10:55 AM

2997 WF Sample project Feature New Normal 共通モジュール仕様書 Ohashi Hiroyuki 04/06/2024 10:55 AM

2996 WF Sample project Feature New Normal 画面仕様書 Yasui Hisao 04/06/2024 10:55 AM

2995 WF Sample project Feature New Normal 開発ルールの作成 Miyamoto Kichinosuke 04/06/2024 10:55 AM

2994 WF Sample project Feature New Normal 詳細設計 Yasui Hisao 04/06/2024 10:55 AM

2993 WF Sample project Feature New Normal テスト設計 Yoneda Hinako 04/06/2024 10:55 AM

2992 WF Sample project Feature New Normal 運用設計 Yasui Hisao 04/06/2024 10:55 AM

2991 WF Sample project Feature New Normal DB設計 Ohashi Hiroyuki 04/06/2024 10:55 AM

2990 WF Sample project Feature New Normal UI設計 Hiraoka Koukichi 04/06/2024 10:55 AM

2989 WF Sample project Feature New Normal システム設計 Anzai Hiromitsu 04/06/2024 10:55 AM

2988 WF Sample project Feature New Normal 基本設計 Yasui Hisao 04/06/2024 10:55 AM

2987 WF Sample project Feature New Normal ユースケースの作成 Suenaga Aya 04/06/2024 10:55 AM

2986 WF Sample project Feature New Normal ワイヤーフレームの作成 Mizuguchi Takashi 04/06/2024 10:55 AM

2985 WF Sample project Feature New Normal 機能一覧の作成 Anzai Hiromitsu 04/06/2024 10:55 AM

2984 WF Sample project Feature New Normal 既存（競合）サービスの調査 Yasui Hisao 04/06/2024 10:55 AM

2983 WF Sample project Feature New Normal コンセプトの検討 Yasui Hisao 04/06/2024 10:55 AM

2982 WF Sample project Feature New Normal 要件定義 Yoneda Hinako 04/06/2024 10:55 AM

2981 WF Template Feature New Normal リリース Miyamoto Kichinosuke 04/06/2024 10:55 AM

2980 WF Template Feature New Normal 運用テスト Suenaga Aya 04/06/2024 10:55 AM

2979 WF Template Feature New Normal 結合テスト Yoneda Hinako 04/06/2024 10:55 AM

2978 WF Template Feature New Normal 単体テスト Miyamoto Kichinosuke 04/06/2024 10:55 AM

2977 WF Template Feature New Normal 製造（開発） Yasui Hisao 04/06/2024 10:55 AM
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2976 WF Template Feature New Normal 詳細設計 Yasui Hisao 04/06/2024 10:55 AM

2975 WF Template Feature New Normal 基本設計 Yasui Hisao 04/06/2024 10:55 AM

2974 WF Template Feature New Normal 要件定義 Hayashi Mikoto 04/06/2024 10:55 AM

2972 Manufacturing control Feature In Progress Normal Manufacturing control_Tomita Kenji_29 Tomita Kenji 04/06/2024 10:55 AM

2970 Manufacturing control Feature In Progress Normal Manufacturing control_Kawana Mari_27 Kawana Mari 04/06/2024 10:55 AM

2966 Manufacturing control Feature In Progress Normal Manufacturing control_Kawana Mari_23 Kawana Mari 04/06/2024 10:55 AM

2964 Manufacturing control Feature In Progress Normal Manufacturing control_Tomita Kenji_21 Tomita Kenji 04/06/2024 10:55 AM

2962 Manufacturing control Feature In Progress Normal Manufacturing control_Ohashi Hiroyuki_19 Ohashi Hiroyuki 04/06/2024 10:55 AM

2960 Manufacturing control Feature In Progress Normal Manufacturing control_Suenaga Aya_17 Suenaga Aya 04/06/2024 10:55 AM

2958 Manufacturing control Feature In Progress Normal Manufacturing control_Anzai Hiromitsu_15 Anzai Hiromitsu 04/06/2024 10:55 AM

2957 Manufacturing control Feature In Progress Normal Manufacturing control_Tomita Kenji_14 Tomita Kenji 04/06/2024 10:55 AM

2952 Manufacturing control Feature In Progress Normal Manufacturing control_Hayashi Mikoto_9 Hayashi Mikoto 04/06/2024 10:55 AM

2951 Manufacturing control Feature In Progress Normal Manufacturing control_Hayashi Mikoto_8 Hayashi Mikoto 04/06/2024 10:55 AM

2950 Manufacturing control Feature In Progress Normal Manufacturing control_Miyamoto Kichinosuke_7 Miyamoto Kichinosuke 04/06/2024 10:55 AM

2947 Manufacturing control Feature In Progress Normal Manufacturing control_Hayashi Mikoto_4 Hayashi Mikoto 04/06/2024 10:55 AM

2944 Manufacturing control Feature In Progress Normal Manufacturing control_Hiraoka Koukichi_1 Hiraoka Koukichi 04/06/2024 10:55 AM

2943 SUB_PROJECT_01 Feature In Progress Normal SUB_PROJECT_01_Kawana Mari_30 Kawana Mari 04/06/2024 10:55 AM

2941 SUB_PROJECT_01 Feature In Progress Normal SUB_PROJECT_01_Ohashi Hiroyuki_28 Ohashi Hiroyuki 04/06/2024 10:55 AM

2939 SUB_PROJECT_01 Feature In Progress Normal SUB_PROJECT_01_Tomita Kenji_26 Tomita Kenji 04/06/2024 10:55 AM

2934 SUB_PROJECT_01 Feature In Progress Normal SUB_PROJECT_01_Mizuguchi Takashi_21 Mizuguchi Takashi 04/06/2024 10:55 AM

2933 SUB_PROJECT_01 Feature In Progress Normal SUB_PROJECT_01_Mizuguchi Takashi_20 Mizuguchi Takashi 04/06/2024 10:55 AM

2932 SUB_PROJECT_01 Feature In Progress Normal SUB_PROJECT_01_Anzai Hiromitsu_19 Anzai Hiromitsu 04/06/2024 10:55 AM

2930 SUB_PROJECT_01 Feature In Progress Normal SUB_PROJECT_01_Kawana Mari_17 Kawana Mari 04/06/2024 10:55 AM

2929 SUB_PROJECT_01 Feature In Progress Normal SUB_PROJECT_01_Mizuguchi Takashi_16 Mizuguchi Takashi 04/06/2024 10:55 AM

2927 SUB_PROJECT_01 Feature In Progress Normal SUB_PROJECT_01_Miyamoto Kichinosuke_14 Miyamoto Kichinosuke 04/06/2024 10:55 AM

2926 SUB_PROJECT_01 Feature In Progress Normal SUB_PROJECT_01_Yoneda Hinako_13 Yoneda Hinako 04/06/2024 10:55 AM

2924 SUB_PROJECT_01 Feature In Progress Normal SUB_PROJECT_01_Hayashi Mikoto_11 Hayashi Mikoto 04/06/2024 10:55 AM

2922 SUB_PROJECT_01 Feature In Progress Normal SUB_PROJECT_01_Miyamoto Kichinosuke_9 Miyamoto Kichinosuke 04/06/2024 10:55 AM

2919 SUB_PROJECT_01 Feature In Progress Normal SUB_PROJECT_01_Yasui Hisao_6 Yasui Hisao 04/06/2024 10:55 AM

2918 SUB_PROJECT_01 Feature In Progress Normal SUB_PROJECT_01_Hayashi Mikoto_5 Hayashi Mikoto 04/06/2024 10:55 AM

2917 SUB_PROJECT_01 Feature In Progress Normal SUB_PROJECT_01_Yoneda Hinako_4 Yoneda Hinako 04/06/2024 10:55 AM

2916 SUB_PROJECT_01 Feature In Progress Normal SUB_PROJECT_01_Yoneda Hinako_3 Yoneda Hinako 04/06/2024 10:55 AM

2915 SUB_PROJECT_01 Feature In Progress Normal SUB_PROJECT_01_Suenaga Aya_2 Suenaga Aya 04/06/2024 10:55 AM
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2914 SUB_PROJECT_01 Feature In Progress Normal SUB_PROJECT_01_Yoneda Hinako_1 Yoneda Hinako 04/06/2024 10:55 AM

2912 TEST02 Feature In Progress Normal TEST02_Miyamoto Kichinosuke_29 Miyamoto Kichinosuke 04/06/2024 10:55 AM

2906 TEST02 Feature In Progress Normal TEST02_Anzai Hiromitsu_23 Anzai Hiromitsu 04/06/2024 10:55 AM

2905 TEST02 Feature In Progress Normal TEST02_Hayashi Mikoto_22 Hayashi Mikoto 04/06/2024 10:55 AM

2903 TEST02 Feature In Progress Normal TEST02_Hiraoka Koukichi_20 Hiraoka Koukichi 04/06/2024 10:55 AM

2899 TEST02 Feature In Progress Normal TEST02_Hayashi Mikoto_16 Hayashi Mikoto 04/06/2024 10:55 AM

2897 TEST02 Feature In Progress Normal TEST02_Tomita Kenji_14 Tomita Kenji 04/06/2024 10:55 AM

2893 TEST02 Feature In Progress Normal TEST02_Kawana Mari_10 Kawana Mari 04/06/2024 10:55 AM

2892 TEST02 Feature In Progress Normal TEST02_Ohashi Hiroyuki_9 Ohashi Hiroyuki 04/06/2024 10:55 AM

2890 TEST02 Feature In Progress Normal TEST02_Yoneda Hinako_7 Yoneda Hinako 04/06/2024 10:55 AM

2888 TEST02 Feature In Progress Normal TEST02_Suenaga Aya_5 Suenaga Aya 04/06/2024 10:55 AM

2886 TEST02 Feature In Progress Normal TEST02_Ohashi Hiroyuki_3 Ohashi Hiroyuki 04/06/2024 10:55 AM

2884 TEST02 Feature In Progress Normal TEST02_Hayashi Mikoto_1 Hayashi Mikoto 04/06/2024 10:55 AM

2883 WF Sample project Feature In Progress Normal WF Sample project_Hayashi Mikoto_30 Hayashi Mikoto 04/06/2024 10:54 AM

2882 WF Sample project Feature In Progress Normal WF Sample project_Yasui Hisao_29 Yasui Hisao 04/06/2024 10:54 AM

2878 WF Sample project Feature In Progress Normal WF Sample project_Suenaga Aya_25 Suenaga Aya 04/06/2024 10:54 AM

2876 WF Sample project Feature In Progress Normal WF Sample project_Mizuguchi Takashi_23 Mizuguchi Takashi 04/06/2024 10:54 AM

2874 WF Sample project Feature In Progress Normal WF Sample project_Anzai Hiromitsu_21 Anzai Hiromitsu 04/06/2024 10:54 AM

2872 WF Sample project Feature In Progress Normal WF Sample project_Tomita Kenji_19 Tomita Kenji 04/06/2024 10:54 AM

2870 WF Sample project Feature In Progress Normal WF Sample project_Ohashi Hiroyuki_17 Ohashi Hiroyuki 04/06/2024 10:54 AM

2869 WF Sample project Feature In Progress Normal WF Sample project_Yoneda Hinako_16 Yoneda Hinako 04/06/2024 10:54 AM

2868 WF Sample project Feature In Progress Normal WF Sample project_Suenaga Aya_15 Suenaga Aya 04/06/2024 10:54 AM

2867 WF Sample project Feature In Progress Normal WF Sample project_Suenaga Aya_14 Suenaga Aya 04/06/2024 10:54 AM

2866 WF Sample project Feature In Progress Normal WF Sample project_Mizuguchi Takashi_13 Mizuguchi Takashi 04/06/2024 10:54 AM

2863 WF Sample project Feature In Progress Normal WF Sample project_Mizuguchi Takashi_10 Mizuguchi Takashi 04/06/2024 10:54 AM

2862 WF Sample project Feature In Progress Normal WF Sample project_Yasui Hisao_9 Yasui Hisao 04/06/2024 10:54 AM

2860 WF Sample project Feature In Progress Normal WF Sample project_Mizuguchi Takashi_7 Mizuguchi Takashi 04/06/2024 10:54 AM

2856 WF Sample project Feature In Progress Normal WF Sample project_Hayashi Mikoto_3 Hayashi Mikoto 04/06/2024 10:54 AM

2854 WF Sample project Feature In Progress Normal WF Sample project_Yoneda Hinako_1 Yoneda Hinako 04/06/2024 10:54 AM

2849 WF Template Feature In Progress Normal WF Template_Hiraoka Koukichi_26 Hiraoka Koukichi 04/06/2024 10:54 AM

2848 WF Template Feature In Progress Normal WF Template_Mizuguchi Takashi_25 Mizuguchi Takashi 04/06/2024 10:54 AM

2847 WF Template Feature In Progress Normal WF Template_Hayashi Mikoto_24 Hayashi Mikoto 04/06/2024 10:54 AM

2844 WF Template Feature In Progress Normal WF Template_Tomita Kenji_21 Tomita Kenji 04/06/2024 10:54 AM
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2843 WF Template Feature In Progress Normal WF Template_Anzai Hiromitsu_20 Anzai Hiromitsu 04/06/2024 10:54 AM

2842 WF Template Feature In Progress Normal WF Template_Hiraoka Koukichi_19 Hiraoka Koukichi 04/06/2024 10:54 AM

2841 WF Template Feature In Progress Normal WF Template_Yoneda Hinako_18 Yoneda Hinako 04/06/2024 10:54 AM

2840 WF Template Feature In Progress Normal WF Template_Anzai Hiromitsu_17 Anzai Hiromitsu 04/06/2024 10:54 AM

2839 WF Template Feature In Progress Normal WF Template_Hiraoka Koukichi_16 Hiraoka Koukichi 04/06/2024 10:54 AM

2837 WF Template Feature In Progress Normal WF Template_Ohashi Hiroyuki_14 Ohashi Hiroyuki 04/06/2024 10:54 AM

2834 WF Template Feature In Progress Normal WF Template_Ohashi Hiroyuki_11 Ohashi Hiroyuki 04/06/2024 10:54 AM

2833 WF Template Feature In Progress Normal WF Template_Ohashi Hiroyuki_10 Ohashi Hiroyuki 04/06/2024 10:54 AM

2832 WF Template Feature In Progress Normal WF Template_Anzai Hiromitsu_9 Anzai Hiromitsu 04/06/2024 10:54 AM

2831 WF Template Feature In Progress Normal WF Template_Hayashi Mikoto_8 Hayashi Mikoto 04/06/2024 10:54 AM

2830 WF Template Feature In Progress Normal WF Template_Hiraoka Koukichi_7 Hiraoka Koukichi 04/06/2024 10:54 AM

2821 TEST01 Feature In Progress Normal TEST01_Ohashi Hiroyuki_28 Ohashi Hiroyuki 04/06/2024 10:54 AM

2820 TEST01 Feature In Progress Normal TEST01_Ohashi Hiroyuki_27 Ohashi Hiroyuki 04/06/2024 10:54 AM

2815 TEST01 Feature In Progress Normal TEST01_Tomita Kenji_22 Tomita Kenji 04/06/2024 10:54 AM

2814 TEST01 Feature In Progress Normal TEST01_Anzai Hiromitsu_21 Anzai Hiromitsu 04/06/2024 10:54 AM

2813 TEST01 Feature In Progress Normal TEST01_Hayashi Mikoto_20 Hayashi Mikoto 04/06/2024 10:54 AM

2811 TEST01 Feature In Progress Normal TEST01_Suenaga Aya_18 Suenaga Aya 04/06/2024 10:54 AM

2809 TEST01 Feature In Progress Normal TEST01_Hayashi Mikoto_16 Hayashi Mikoto 04/06/2024 10:54 AM

2808 TEST01 Feature In Progress Normal TEST01_Mizuguchi Takashi_15 Mizuguchi Takashi 04/06/2024 10:54 AM

2807 TEST01 Feature In Progress Normal TEST01_Anzai Hiromitsu_14 Anzai Hiromitsu 04/06/2024 10:54 AM

2805 TEST01 Feature In Progress Normal TEST01_Suenaga Aya_12 Suenaga Aya 04/06/2024 10:54 AM

2804 TEST01 Feature In Progress Normal TEST01_Kawana Mari_11 Kawana Mari 04/06/2024 10:54 AM

2803 TEST01 Feature In Progress Normal TEST01_Tomita Kenji_10 Tomita Kenji 04/06/2024 10:54 AM

2802 TEST01 Feature In Progress Normal TEST01_Kawana Mari_9 Kawana Mari 04/06/2024 10:54 AM

2797 TEST01 Feature In Progress Normal TEST01_Kawana Mari_4 Kawana Mari 04/06/2024 10:54 AM

2795 TEST01 Feature In Progress Normal TEST01_Anzai Hiromitsu_2 Anzai Hiromitsu 04/06/2024 10:54 AM

2793 Performance verification Feature In Progress Normal Performance verification_Yasui Hisao_30 Yasui Hisao 04/06/2024 10:53 AM

2792 Performance verification Feature In Progress Normal Performance verification_Yasui Hisao_29 Yasui Hisao 04/06/2024 10:53 AM

2791 Performance verification Feature In Progress Normal Performance verification_Anzai Hiromitsu_28 Anzai Hiromitsu 04/06/2024 10:53 AM

2789 Performance verification Feature In Progress Normal Performance verification_Hayashi Mikoto_26 Hayashi Mikoto 04/06/2024 10:53 AM

2788 Performance verification Feature In Progress Normal Performance verification_Tomita Kenji_25 Tomita Kenji 04/06/2024 10:53 AM

2787 Performance verification Feature In Progress Normal Performance verification_Ohashi Hiroyuki_24 Ohashi Hiroyuki 04/06/2024 10:53 AM

2786 Performance verification Feature In Progress Normal Performance verification_Mizuguchi Takashi_23 Mizuguchi Takashi 04/06/2024 10:53 AM
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2785 Performance verification Feature In Progress Normal Performance verification_Ohashi Hiroyuki_22 Ohashi Hiroyuki 04/06/2024 10:53 AM

2776 Performance verification Feature In Progress Normal Performance verification_Hiraoka Koukichi_13 Hiraoka Koukichi 04/06/2024 10:53 AM

2775 Performance verification Feature In Progress Normal Performance verification_Ohashi Hiroyuki_12 Ohashi Hiroyuki 04/06/2024 10:53 AM

2772 Performance verification Feature In Progress Normal Performance verification_Hiraoka Koukichi_9 Hiraoka Koukichi 04/06/2024 10:53 AM

2767 Performance verification Feature In Progress Normal Performance verification_Hiraoka Koukichi_4 Hiraoka Koukichi 04/06/2024 10:53 AM

2766 Performance verification Feature In Progress Normal Performance verification_Miyamoto Kichinosuke_3 Miyamoto Kichinosuke 04/06/2024 10:53 AM

2762 Compatibility Test Feature In Progress Normal Compatibility Test_Yasui Hisao_29 Yasui Hisao 04/06/2024 10:53 AM

2761 Compatibility Test Feature In Progress Normal Compatibility Test_Anzai Hiromitsu_28 Anzai Hiromitsu 04/06/2024 10:53 AM

2757 Compatibility Test Feature In Progress Normal Compatibility Test_Hayashi Mikoto_24 Hayashi Mikoto 04/06/2024 10:53 AM

2751 Compatibility Test Feature In Progress Normal Compatibility Test_Mizuguchi Takashi_18 Mizuguchi Takashi 04/06/2024 10:53 AM

2749 Compatibility Test Feature In Progress Normal Compatibility Test_Anzai Hiromitsu_16 Anzai Hiromitsu 04/06/2024 10:53 AM

2745 Compatibility Test Feature In Progress Normal Compatibility Test_Tomita Kenji_12 Tomita Kenji 04/06/2024 10:53 AM

2744 Compatibility Test Feature In Progress Normal Compatibility Test_Miyamoto Kichinosuke_11 Miyamoto Kichinosuke 04/06/2024 10:53 AM

2743 Compatibility Test Feature In Progress Normal Compatibility Test_Ohashi Hiroyuki_10 Ohashi Hiroyuki 04/06/2024 10:53 AM

2738 Compatibility Test Feature In Progress Normal Compatibility Test_Yoneda Hinako_5 Yoneda Hinako 04/06/2024 10:53 AM

2735 Compatibility Test Feature In Progress Normal Compatibility Test_Tomita Kenji_2 Tomita Kenji 04/06/2024 10:53 AM

2733 Customer hearing Feature In Progress Normal Customer hearing_Suenaga Aya_30 Suenaga Aya 04/06/2024 10:53 AM

2724 Customer hearing Feature In Progress Normal Customer hearing_Hayashi Mikoto_21 Hayashi Mikoto 04/06/2024 10:53 AM

2720 Customer hearing Feature In Progress Normal Customer hearing_Suenaga Aya_17 Suenaga Aya 04/06/2024 10:53 AM

2719 Customer hearing Feature In Progress Normal Customer hearing_Hayashi Mikoto_16 Hayashi Mikoto 04/06/2024 10:53 AM

2718 Customer hearing Feature In Progress Normal Customer hearing_Hayashi Mikoto_15 Hayashi Mikoto 04/06/2024 10:53 AM

2717 Customer hearing Feature In Progress Normal Customer hearing_Anzai Hiromitsu_14 Anzai Hiromitsu 04/06/2024 10:53 AM

2714 Customer hearing Feature In Progress Normal Customer hearing_Miyamoto Kichinosuke_11 Miyamoto Kichinosuke 04/06/2024 10:53 AM

2713 Customer hearing Feature In Progress Normal Customer hearing_Mizuguchi Takashi_10 Mizuguchi Takashi 04/06/2024 10:53 AM

2712 Customer hearing Feature In Progress Normal Customer hearing_Kawana Mari_9 Kawana Mari 04/06/2024 10:53 AM

2711 Customer hearing Feature In Progress Normal Customer hearing_Suenaga Aya_8 Suenaga Aya 04/06/2024 10:53 AM

2710 Customer hearing Feature In Progress Normal Customer hearing_Mizuguchi Takashi_7 Mizuguchi Takashi 04/06/2024 10:53 AM

2708 Customer hearing Feature In Progress Normal Customer hearing_Yasui Hisao_5 Yasui Hisao 04/06/2024 10:53 AM

2705 Customer hearing Feature In Progress Normal Customer hearing_Tomita Kenji_2 Tomita Kenji 04/06/2024 10:53 AM

2704 Customer hearing Feature In Progress Normal Customer hearing_Yasui Hisao_1 Yasui Hisao 04/06/2024 10:53 AM

2703 UI・UX Design Feature In Progress Normal UI・UX Design_Yoneda Hinako_30 Yoneda Hinako 04/06/2024 10:53 AM

2699 UI・UX Design Feature In Progress Normal UI・UX Design_Kawana Mari_26 Kawana Mari 04/06/2024 10:53 AM

2697 UI・UX Design Feature In Progress Normal UI・UX Design_Yasui Hisao_24 Yasui Hisao 04/06/2024 10:53 AM
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2694 UI・UX Design Feature In Progress Normal UI・UX Design_Hayashi Mikoto_21 Hayashi Mikoto 04/06/2024 10:53 AM

2693 UI・UX Design Feature In Progress Normal UI・UX Design_Ohashi Hiroyuki_20 Ohashi Hiroyuki 04/06/2024 10:53 AM

2692 UI・UX Design Feature In Progress Normal UI・UX Design_Kawana Mari_19 Kawana Mari 04/06/2024 10:53 AM

2691 UI・UX Design Feature In Progress Normal UI・UX Design_Mizuguchi Takashi_18 Mizuguchi Takashi 04/06/2024 10:53 AM

2689 UI・UX Design Feature In Progress Normal UI・UX Design_Yasui Hisao_16 Yasui Hisao 04/06/2024 10:53 AM

2688 UI・UX Design Feature In Progress Normal UI・UX Design_Tomita Kenji_15 Tomita Kenji 04/06/2024 10:53 AM

2687 UI・UX Design Feature In Progress Normal UI・UX Design_Kawana Mari_14 Kawana Mari 04/06/2024 10:53 AM

2686 UI・UX Design Feature In Progress Normal UI・UX Design_Hiraoka Koukichi_13 Hiraoka Koukichi 04/06/2024 10:53 AM

2684 UI・UX Design Feature In Progress Normal UI・UX Design_Hayashi Mikoto_11 Hayashi Mikoto 04/06/2024 10:53 AM

2678 UI・UX Design Feature In Progress Normal UI・UX Design_Hiraoka Koukichi_5 Hiraoka Koukichi 04/06/2024 10:53 AM

2676 UI・UX Design Feature In Progress Normal UI・UX Design_Yasui Hisao_3 Yasui Hisao 04/06/2024 10:53 AM

2674 UI・UX Design Feature In Progress Normal UI・UX Design_Hayashi Mikoto_1 Hayashi Mikoto 04/06/2024 10:53 AM

2669 Redmine Plugin development (LGC) Feature In Progress Normal Redmine Plugin development (LGC)_Kawana

Mari_26

Kawana Mari 04/06/2024 10:52 AM

2668 Redmine Plugin development (LGC) Feature In Progress Normal Redmine Plugin development (LGC)_Suenaga

Aya_25

Suenaga Aya 04/06/2024 10:52 AM

2666 Redmine Plugin development (LGC) Feature In Progress Normal Redmine Plugin development (LGC)_Yoneda

Hinako_23

Yoneda Hinako 04/06/2024 10:52 AM

2664 Redmine Plugin development (LGC) Feature In Progress Normal Redmine Plugin development (LGC)_Anzai

Hiromitsu_21

Anzai Hiromitsu 04/06/2024 10:52 AM

2663 Redmine Plugin development (LGC) Feature In Progress Normal Redmine Plugin development (LGC)_Miyamoto

Kichinosuke_20

Miyamoto Kichinosuke 04/06/2024 10:52 AM

2662 Redmine Plugin development (LGC) Feature In Progress Normal Redmine Plugin development (LGC)_Kawana

Mari_19

Kawana Mari 04/06/2024 10:52 AM

2661 Redmine Plugin development (LGC) Feature In Progress Normal Redmine Plugin development (LGC)_Hiraoka

Koukichi_18

Hiraoka Koukichi 04/06/2024 10:52 AM

2659 Redmine Plugin development (LGC) Feature In Progress Normal Redmine Plugin development (LGC)_Yoneda

Hinako_16

Yoneda Hinako 04/06/2024 10:52 AM

2658 Redmine Plugin development (LGC) Feature In Progress Normal Redmine Plugin development (LGC)_Ohashi

Hiroyuki_15

Ohashi Hiroyuki 04/06/2024 10:52 AM

2654 Redmine Plugin development (LGC) Feature In Progress Normal Redmine Plugin development (LGC)_Tomita

Kenji_11

Tomita Kenji 04/06/2024 10:52 AM

2653 Redmine Plugin development (LGC) Feature In Progress Normal Redmine Plugin development (LGC)_Hiraoka

Koukichi_10

Hiraoka Koukichi 04/06/2024 10:52 AM

2652 Redmine Plugin development (LGC) Feature In Progress Normal Redmine Plugin development (LGC)_Yoneda

Hinako_9

Yoneda Hinako 04/06/2024 10:52 AM

2651 Redmine Plugin development (LGC) Feature In Progress Normal Redmine Plugin development (LGC)_Yasui Hisao_8 Yasui Hisao 04/06/2024 10:52 AM
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2649 Redmine Plugin development (LGC) Feature In Progress Normal Redmine Plugin development (LGC)_Anzai

Hiromitsu_6

Anzai Hiromitsu 04/06/2024 10:52 AM

2646 Redmine Plugin development (LGC) Feature In Progress Normal Redmine Plugin development (LGC)_Tomita Kenji_3 Tomita Kenji 04/06/2024 10:52 AM

2645 Redmine Plugin development (LGC) Feature In Progress Normal Redmine Plugin development (LGC)_Tomita Kenji_2 Tomita Kenji 04/06/2024 10:52 AM

2644 Redmine Plugin development (LGC) Feature In Progress Normal Redmine Plugin development (LGC)_Miyamoto

Kichinosuke_1

Miyamoto Kichinosuke 04/06/2024 10:52 AM

2637 New development project (Issue Set) Feature In Progress Normal New development project (Issue Set)_Miyamoto

Kichinosuke_24

Miyamoto Kichinosuke 04/06/2024 10:51 AM

2636 New development project (Issue Set) Feature In Progress Normal New development project (Issue Set)_Ohashi

Hiroyuki_23

Ohashi Hiroyuki 04/06/2024 10:51 AM

2635 New development project (Issue Set) Feature In Progress Normal New development project (Issue Set)_Hayashi

Mikoto_22

Hayashi Mikoto 04/06/2024 10:51 AM

2630 New development project (Issue Set) Feature In Progress Normal New development project (Issue Set)_Miyamoto

Kichinosuke_17

Miyamoto Kichinosuke 04/06/2024 10:51 AM

2629 New development project (Issue Set) Feature In Progress Normal New development project (Issue Set)_Suenaga

Aya_16

Suenaga Aya 04/06/2024 10:51 AM

2626 New development project (Issue Set) Feature In Progress Normal New development project (Issue Set)_Ohashi

Hiroyuki_13

Ohashi Hiroyuki 04/06/2024 10:51 AM

2625 New development project (Issue Set) Feature In Progress Normal New development project (Issue Set)_Tomita

Kenji_12

Tomita Kenji 04/06/2024 10:51 AM

2624 New development project (Issue Set) Feature In Progress Normal New development project (Issue Set)_Suenaga

Aya_11

Suenaga Aya 04/06/2024 10:51 AM

2623 New development project (Issue Set) Feature In Progress Normal New development project (Issue Set)_Yoneda

Hinako_10

Yoneda Hinako 04/06/2024 10:51 AM

2622 New development project (Issue Set) Feature In Progress Normal New development project (Issue Set)_Ohashi

Hiroyuki_9

Ohashi Hiroyuki 04/06/2024 10:51 AM

2620 New development project (Issue Set) Feature In Progress Normal New development project (Issue Set)_Tomita

Kenji_7

Tomita Kenji 04/06/2024 10:51 AM

2618 New development project (Issue Set) Feature In Progress Normal New development project (Issue Set)_Suenaga

Aya_5

Suenaga Aya 04/06/2024 10:51 AM

2616 New development project (Issue Set) Feature In Progress Normal New development project (Issue Set)_Anzai

Hiromitsu_3

Anzai Hiromitsu 04/06/2024 10:51 AM

2614 New development project (Issue Set) Feature In Progress Normal New development project (Issue Set)_Kawana

Mari_1

Kawana Mari 04/06/2024 10:51 AM

2612 New business application (LRM1) Feature In Progress Normal New business application (LRM1)_Yoneda

Hinako_29

Yoneda Hinako 04/06/2024 10:51 AM

2611 New business application (LRM1) Feature In Progress Normal New business application (LRM1)_Hayashi

Mikoto_28

Hayashi Mikoto 04/06/2024 10:51 AM

2610 New business application (LRM1) Feature In Progress Normal New business application (LRM1)_Hiraoka

Koukichi_27

Hiraoka Koukichi 04/06/2024 10:51 AM
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2608 New business application (LRM1) Feature In Progress Normal New business application (LRM1)_Miyamoto

Kichinosuke_25

Miyamoto Kichinosuke 04/06/2024 10:51 AM

2607 New business application (LRM1) Feature In Progress Normal New business application (LRM1)_Ohashi

Hiroyuki_24

Ohashi Hiroyuki 04/06/2024 10:51 AM

2605 New business application (LRM1) Feature In Progress Normal New business application (LRM1)_Miyamoto

Kichinosuke_22

Miyamoto Kichinosuke 04/06/2024 10:51 AM

2597 New business application (LRM1) Feature In Progress Normal New business application (LRM1)_Yoneda

Hinako_14

Yoneda Hinako 04/06/2024 10:51 AM

2595 New business application (LRM1) Feature In Progress Normal New business application (LRM1)_Yasui Hisao_12 Yasui Hisao 04/06/2024 10:51 AM

2588 New business application (LRM1) Feature In Progress Normal New business application (LRM1)_Anzai Hiromitsu_5 Anzai Hiromitsu 04/06/2024 10:51 AM

2587 New business application (LRM1) Feature In Progress Normal New business application (LRM1)_Kawana Mari_4 Kawana Mari 04/06/2024 10:51 AM

2584 New business application (LRM1) Feature In Progress Normal New business application (LRM1)_Mizuguchi

Takashi_1

Mizuguchi Takashi 04/06/2024 10:51 AM

2580 Improvement administration portal site (LRM3) Feature In Progress Normal Improvement administration portal site

(LRM3)_Hiraoka Koukichi_27

Hiraoka Koukichi 04/06/2024 10:51 AM

2578 Improvement administration portal site (LRM3) Feature In Progress Normal Improvement administration portal site

(LRM3)_Hayashi Mikoto_25

Hayashi Mikoto 04/06/2024 10:51 AM

2577 Improvement administration portal site (LRM3) Feature In Progress Normal Improvement administration portal site

(LRM3)_Hiraoka Koukichi_24

Hiraoka Koukichi 04/06/2024 10:51 AM

2574 Improvement administration portal site (LRM3) Feature In Progress Normal Improvement administration portal site

(LRM3)_Anzai Hiromitsu_21

Anzai Hiromitsu 04/06/2024 10:51 AM

2573 Improvement administration portal site (LRM3) Feature In Progress Normal Improvement administration portal site

(LRM3)_Suenaga Aya_20

Suenaga Aya 04/06/2024 10:51 AM

2572 Improvement administration portal site (LRM3) Feature In Progress Normal Improvement administration portal site

(LRM3)_Hiraoka Koukichi_19

Hiraoka Koukichi 04/06/2024 10:51 AM

2570 Improvement administration portal site (LRM3) Feature In Progress Normal Improvement administration portal site

(LRM3)_Yasui Hisao_17

Yasui Hisao 04/06/2024 10:51 AM

2568 Improvement administration portal site (LRM3) Feature In Progress Normal Improvement administration portal site

(LRM3)_Hayashi Mikoto_15

Hayashi Mikoto 04/06/2024 10:51 AM

2567 Improvement administration portal site (LRM3) Feature In Progress Normal Improvement administration portal site

(LRM3)_Anzai Hiromitsu_14

Anzai Hiromitsu 04/06/2024 10:51 AM

2566 Improvement administration portal site (LRM3) Feature In Progress Normal Improvement administration portal site

(LRM3)_Miyamoto Kichinosuke_13

Miyamoto Kichinosuke 04/06/2024 10:51 AM

2565 Improvement administration portal site (LRM3) Feature In Progress Normal Improvement administration portal site

(LRM3)_Yasui Hisao_12

Yasui Hisao 04/06/2024 10:51 AM

2561 Improvement administration portal site (LRM3) Feature In Progress Normal Improvement administration portal site

(LRM3)_Hayashi Mikoto_8

Hayashi Mikoto 04/06/2024 10:51 AM

2558 Improvement administration portal site (LRM3) Feature In Progress Normal Improvement administration portal site

(LRM3)_Mizuguchi Takashi_5

Mizuguchi Takashi 04/06/2024 10:51 AM
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2557 Improvement administration portal site (LRM3) Feature In Progress Normal Improvement administration portal site

(LRM3)_Kawana Mari_4

Kawana Mari 04/06/2024 10:51 AM

2556 Improvement administration portal site (LRM3) Feature In Progress Normal Improvement administration portal site

(LRM3)_Yasui Hisao_3

Yasui Hisao 04/06/2024 10:51 AM

2555 Improvement administration portal site (LRM3) Feature In Progress Normal Improvement administration portal site

(LRM3)_Anzai Hiromitsu_2

Anzai Hiromitsu 04/06/2024 10:51 AM

2552 Game application for mobile (LRM2) Feature In Progress Normal Game application for mobile (LRM2)_Hayashi

Mikoto_29

Hayashi Mikoto 04/06/2024 10:50 AM

2551 Game application for mobile (LRM2) Feature In Progress Normal Game application for mobile (LRM2)_Tomita

Kenji_28

Tomita Kenji 04/06/2024 10:50 AM

2548 Game application for mobile (LRM2) Feature In Progress Normal Game application for mobile (LRM2)_Miyamoto

Kichinosuke_25

Miyamoto Kichinosuke 04/06/2024 10:50 AM

2547 Game application for mobile (LRM2) Feature In Progress Normal Game application for mobile (LRM2)_Ohashi

Hiroyuki_24

Ohashi Hiroyuki 04/06/2024 10:50 AM

2543 Game application for mobile (LRM2) Feature In Progress Normal Game application for mobile (LRM2)_Hiraoka

Koukichi_20

Hiraoka Koukichi 04/06/2024 10:50 AM

2542 Game application for mobile (LRM2) Feature In Progress Normal Game application for mobile (LRM2)_Ohashi

Hiroyuki_19

Ohashi Hiroyuki 04/06/2024 10:50 AM

2541 Game application for mobile (LRM2) Feature In Progress Normal Game application for mobile (LRM2)_Ohashi

Hiroyuki_18

Ohashi Hiroyuki 04/06/2024 10:50 AM

2540 Game application for mobile (LRM2) Feature In Progress Normal Game application for mobile (LRM2)_Suenaga

Aya_17

Suenaga Aya 04/06/2024 10:50 AM

2539 Game application for mobile (LRM2) Feature In Progress Normal Game application for mobile (LRM2)_Tomita

Kenji_16

Tomita Kenji 04/06/2024 10:50 AM

2538 Game application for mobile (LRM2) Feature In Progress Normal Game application for mobile (LRM2)_Suenaga

Aya_15

Suenaga Aya 04/06/2024 10:50 AM

2535 Game application for mobile (LRM2) Feature In Progress Normal Game application for mobile (LRM2)_Suenaga

Aya_12

Suenaga Aya 04/06/2024 10:50 AM

2531 Game application for mobile (LRM2) Feature In Progress Normal Game application for mobile (LRM2)_Yasui Hisao_8 Yasui Hisao 04/06/2024 10:50 AM

2530 Game application for mobile (LRM2) Feature In Progress Normal Game application for mobile (LRM2)_Mizuguchi

Takashi_7

Mizuguchi Takashi 04/06/2024 10:50 AM

2529 Game application for mobile (LRM2) Feature In Progress Normal Game application for mobile (LRM2)_Hiraoka

Koukichi_6

Hiraoka Koukichi 04/06/2024 10:50 AM

2528 Game application for mobile (LRM2) Feature In Progress Normal Game application for mobile (LRM2)_Suenaga

Aya_5

Suenaga Aya 04/06/2024 10:50 AM

2521 Administrative application development

(Critical Path)

Feature In Progress Normal Administrative application development (Critical

Path)_Yoneda Hinako_28

Yoneda Hinako 04/06/2024 10:49 AM

2520 Administrative application development

(Critical Path)

Feature In Progress Normal Administrative application development (Critical

Path)_Mizuguchi Takashi_27

Mizuguchi Takashi 04/06/2024 10:49 AM
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2519 Administrative application development

(Critical Path)

Feature In Progress Normal Administrative application development (Critical

Path)_Yoneda Hinako_26

Yoneda Hinako 04/06/2024 10:49 AM

2517 Administrative application development

(Critical Path)

Feature In Progress Normal Administrative application development (Critical

Path)_Suenaga Aya_24

Suenaga Aya 04/06/2024 10:49 AM

2515 Administrative application development

(Critical Path)

Feature In Progress Normal Administrative application development (Critical

Path)_Yoneda Hinako_22

Yoneda Hinako 04/06/2024 10:49 AM

2514 Administrative application development

(Critical Path)

Feature In Progress Normal Administrative application development (Critical

Path)_Yasui Hisao_21

Yasui Hisao 04/06/2024 10:49 AM

2513 Administrative application development

(Critical Path)

Feature In Progress Normal Administrative application development (Critical

Path)_Hiraoka Koukichi_20

Hiraoka Koukichi 04/06/2024 10:49 AM

2512 Administrative application development

(Critical Path)

Feature In Progress Normal Administrative application development (Critical

Path)_Anzai Hiromitsu_19

Anzai Hiromitsu 04/06/2024 10:49 AM

2511 Administrative application development

(Critical Path)

Feature In Progress Normal Administrative application development (Critical

Path)_Hiraoka Koukichi_18

Hiraoka Koukichi 04/06/2024 10:49 AM

2510 Administrative application development

(Critical Path)

Feature In Progress Normal Administrative application development (Critical

Path)_Miyamoto Kichinosuke_17

Miyamoto Kichinosuke 04/06/2024 10:49 AM

2508 Administrative application development

(Critical Path)

Feature In Progress Normal Administrative application development (Critical

Path)_Miyamoto Kichinosuke_15

Miyamoto Kichinosuke 04/06/2024 10:49 AM

2507 Administrative application development

(Critical Path)

Feature In Progress Normal Administrative application development (Critical

Path)_Anzai Hiromitsu_14

Anzai Hiromitsu 04/06/2024 10:49 AM

2506 Administrative application development

(Critical Path)

Feature In Progress Normal Administrative application development (Critical

Path)_Hayashi Mikoto_13

Hayashi Mikoto 04/06/2024 10:49 AM

2505 Administrative application development

(Critical Path)

Feature In Progress Normal Administrative application development (Critical

Path)_Ohashi Hiroyuki_12

Ohashi Hiroyuki 04/06/2024 10:49 AM

2499 Administrative application development

(Critical Path)

Feature In Progress Normal Administrative application development (Critical

Path)_Mizuguchi Takashi_6

Mizuguchi Takashi 04/06/2024 10:49 AM

2498 Administrative application development

(Critical Path)

Feature In Progress Normal Administrative application development (Critical

Path)_Hiraoka Koukichi_5

Hiraoka Koukichi 04/06/2024 10:49 AM

2493 Product management system (Kanban) Feature New Normal 在庫更新 Miyamoto Kichinosuke 04/06/2024 10:47 AM

2492 Product management system (Kanban) Feature New Normal パスワード再発行 Miyamoto Kichinosuke 04/06/2024 10:47 AM

2491 Product management system (Kanban) Bug New Normal 利用者で検索できない Anzai Hiromitsu 04/06/2024 10:47 AM

2490 Product management system (Kanban) Feature New Normal 商品詳細表示 Tomita Kenji 04/06/2024 10:47 AM

2489 Product management system (Kanban) Feature New Normal バーコード機能の見積り Ohashi Hiroyuki 04/06/2024 10:47 AM

2488 Product management system (Kanban) Bug New Normal 在庫管理画面 Anzai Hiromitsu 04/06/2024 10:47 AM

2487 Product management system (Kanban) Support New Normal 既存システムRedmine連携 Hiraoka Koukichi 04/06/2024 10:47 AM

2486 Product management system (Kanban) Feature New Normal モック画面作成 Miyamoto Kichinosuke 04/06/2024 10:47 AM

2485 Product management system (Kanban) Task New Normal 工数管理システムの提案 Hiraoka Koukichi 04/06/2024 10:47 AM

2484 Product management system (Kanban) QA New Normal パフォーマンス測定 Kawana Mari 04/06/2024 10:47 AM
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2483 Product management system (Kanban) Feature New Normal Rails5移行検証  04/06/2024 10:47 AM

2482 Product management system (Kanban) Feature New Normal ツールチップUIの改善 Anzai Hiromitsu 04/06/2024 10:47 AM

2481 Product management system (Kanban) Support New Normal Rails5移行見積  04/06/2024 10:47 AM

2480 Product management system (Kanban) Task New Normal ヒアリング予定  04/06/2024 10:47 AM

2479 Product management system (Kanban) QA New Normal ご要望の検討  04/06/2024 10:47 AM

2478 Product management system (Kanban) QA New Normal ボリュームライセンスについて  04/06/2024 10:47 AM

2477 Product management system (Kanban) Feature New Normal パフォーマンス改善 Tomita Kenji 04/06/2024 10:47 AM

2476 Product management system (Kanban) Support In Progress Normal 勤怠システム構築 Hiraoka Koukichi 04/06/2024 10:47 AM

2475 Product management system (Kanban) Support In Progress Normal Rubyバージョンアップ Hiraoka Koukichi 04/06/2024 10:47 AM

2474 Product management system (Kanban) Support In Progress Normal DB移行作業 Hiraoka Koukichi 04/06/2024 10:47 AM

2472 Product management system (Kanban) QA In Progress Normal チケット作成の仕様 Kawana Mari 04/06/2024 10:47 AM

2471 Product management system (Kanban) QA In Progress Normal Lychee Gantt Chartの価格 Kawana Mari 04/06/2024 10:47 AM

2465 Product management system (Kanban) Feature Feedback Normal 検索機能 Ohashi Hiroyuki 04/06/2024 10:47 AM

2464 Product management system (Kanban) Feature New Normal 商品テストデータの確認  04/06/2024 10:47 AM

2463 Product management system (Kanban) Feature New Normal Redmine 3.3対応  04/06/2024 10:47 AM

2462 Product management system (Kanban) Feature New Normal スマホアプリ画面  04/06/2024 10:47 AM

2461 Product management system (Kanban) Bug New Normal ユーザ権限管理  04/06/2024 10:47 AM

2460 Product management system (Kanban) Bug New Normal OSSライブラリ修正  04/06/2024 10:47 AM

2459 Product management system (Kanban) Feature New Normal メール通知  04/06/2024 10:47 AM

2458 Product management system (Kanban) Bug New Normal データ修正ツールの作成 Mizuguchi Takashi 04/06/2024 10:47 AM

2457 Product management system (Kanban) Feature New Normal 外部公開APIの作成 Mizuguchi Takashi 04/06/2024 10:47 AM

2456 Product management system (Kanban) Feature New Normal 開発環境のDocker化 Mizuguchi Takashi 04/06/2024 10:47 AM

2455 Product management system (Kanban) Bug New Normal レスポンシブデザイン Miyamoto Kichinosuke 04/06/2024 10:47 AM

2454 Product management system (Kanban) Feature New Normal CIツール導入 Miyamoto Kichinosuke 04/06/2024 10:47 AM

2453 Product management system (Kanban) Feature New Normal ユーザ削除 Miyamoto Kichinosuke 04/06/2024 10:47 AM

2452 Product management system (Kanban) Feature In Progress Normal 商品画像を登録する Miyamoto Kichinosuke 04/06/2024 10:47 AM

2451 Product management system (Kanban) Feature In Progress Normal ログイン認証 Tomita Kenji 04/06/2024 10:47 AM

2450 Product management system (Kanban) Feature In Progress Normal 商品修正 Ohashi Hiroyuki 04/06/2024 10:47 AM

2449 Product management system (Kanban) Feature In Progress Normal 検索結果表示 Anzai Hiromitsu 04/06/2024 10:47 AM

2448 Product management system (Kanban) Feature In Progress Normal 商品管理画面 Tomita Kenji 04/06/2024 10:47 AM

2447 Product management system (Kanban) Bug In Progress Normal 商品ページ速度改善 Mizuguchi Takashi 04/06/2024 10:47 AM

2446 Product management system (Kanban) Feature In Progress Normal webpackの導入 Mizuguchi Takashi 04/06/2024 10:47 AM

2445 Product management system (Kanban) Feature In Progress Normal フロントエンド技術調査 Mizuguchi Takashi 04/06/2024 10:47 AM
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2444 Product management system (Kanban) Feature In Progress Normal テスト仕様書作成 Miyamoto Kichinosuke 04/06/2024 10:47 AM

2443 Product management system (Kanban) Feature In Progress Normal 商品テストデータ登録 Miyamoto Kichinosuke 04/06/2024 10:47 AM

2442 Product management system (Kanban) Feature In Progress Normal メールアドレス変更 Miyamoto Kichinosuke 04/06/2024 10:47 AM

2437 Compatibility Test Feature New Normal Check if other Lychee series are affected Yoneda Hinako 04/06/2024 10:47 AM

2436 Compatibility Test Support New Normal Operation check of Ruby 2.3.1 Yoneda Hinako 04/06/2024 10:47 AM

2435 Compatibility Test Feature New Normal Operation check of Redmine 2.5 Hiraoka Koukichi 04/06/2024 10:47 AM

2434 Customer hearing Feature New Normal Support windows server Hayashi Mikoto 04/06/2024 10:47 AM

2433 Customer hearing Support New Normal Questionnaire requests for new features Anzai Hiromitsu 04/06/2024 10:47 AM

2432 Customer hearing Bug New Normal Improvement display speed Yoneda Hinako 04/06/2024 10:47 AM

2431 UI・UX Design Feature New Normal Comment wrapping function Ohashi Hiroyuki 04/06/2024 10:47 AM

2430 UI・UX Design Feature New Normal Add item to tooltip Suenaga Aya 04/06/2024 10:47 AM

2429 UI・UX Design Support New Normal Modify button design Kawana Mari 04/06/2024 10:47 AM

2428 Redmine Plugin development (LGC) Function New Normal Develop Plugin 3rd Phase Task Mizuguchi Takashi 04/06/2024 10:47 AM

2427 Redmine Plugin development (LGC) Feature New Normal Develop Plugin 3rd Phase related task Mizuguchi Takashi 04/06/2024 10:47 AM

2426 Redmine Plugin development (LGC) Support New Normal Develop Plugin 3rd Phase related task Yoneda Hinako 04/06/2024 10:47 AM

2425 Redmine Plugin development (LGC) QA New Normal Develop Plugin 3rd Phase related task Hayashi Mikoto 04/06/2024 10:47 AM

2424 Redmine Plugin development (LGC) Support New Normal Develop Plugin 3rd Phase Task Yasui Hisao 04/06/2024 11:14 AM

2422 Redmine Plugin development (LGC) Function New Normal Develop Plugin 3rd Phase related task Hayashi Mikoto 04/06/2024 10:47 AM

2421 Redmine Plugin development (LGC) Task New Normal Develop Plugin 3rd Phase related task Miyamoto Kichinosuke 04/06/2024 10:47 AM

2420 Redmine Plugin development (LGC) Task New Normal Develop Plugin 3rd Phase related task Tomita Kenji 04/06/2024 10:47 AM

2419 Redmine Plugin development (LGC) QA New Normal Develop Plugin 3rd Phase followed task Miyamoto Kichinosuke 04/06/2024 10:47 AM

2418 Redmine Plugin development (LGC) QA New Normal Develop Plugin 3rd Phase Task Yoneda Hinako 04/06/2024 10:47 AM

2416 Redmine Plugin development (LGC) QA New Normal Develop Plugin 3rd Phase Task Suenaga Aya 04/06/2024 10:47 AM

2415 Redmine Plugin development (LGC) QA New Normal Develop Plugin 3rd Phase Task Kawana Mari 04/06/2024 11:14 AM

2414 Redmine Plugin development (LGC) QA New Normal Develop Plugin 3rd Phase Task Kawana Mari 04/06/2024 11:14 AM

2413 Redmine Plugin development (LGC) Task New Normal Develop Plugin 3rd Phase Task Miyamoto Kichinosuke 04/06/2024 10:47 AM

2412 Redmine Plugin development (LGC) Task New Normal Develop Plugin 3rd Phase followed task Mizuguchi Takashi 04/06/2024 10:47 AM

2411 Redmine Plugin development (LGC) Support New Normal Develop Plugin 3rd Phase related task Kawana Mari 04/06/2024 10:47 AM

2410 Redmine Plugin development (LGC) QA New Normal Develop Plugin 3rd Phase Task Yoneda Hinako 04/06/2024 11:14 AM

2409 Redmine Plugin development (LGC) Bug In Progress Normal Develop Plugin 3rd Phase Task Tomita Kenji 04/06/2024 10:47 AM

2408 Redmine Plugin development (LGC) QA In Progress Normal Develop Plugin 3rd Phase Task Tomita Kenji 04/06/2024 10:47 AM

2406 Redmine Plugin development (LGC) Task In Progress Normal Develop Plugin 3rd Phase Task Tomita Kenji 04/06/2024 10:47 AM

2403 Redmine Plugin development (LGC) QA In Progress Normal Develop Plugin 3rd Phase Task Mizuguchi Takashi 04/06/2024 10:47 AM
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2400 Redmine Plugin development (LGC) Support In Progress Normal Develop Plugin 3rd Phase Task Hiraoka Koukichi 04/06/2024 10:47 AM

2399 Redmine Plugin development (LGC) Task In Progress Normal Develop Plugin 3rd Phase Task Anzai Hiromitsu 04/06/2024 10:47 AM

2396 Redmine Plugin development (LGC) QA New Normal Develop Plugin 3rd Phase followed task Kawana Mari 04/06/2024 10:47 AM

2395 Redmine Plugin development (LGC) QA New Normal Develop Plugin 3rd Phase Task Kawana Mari 04/06/2024 10:47 AM

2394 Redmine Plugin development (LGC) Support New Normal Develop Plugin 3rd Phase Task Yasui Hisao 04/06/2024 11:14 AM

2393 Redmine Plugin development (LGC) Bug New Normal Develop Plugin 3rd Phase followed task Anzai Hiromitsu 04/06/2024 10:47 AM

2392 Redmine Plugin development (LGC) QA New Normal Develop Plugin 3rd Phase followed task Miyamoto Kichinosuke 04/06/2024 10:47 AM

2391 Redmine Plugin development (LGC) Function New Normal Develop Plugin 3rd Phase Task Mizuguchi Takashi 04/06/2024 11:14 AM

2390 Redmine Plugin development (LGC) QA In Progress Normal Develop Plugin 3rd Phase Task Yasui Hisao 04/06/2024 10:47 AM

2389 Redmine Plugin development (LGC) Feature In Progress Normal Develop Plugin 3rd Phase Task Anzai Hiromitsu 04/06/2024 10:47 AM

2387 Redmine Plugin development (LGC) Feature New Normal Develop Plugin 3rd Phase related task Yoneda Hinako 04/06/2024 10:47 AM

2386 Redmine Plugin development (LGC) Support New Normal Develop Plugin 3rd Phase related task Tomita Kenji 04/06/2024 10:47 AM

2385 Redmine Plugin development (LGC) Support New Normal Develop Plugin 3rd Phase related task Mizuguchi Takashi 04/06/2024 10:47 AM

2384 Redmine Plugin development (LGC) Feature New Normal Develop Plugin 3rd Phase Task Hayashi Mikoto 04/06/2024 10:47 AM

2383 Redmine Plugin development (LGC) Function New Normal Develop Plugin 3rd Phase Task Suenaga Aya 04/06/2024 11:14 AM

2382 Redmine Plugin development (LGC) Bug In Progress Normal Develop Plugin 3rd Phase Task Tomita Kenji 04/06/2024 10:47 AM

2381 Redmine Plugin development (LGC) Bug In Progress Normal Develop Plugin 3rd Phase Task Tomita Kenji 04/06/2024 10:47 AM

2380 Redmine Plugin development (LGC) QA In Progress Normal Develop Plugin 3rd Phase Task Tomita Kenji 04/06/2024 10:47 AM

2379 Redmine Plugin development (LGC) Support New Normal Develop Plugin 3rd Phase related task Mizuguchi Takashi 04/06/2024 10:47 AM

2378 Redmine Plugin development (LGC) Bug New Normal Develop Plugin 3rd Phase followed task Miyamoto Kichinosuke 04/06/2024 10:47 AM

2377 Redmine Plugin development (LGC) Bug New Normal Develop Plugin 3rd Phase related task Tomita Kenji 04/06/2024 10:47 AM

2376 Redmine Plugin development (LGC) Bug New Normal Develop Plugin 3rd Phase Task Hiraoka Koukichi 04/06/2024 10:47 AM

2374 Redmine Plugin development (LGC) Bug In Progress Normal Develop Plugin 3rd Phase Task Tomita Kenji 04/06/2024 10:47 AM

2373 Redmine Plugin development (LGC) Function New Normal Develop Plugin 3rd Phase related task Miyamoto Kichinosuke 04/06/2024 10:47 AM

2372 Redmine Plugin development (LGC) QA New Normal Develop Plugin 3rd Phase followed task Hayashi Mikoto 04/06/2024 10:47 AM

2371 Redmine Plugin development (LGC) Support New Normal Develop Plugin 3rd Phase related task Yasui Hisao 04/06/2024 10:47 AM

2370 Redmine Plugin development (LGC) Feature New Normal Develop Plugin 3rd Phase followed task Mizuguchi Takashi 04/06/2024 10:47 AM

2369 Redmine Plugin development (LGC) Task New Normal Develop Plugin 3rd Phase Task Tomita Kenji 04/06/2024 10:47 AM

2367 Redmine Plugin development (LGC) Bug In Progress Normal Develop Plugin 2nd Phase Task Hayashi Mikoto 04/06/2024 10:47 AM

2365 Redmine Plugin development (LGC) Function In Progress Normal Develop Plugin 2nd Phase Task Tomita Kenji 04/06/2024 10:47 AM

2363 Redmine Plugin development (LGC) Support In Progress Normal Develop Plugin 2nd Phase Task Tomita Kenji 04/06/2024 10:47 AM

2361 Redmine Plugin development (LGC) Function In Progress Normal Develop Plugin 2nd Phase Task Tomita Kenji 04/06/2024 10:47 AM

2358 Redmine Plugin development (LGC) Function New Normal Develop Plugin 2nd Phase related task Tomita Kenji 04/06/2024 10:47 AM
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2357 Redmine Plugin development (LGC) Function New Normal Develop Plugin 2nd Phase followed task Ohashi Hiroyuki 04/06/2024 10:47 AM

2356 Redmine Plugin development (LGC) Function New Normal Develop Plugin 2nd Phase Task Miyamoto Kichinosuke 04/06/2024 10:47 AM

2355 Redmine Plugin development (LGC) QA New Normal Develop Plugin 2nd Phase Task Mizuguchi Takashi 04/06/2024 11:14 AM

2354 Redmine Plugin development (LGC) QA New Normal Develop Plugin 2nd Phase Task Kawana Mari 04/06/2024 11:14 AM

2353 Redmine Plugin development (LGC) Function New Normal Develop Plugin 2nd Phase related task Kawana Mari 04/06/2024 10:47 AM

2352 Redmine Plugin development (LGC) Feature New Normal Develop Plugin 2nd Phase related task Tomita Kenji 04/06/2024 10:47 AM

2351 Redmine Plugin development (LGC) Bug New Normal Develop Plugin 2nd Phase followed task Tomita Kenji 04/06/2024 10:47 AM

2350 Redmine Plugin development (LGC) Feature New Normal Develop Plugin 2nd Phase Task Ohashi Hiroyuki 04/06/2024 10:47 AM

2349 Redmine Plugin development (LGC) Feature New Normal Develop Plugin 2nd Phase Task Miyamoto Kichinosuke 04/06/2024 11:14 AM

2348 Redmine Plugin development (LGC) QA New Normal Develop Plugin 2nd Phase followed task Suenaga Aya 04/06/2024 10:47 AM

2347 Redmine Plugin development (LGC) Support New Normal Develop Plugin 2nd Phase related task Kawana Mari 04/06/2024 10:47 AM

2346 Redmine Plugin development (LGC) Support New Normal Develop Plugin 2nd Phase Task Yoneda Hinako 04/06/2024 10:47 AM

2345 Redmine Plugin development (LGC) Task New Normal Develop Plugin 2nd Phase followed task Hayashi Mikoto 04/06/2024 10:47 AM

2344 Redmine Plugin development (LGC) Support New Normal Develop Plugin 2nd Phase Task Mizuguchi Takashi 04/06/2024 11:14 AM

2342 Redmine Plugin development (LGC) Feature In Progress Normal Develop Plugin 2nd Phase Task Miyamoto Kichinosuke 04/06/2024 10:47 AM

2334 Redmine Plugin development (LGC) Function In Progress Normal Develop Plugin 2nd Phase Task Yoneda Hinako 04/06/2024 10:47 AM

2332 Redmine Plugin development (LGC) Feature New Normal Develop Plugin 2nd Phase related task Tomita Kenji 04/06/2024 10:47 AM

2331 Redmine Plugin development (LGC) QA New Normal Develop Plugin 2nd Phase Task Hiraoka Koukichi 04/06/2024 10:47 AM

2330 Redmine Plugin development (LGC) Feature New Normal Develop Plugin 2nd Phase Task Ohashi Hiroyuki 04/06/2024 11:14 AM

2329 Redmine Plugin development (LGC) Function New Normal Develop Plugin 2nd Phase Task Suenaga Aya 04/06/2024 11:14 AM

2328 Redmine Plugin development (LGC) Feature New Normal Develop Plugin 2nd Phase related task Suenaga Aya 04/06/2024 10:47 AM

2327 Redmine Plugin development (LGC) Bug New Normal Develop Plugin 2nd Phase Task Anzai Hiromitsu 04/06/2024 11:14 AM

2326 Redmine Plugin development (LGC) Task New Normal Develop Plugin 2nd Phase related task Hiraoka Koukichi 04/06/2024 10:47 AM

2325 Redmine Plugin development (LGC) Feature New Normal Develop Plugin 2nd Phase related task Yoneda Hinako 04/06/2024 10:47 AM

2324 Redmine Plugin development (LGC) Task New Normal Develop Plugin 2nd Phase Task Mizuguchi Takashi 04/06/2024 10:47 AM

2323 Redmine Plugin development (LGC) Task New Normal Develop Plugin 2nd Phase followed task Mizuguchi Takashi 04/06/2024 10:47 AM

2322 Redmine Plugin development (LGC) Function New Normal Develop Plugin 2nd Phase Task Suenaga Aya 04/06/2024 11:14 AM

2321 Redmine Plugin development (LGC) Feature In Progress Normal Develop Plugin 2nd Phase Task Anzai Hiromitsu 04/06/2024 10:47 AM

2319 Redmine Plugin development (LGC) Function In Progress Normal Develop Plugin 2nd Phase Task Hayashi Mikoto 04/06/2024 10:47 AM

2318 Redmine Plugin development (LGC) Support New Normal Develop Plugin 2nd Phase Task Suenaga Aya 04/06/2024 10:47 AM

2317 Redmine Plugin development (LGC) Bug New Normal Develop Plugin 2nd Phase Task Yoneda Hinako 04/06/2024 11:14 AM

2316 Redmine Plugin development (LGC) Support New Normal Develop Plugin 2nd Phase Task Ohashi Hiroyuki 04/06/2024 11:14 AM

2315 Redmine Plugin development (LGC) QA New Normal Develop Plugin 2nd Phase Task Ohashi Hiroyuki 04/06/2024 10:47 AM
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2314 Redmine Plugin development (LGC) Bug New Normal Develop Plugin 2nd Phase Task Hiraoka Koukichi 04/06/2024 11:14 AM

2313 Redmine Plugin development (LGC) Bug New Normal Develop Plugin 2nd Phase Task Yasui Hisao 04/06/2024 11:14 AM

2312 Redmine Plugin development (LGC) Support New Normal Develop Plugin 2nd Phase Task Mizuguchi Takashi 04/06/2024 11:14 AM

2311 Redmine Plugin development (LGC) Feature In Progress Normal Preceding release Miyamoto Kichinosuke 04/06/2024 10:47 AM

2310 Redmine Plugin development (LGC) Feature In Progress Normal Integration test for first release Anzai Hiromitsu 04/06/2024 10:47 AM

2309 Redmine Plugin development (LGC) Feature New Normal Execute integration test Tomita Kenji 04/06/2024 10:47 AM

2308 Redmine Plugin development (LGC) Feature New Normal Create test spec document Suenaga Aya 04/06/2024 10:47 AM

2307 Redmine Plugin development (LGC) Feature In Progress Normal Integration test tooltip Kawana Mari 04/06/2024 11:14 AM

2306 Redmine Plugin development (LGC) Feature New Normal Execute unit test Hiraoka Koukichi 04/06/2024 10:47 AM

2305 Redmine Plugin development (LGC) Feature New Normal Create test spec document Yasui Hisao 04/06/2024 10:47 AM

2304 Redmine Plugin development (LGC) Feature In Progress Normal Unit test tooltip Yoneda Hinako 04/06/2024 11:14 AM

2303 Redmine Plugin development (LGC) Feature In Progress Normal Implement tooltip Mizuguchi Takashi 04/06/2024 10:47 AM

2302 Redmine Plugin development (LGC) Feature In Progress Normal Design tooltip detail Suenaga Aya 04/06/2024 10:47 AM

2301 Redmine Plugin development (LGC) Feature New Normal Execute integration test Hiraoka Koukichi 04/06/2024 10:47 AM

2300 Redmine Plugin development (LGC) Feature New Normal Create test spec document Yoneda Hinako 04/06/2024 10:47 AM

2299 Redmine Plugin development (LGC) Feature In Progress Normal Integration test ticket delete Tomita Kenji 04/06/2024 11:14 AM

2298 Redmine Plugin development (LGC) Feature New Normal Execute unit test Suenaga Aya 04/06/2024 10:47 AM

2297 Redmine Plugin development (LGC) Feature New Normal Create test spec document Ohashi Hiroyuki 04/06/2024 10:47 AM

2296 Redmine Plugin development (LGC) Feature In Progress Normal Unit test ticket delete Tomita Kenji 04/06/2024 11:14 AM

2295 Redmine Plugin development (LGC) Feature In Progress Normal Implement ticket delete Ohashi Hiroyuki 04/06/2024 10:47 AM

2294 Redmine Plugin development (LGC) Feature In Progress Normal Design ticket delete Anzai Hiromitsu 04/06/2024 10:47 AM

2293 Redmine Plugin development (LGC) Feature New Normal Execute integration test Tomita Kenji 04/06/2024 10:47 AM

2292 Redmine Plugin development (LGC) Feature New Normal Create test spec document Suenaga Aya 04/06/2024 10:47 AM

2291 Redmine Plugin development (LGC) Feature In Progress Normal Integration test ticket update Hiraoka Koukichi 04/06/2024 11:14 AM

2290 Redmine Plugin development (LGC) Feature New Normal Execute unit test Kawana Mari 04/06/2024 10:47 AM

2289 Redmine Plugin development (LGC) Feature New Normal Create test spec document Anzai Hiromitsu 04/06/2024 10:47 AM

2288 Redmine Plugin development (LGC) Feature In Progress Normal Unit test ticket update Yoneda Hinako 04/06/2024 11:14 AM

2287 Redmine Plugin development (LGC) Feature In Progress Normal Implement ticket update Hayashi Mikoto 04/06/2024 10:47 AM
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